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Progress Report since the last TSG (for all involved WGs):
A work plan for combination of 64QAM and MIMO for HSDPA (FDD) was agreed at RAN5#41 in [1]. The work item includes four (4) RF performance test cases, one (1) MAC-ehs and two (2) radio bearer test cases.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

5% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #43, March 2009

References to WG's internal documentation and/or TRs:
[1] R5-085169
Work plan for Rel-8 work item for combination of 64QAM and MIMO for HSDPA (FDD) – Status after RAN5#41 (Source: Rapporteur)
