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	0
	Release 10 Features
	
	1
	Rel-10
	RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	-
	-

	440043
	Enhanced Home NodeB / eNodeB continuation of Rel-9
	eEHNB
	1
	Rel-10
	S2
	11/12/2008
	23/09/2010
	40%
	not applicable
	Alcatel-Lucent
	SP#44 Umbrella Feature created to host WIs moved out of Rel-9
	-

	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	2
	Rel-10
	S2
	11/12/2008
	23/09/2010
	40%
	SP-080799
	
	Alcatel-Lucent
	SP#46 completion 06/10 (was 12/09)=>09/10. SP#44 Moved from Rel-9 to Rel-10
	23.832, 23.232

	450053
	H(e)NB enhancements
	EHNBF
	1
	Rel-10
	S1
	24/09/2009
	18/03/2010
	0%
	SP-090472
	
	NEC
	Items beyond Rel-9 UID_400035 Enhanced Home NodeB / eNodeB (EHNB)
	22.220

	450153
	H(e)NB enhancements
	EHNBF
	2
	Rel-10
	S1
	24/09/2009
	18/03/2010
	0%
	SP-090472
	
	NEC
	Items beyond Rel-9 UID_400035 Enhanced Home NodeB / eNodeB (EHNB)
	22.220

	350014
	Registration in Densely-populated area (RED)
	RED
	1
	Rel-10
	S1
	12/03/2007
	24/09/2009
	100%
	SP-070133
	
	NTT DoCoMo
	SP#35 Stage 1 completed. SP#40 SA2 moved to Rel-9. SP#43 moved to Rel-10. SP#45 Stage 2 work stopped/abandoned. 
	WID identifies also impacted CT1 24.008, RAN2 25.331

	370030
	Stage 1 for RED
	RED
	2
	Rel-10
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	
	NTT DoCoMo
	SP#35 completed. 
	22.101 CR#0207

	370031
	Deleted - Stage 2 for RED
	RED
	2
	Rel-10
	S2
	25/09/2007
	24/09/2009
	100%
	SP-070694
	
	NTT DoCoMo
	SP#45 Stage 2 work stopped/abandoned. SP#40 SA2 moved to Rel-9. SP#43 moved to Rel-10.
	draft TR 23.880 withdrawn, 23.002, 23.060, 23.221, 23.236

	410030
	Network Improvements for Machine-Type Communications
	NIMTC
	1
	Rel-10
	S1,S2
	18/09/2008
	17/09/2010
	58%
	SP-090658
	
	KPN
	SP#45 updated WID SP-080649=>SP-090658 (added Stage 2). TS 22.368v100 for Information. Stage 1 completion 09/09=>12/09. Triggered by Rel-8 UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) TR 22.868
	-

	410031
	Stage 1 for NIMTC
	NIMTC
	2
	Rel-10
	S1
	18/09/2008
	10/12/2009
	100%
	SP-090658
	
	KPN
	SP#46 completed
	new 22.368

	450028
	Stage 2 for NIMTC
	NIMTC
	2
	Rel-10
	S2
	24/09/2009
	17/09/2010
	5%
	SP-090658
	
	Samsung
	SP#46 completion 06/10=>09/10. SP#45 updated WID SP-080649=>SP-090658 (added SA2 part)
	23.888 (Architectural Enhancements for machine-type communications)

	420025
	GTP-based S8 chaining
	GTPchaining
	1
	Rel-10
	S2
	11/12/2008
	11/03/2010
	35%
	SP-080798
	
	Huawei
	Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	-

	420026
	Stage 2 for GTPchaining
	GTPchaining
	2
	Rel-10
	S2
	11/12/2008
	11/03/2010
	35%
	SP-080798
	
	Huawei
	SP#46 completion 12/09=>09/10
	23.402 (Chaining GTP-S8 based architecture and procedures)

	430035
	Multi Access PDN Connectivity
	MAPCON
	1
	Rel-10
	S2
	13/03/2009
	11/03/2010
	75%
	SP-090659
	
	Telecom Italia
	SP#45 WID updated SP-090100=>SP-090659. Completion 12/09=>03/10. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	23.401, 23.402, 23.237

	440052
	IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	1
	Rel-10
	S1,S2
	04/06/2009
	10/06/2010
	47%
	SP-090452
	
	Huawei
	Rel-9 set Inter-Device Transfer requirements UID_410033 (IMS_SCC-IDT). Add additional scenarios and requirements for IDT.
	-

	440152
	Stage 1 for IMS_SC_eIDT
	IMS_SC_eIDT
	2
	Rel-10
	S1
	04/06/2009
	10/12/2009
	90%
	SP-090452
	
	Huawei
	-
	22.228

	450029
	IMS Inter-UE Transfer enhancements (Stage 2)
	IMS_SC_eIDT
	2
	Rel-10
	S2
	24/09/2009
	10/06/2010
	15%
	SP-090613
	
	Huawei
	-
	23.237, 23.292, new TR 23.8ab (IMS Inter-UE transfer enhancements)

	450030
	IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	1
	Rel-10
	S1,S2
	24/09/2009
	18/06/2010
	41%
	SP-090615
	
	China Mobile
	IP-SM-GW enhancements for interworking with OMA CPM. External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)
	-

	450031
	Stage 1 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S1
	24/09/2009
	10/12/2009
	80%
	SP-090615
	
	China Mobile
	External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)
	22.340 (IMS messaging)

	450032
	Stage 2 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	S2
	24/09/2009
	10/06/2010
	60%
	SP-090615
	
	Orange
	-
	23.204 (Support of SMS over generic 3GPP IP access), new TR 23.824 (IP-SM-GW enhancements for interworking with OMA CPM)

	460017
	Stage 3 for CPM-SMS
	CPM-SMS
	2
	Rel-10
	C3
	04/12/2009
	18/06/2010
	0%
	CP-090859
	
	Ericsson
	Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204
	29.311

	450033
	Completion of Communications on Not Logged-in
	CCNL
	1
	Rel-10
	S1
	24/09/2009
	24/09/2009
	100%
	SP-090493
	
	Deutsche Telekom
	SP#45 WID approved. Stage 1 completed
	-

	450034
	Stage 1 for CCNL
	CCNL
	2
	Rel-10
	S1
	24/09/2009
	24/09/2009
	100%
	SP-090493
	
	Deutsche Telekom
	SP#45 WID approved. Stage 1 completed
	22.173 CR#0056r1 Call Completion on Not Logged in (CCNL)

	450035
	Local IP Access and Selected Internet IP Traffic Offload 
	LIPA_SIPTO
	1
	Rel-10
	S2,S1,S3,S5
	24/09/2009
	17/09/2010
	11%
	SP-090761
	
	Huawei, China Mobile
	SP#46 updated WID SP-090618=>SP-090761 (added SA5 aspects). UID_400035 Enhanced Home NodeB/eNodeB (EHNB) formerly covered Local IP Access to Internet and Local access to Home Network from the Home NodeB/eNodeB – Features now covered by this WI
	-

	450036
	TR on LIPA_SIPTO
	LIPA_SIPTO
	2
	Rel-10
	S2
	24/09/2009
	10/06/2010
	45%
	SP-090761
	
	Huawei, China Mobile
	SP#46 completion 03/10=>06/10
	23.829 (Local IP Access & Selected IP Traffic Offload)

	450037
	Stage 1 for LIPA_SIPTO
	LIPA_SIPTO
	2
	Rel-10
	S1
	24/09/2009
	11/03/2010
	25%
	SP-090761
	
	Huawei, China Mobile
	-
	22.101, 22.220

	450038
	Stage 2 for LIPA_SIPTO
	LIPA_SIPTO
	2
	Rel-10
	S2
	24/09/2009
	17/09/2010
	0%
	SP-090761
	
	Huawei, China Mobile
	SP#46 completion 06/10=>09/10
	23.060, 23.203, 23.401

	450039
	Security for LIPA_SIPTO
	LIPA_SIPTO
	2
	Rel-10
	S3
	24/09/2009
	16/09/2010
	0%
	SP-090761
	
	Huawei, Qualcomm Europe
	-
	33.102, 33.107, 33.108, 33.320, 33.401

	450040
	OAM&P for LIPA_SIPTO
	LIPA_SIPTO
	2
	Rel-10
	S5
	24/09/2009
	16/09/2010
	0%
	SP-090761
	
	nn
	SP#46 updated WID SP-090618=>SP-090761 (added SA5 aspects)
	32.101, 32.102, 32.405, 32.425, 32.452, 32.453, 32.581, 32.582, 32.583, 32.584, 32.591, 32.592, 32.593, 32.594, 32.64x, 32.76x

	450041
	IP Flow Mobility and seamless WLAN offload
	IFOM
	1
	Rel-10
	S2,S1
	24/09/2009
	10/06/2010
	18%
	SP-090616
	
	Qualcomm Europe
	Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Access PDN connectivity and IP flow mobility - MAPIM). Charging aspects are to be considered for IP Flow Mobility and WLAN offloading.
	-

	450042
	Stage 1 for IFOM
	IFOM
	2
	Rel-10
	S1
	24/09/2009
	15/03/2010
	0%
	SP-090616
	
	Qualcomm Europe
	Service requirements for IP Flow Mobility partially in 22.278 and additional aspects in TR 23.861. 22.278 needs updating to capture aspects currently only in TR 23.861.
	22.278

	450043
	Stage 2 for IFOM
	IFOM
	2
	Rel-10
	S2
	24/09/2009
	10/06/2010
	30%
	SP-090616
	
	Qualcomm Europe
	-
	23.203, 23.402, new TS 23.261 (IP Flow Mobility)

	450044
	Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	1
	Rel-10
	S2,S4,R2
	24/09/2009
	17/09/2010
	2%
	SP-090617
	
	Qualcomm Europe
	Rel-10 Rate Adaptation. Triggered by Rel-9 RAN2 (UID_440013 Vocoder rate adaptation for LTE (LTEimp-Vocoder). Enhance existing (pre Rel-10) codec selection/rate adaptation based on network loading conditions and operator policies over UTRA/E-UTRA
	-

	450045
	TR on ECSRA_LAA
	ECSRA_LAA
	2
	Rel-10
	S2,S4,R2
	24/09/2009
	10/06/2010
	5%
	SP-090617
	
	Qualcomm Europe
	Needs Liaison with SA4, RAN2
	23.860 (Enabling Encoder Selection and Rate Adaptation for UTRAN and E-UTRAN)

	450046
	Stage 2 for ECSRA_LAA
	ECSRA_LAA
	2
	Rel-10
	S2
	24/09/2009
	17/09/2010
	0%
	SP-090617
	
	Qualcomm Europe
	SP#46 completion 06/10=>09/10
	23.060, 23.203, 23.228, 23.401

	440055
	EEA3 and EIA3 (new Encryption & Integrity EPS security algorithms)
	EEA3_EIA3
	1
	Rel-10
	S3
	04/06/2009
	10/06/2010
	0%
	SP-090445
	
	CATR
	develop new EPS algorithms acceptable to regions such as China
	35.xxx (EEA3 & EIA3 Algorithm Specification, Implementers’ test data, Design and evaluation report, Final project report), 33.401 (SAE Security Architecture)

	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	1
	Rel-10
	R4
	04/12/2007
	04/06/2010
	85%
	RP-071003
	RP-091053
	RITT
	RP#45 completion 12/09=>06/10
	25.113, new 25.116, 25.153 (testing)

	430017
	UTRAN 2 ms TTI uplink range improvement
	RANimp-2mTTI_ULimp
	1
	Rel-10
	R1,R2,R3,R4
	06/03/2009
	17/09/2010
	10%
	RP-090333
	RP-091054
	Nokia Siemens Networks
	RP#46 moved to Rel-10 (No activity in WGs=>RP#47 to decide a way forward). Cell sets the TTI (Transmission Time Interval) to 2 ms 
	25.133, 25.212, 25.214, 25.321, 25.331

	450019
	1.28 Mcps TDD Multi-carrier HSUPA
	TDD_MC_HSUPA
	1
	Rel-10
	R1,R2,R3,R4
	18/09/2009
	03/12/2010
	5%
	RP-090990
	RP-091056
	CATR
	-
	25.102, 25.105, 25.123, 25.221, 25.222, 25.223, 25.224, 25.225, 25.306, 25.319, 25.321, 25.331, 25.423, 25.427, 25.433

	450027
	A-GNSS Minimum Performance for UTRAN
	AGNSSPerf_UTRAN
	1
	Rel-10
	R4
	18/09/2009
	17/09/2010
	0%
	RP-090951
	RP-091055
	Thales
	RP#46 definition of GNSS min performance reqs in GERAN delayed. Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Rel-8 UID_400051 (Support for Additional NSS). Linked to GERAN Rel-9 UID_38002 (A-GNSS Performances and Testing Procedures)
	25.171, 34.108, 34.123, 34.171, 34.109

	450016
	UE Over The Air (Antenna) conformance testing methodology - Laptop mounted equipment Free Space test
	UEAnt_FSTest
	1
	Rel-10
	R4
	18/09/2009
	16/09/2011
	5%
	RP-090778
	RP-091057
	CATR
	-
	25.144, 25.914, 34.114

	440044
	(Small) Technical Enhancements and Improvements for Rel-10
	TEI10
	1
	Rel-10
	All
	04/06/2009
	10/12/2009
	0%
	not applicable
	-
	ALL
	-
	-

	460009
	Uplink multiple antenna transmission for LTE
	LTEA
	1
	Rel-10
	R1,R2,R4
	04/12/2009
	16/06/2011
	0%
	RP-091430
	-
	Huawei
	Triggered by FS_RAN_LTEA (Study onLTE-Advanced) 36.912, 36. 814
	36.101, 36.104, 36.133, 36.141, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331

	460005
	Inclusion in UTRAN of RF Pattern Matching Technologies as positioning method
	UMTS_LCS
	1
	Rel-10
	R2,R3
	04/12/2009
	24/12/2010
	0%
	RP-091427
	-
	Polaris Wireless
	Triggered by Study UID_380079 Evaluation of the inclusion of Path Loss Based Technology in the UTRAN (25.907)
	25.305, 25.453

	460014
	1.28 Mcps TDD Home NodeB RF requirements
	HNBLCRTDD
	1
	Rel-10
	R4
	04/12/2009
	24/12/2010
	0%
	RP-091435
	-
	TD Tech
	Triggered by FS_RAN-HNBLCRTDD UID_410016 Study on 1.28 Mcps TDD Home NodeB (TR 25.866)
	25.105, 25.142, new RAN4 TR 25.xxx

	460000
	UMTS/LTE in 2 GHz band for Ancillary Terrestrial Component (ATC) of MSS in North America
	UMTSLTE2GHzNA
	1
	Rel-10
	R4,R2
	04/12/2009
	24/09/2010
	0%
	RP-091425
	-
	TerreStar Networks
	RP-091201 North America (US and Canada), FCC and Industry Canada have approved rules granting authority to operate integrated networks in this band.
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141

	460011
	LTE in L-Band
	LTE_L_NA
	1
	Rel-10
	R4,R2,R3
	04/12/2009
	24/12/2010
	0%
	RP-091225
	-
	Skyterra Communications
	FCC 03-15 approved terrestrial systems to operate in L-Band in North America (DL: 1525 – 1559 MHz / UL: 1626.5 – 1660.5 MHz)
	new TR xx.xxx (LTE in L-Band), 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331

	460003
	Minimization of Drive Tests for E-UTRAN and UTRAN
	MDT
	1
	Rel-10
	R2,R4,R3
	04/12/2009
	24/12/2010
	0%
	RP-091423
	-
	Nokia Siemens Networks
	Triggered by UID_430021 TR 36.805 (Study on Minimization of drive-tests in Next Generation Networks)

	460004
	Core specification on MDT for E-UTRAN and UTRAN
	MDT
	2
	Rel-10
	R2,R4,R3
	04/12/2009
	24/12/2010
	0%
	RP-091423
	-
	Nokia Siemens Networks
	Triggered by UID_430021 TR 36.805 (Study on Minimization of drive-tests in Next Generation Networks)
	25.133, 25.215, 25.304, 25.331, 25.423, 36.133, 36.214, 36.300, 36.304, 36.331, 36.413, 36.423

	460000
	E-UTRA UE category and requirement enhancements
	
	1
	Rel-10
	R4,R2,R1
	04/12/2009
	24/12/2010
	0%
	RP-091241
	-
	Nokia
	Update existing E-UTRA UE categories to enable moderate DL and UL peak data rates between existing UE categories 1 and 2 & Develop additional UE requirements below 1GHz based on 1 Rx UE receiver assumptions
	36.101, 36.133, 36.306, 36.331

	460010
	Fixed wireless Customer-Premises Equipment (CPE) RF performance specification
	CPE_RF
	1
	Rel-10
	R4,R5
	04/12/2009
	24/09/2010
	0%
	RP-091432
	-
	??
	Add new power classes in E-UTRAN UL to allow CPE type applications to be operated at higher max output power
	36.101, 36.521-1

	460000
	Optimization for 1X-LTE voice interworking based on dual receiver
	LTE_CDMA2000-1X 
	1
	Rel-10
	S2,R2
	04/12/2009
	10/06/2010
	0%
	not applicable
	-
	Qualcomm Europe
	Interest on voice interworking solutions based on dual-rx UEs, i.e. based on UEs capable to receive at the same time from LTE and from CDMA2000-1X access systems

	460000
	Optimization for 1X-LTE voice interworking based on dual receiver – System aspects
	LTE_CDMA2000-1X 
	2
	Rel-10
	S2
	04/12/2009
	10/06/2010
	0%
	RP-091239
	-
	Qualcomm Europe
	23.272 CR#170r? (Stage 2 CS fallback in EPS)

	460000
	Optimization for 1X-LTE voice interworking based on dual receiver – Radio aspects 
	LTE_CDMA2000-1X 
	2
	Rel-10
	R2
	04/12/2009
	04/06/2010
	0%
	RP-091238
	-
	Qualcomm Europe
	36.331

	460013
	Relays for LTE
	LTEA_Relay
	1
	Rel-10
	R1,R2,R4
	04/12/2009
	24/09/2010
	0%
	RP-091434
	-
	??
	Triggered by FS_RAN_LTEA (Study onLTE-Advanced) 36.912, 36. 814
	36.101, 36.104, 36.133, 36.141, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.323, 36.331

	460008
	Enhanced Downlink Multiple Antenna Transmission for LTE
	LTEA_DL_MIMO
	1
	Rel-10
	R1,R2,R4
	04/12/2009
	24/12/2010
	0%
	RP-091429
	-
	NTT DoCoMo
	Triggered by FS_RAN_LTEA (Study onLTE-Advanced) 36.912, 36. 814
	36.101, 36.104, 36.133, 36.141, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331

	460012
	Latency reductions for LTE
	LTE_LATRED
	1
	Rel-10
	R2
	04/12/2009
	24/09/2010
	0%
	RP-091433
	-
	Ericsson
	Triggered by FS_RAN_LTEA (Study onLTE-Advanced) 36.912, 36. 814
	36.300, 36.306, 36.321, 36.331

	460000
	Enhanced cell DTX for LTE
	LTEA_DTX
	1
	Rel-10
	R4
	04/12/2009
	24/12/2010
	0%
	RP-091234
	-
	Ericsson
	Triggered by FS_RAN_LTEA (Study onLTE-Advanced) 36.912, 36. 814
	36.133, 36.214

	460007
	Carrier Aggregation for LTE
	LTE_CA
	1
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	24/12/2010
	0%
	RP-091428
	-
	Nokia
	Triggered by FS_RAN_LTEA (Study onLTE-Advanced) 36.912, 36. 814
	36.101, 36.104, 36.133, 36.141, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423

	460015
	Four carrier HSDPA
	4C-HSDPA
	1
	Rel-10
	R1,R2,R3,R4
	04/12/2009
	24/12/2010
	0%
	RP-091436
	-
	Qualcomm Europe
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306

	460006
	Conformance Test Aspects – Mobility between 3GPP WLAN Interworking and 3GPP Systems
	IWLAN_Mob_UEConfTest
	1
	Rel-8
	R5
	04/12/2009
	04/06/2010
	0%
	RP-091349
	-
	Qualcomm Europe
	Testing for UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)
	34.108, 34.123-1, 34.123-2, 34.123-3

	460016
	Study on Energy-saving enhancements for UTRA Node B
	FS_UMTS_ESM
	1
	Rel-10
	R1
	04/12/2009
	24/12/2010
	0%
	RP-091422
	-
	??
	Linked to SA5 Rel-9 UID_430044 TR 32.826 (Study on Telecommunication Management; Energy Savings Management)
	new TR25.xxx (Energy-saving enhancements for UTRA Node B)

	460000
	OAM&P 10
	OAM10
	1
	Rel-10
	S5
	10/12/2009
	18/03/2011
	0%
	not applicable
	
	
	

	460000
	Network Infrastructure Management
	OAM10-NIM
	2
	Rel-10
	S5
	10/12/2009
	18/03/2011
	0%
	not applicable
	
	
	

	460000
	Common RAT Network Resource Model (NRM)
	RAT_NRM_common
	3
	Rel-10
	S5
	10/12/2009
	18/03/2011
	0%
	SP-090758
	-
	Ericsson
	To reduce costs, some equipment can be shared between several RATs, e.g. RET, TMA and repeaters. With existing modelling it is very difficult for an operator to see that several cells are affected when an antenna tilt is changed etc
	new (TR 32.9xx, TSs 32.7x1, 32.7x2, 32.7x3, 32.7x5), 32.615, 32.642, 32.643, 32.645, 32.652, 32.653, 32.655, 32.762, 32.763, 32.765

	460000
	Self-Organizing Networks (SON) - OAM aspects
	OAM10-SON
	2
	Rel-10
	S5
	10/12/2009
	24/12/2010
	0%
	not applicable
	-
	
	umbrella BB
	

	460000
	SON Self-optimization management continuation
	LTE-SON-OAM_SO
	3
	Rel-10
	S5
	10/12/2009
	24/12/2010
	0%
	SP-090756
	-
	Huawei
	Continuation of Rel-9 work UID_390007
 SON self-optimization management
	32.425, 32.521, 32.522, 32.752, 32.753, 32.755, 32.762, 32.763, 32.765

	460000
	SON Self-healing management
	LTE-SON-OAM_SH
	3
	Rel-10
	S5
	10/12/2009
	24/12/2010
	0%
	SP-090757
	-
	ZTE
	Work moved to Rel-10 after split of the Rel-9 UID_390007 SON self-optimization (removed Self-Healing handling)
	new TS (32.541, 32.542, 32.543), 32.752, 32.753, 32.755, 32.762, 32.763, 32.765

	460000
	Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) model
	FS_3GNRM_TMFSID
	1
	Rel-10
	S5
	03/01/2000
	30/06/2000
	0%
	SP-090759
	-
	Nokia Siemens Networks
	32.8xy Alignment 3GPP Generic NRM IRP and TMF SID

	460000
	Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program (TIP) Fault Management
	FS_3G_TMF_FM
	1
	Rel-10
	S5
	10/12/2009
	10/06/2010
	0%
	SP-090760
	-
	Nokia Siemens Networks, Alcatel-Lucent
	32.8xy Study on 3GPP Alarm IRP and TMF TIP FM harmonization

	380062
	Deleted - Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	
	Telefonica O2
	SP#45 work stopped/abandoned
	36.212

	380162
	Deleted - Stage 1 for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	S1
	07/12/2007
	24/09/2009
	100%
	SP-070874
	
	Telefonica O2
	SP#45 work stopped/abandoned
	36.213

	380262
	Deleted - CT6 issues for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	
	Telefonica O2
	SP#45 work stopped/abandoned
	36.300

	0
	Release 10 Studies
	
	1
	Rel-10
	RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	-
	36.306

	430030
	Study on Haptic Services
	FS_Haptics
	1
	Rel-10
	S1
	12/03/2009
	11/03/2010
	50%
	SP-090664
	
	SK Telecom
	SP#45 updated WID SP-090222=>SP-090664 (IMS extension, removed Mobile to also cover Fixed/Cordless/etc terminal). Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses
	36.321

	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-10
	S1
	04/12/2007
	10/12/2009
	80%
	SP-070878
	
	Telefonica O2
	SP#45 TR 22.893 for Information. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc)
	36.323

	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-10
	S1
	05/06/2008
	10/12/2009
	20%
	SP-080320
	
	Nokia Siemens Networks
	SP#44/45 stagnating at 20%
	36.331

	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-10
	S1
	18/09/2008
	10/12/2009
	90%
	SP-080504
	
	ETRI
	SP#45 TR 22.947 for Information
	36.101

	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-10
	S1
	18/09/2008
	10/12/2009
	70%
	SP-080648
	
	SK Telecom
	SP#44 TR 22.913 for Information
	36.104

	370050
	Study on System enhancements for the use of IMS services in Local BreakOut and Optimal Routing of Media
	FS_IMS_LBO_ORM
	1
	Rel-10
	S2
	01/10/2007
	10/12/2009
	100%
	SP-080556
	
	Telecom Italia, BT
	SP#46 completed TR 23.894 (Common and IP-CAN aspects). Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011
	36.133

	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-10
	S2
	12/03/2008
	11/03/2010
	70%
	SP-080094
	
	China Mobile
	SP#45 TR 23.823 for Information. Completion 12/09=>03/10. Linked to 23.236
	36.141

	410041
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-10
	S2
	18/09/2008
	11/03/2010
	70%
	SP-080558
	
	China Mobile
	-
	23.812

	410042
	Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-10
	S2
	18/09/2008
	10/06/2010
	30%
	SP-080559
	
	Starent Networks
	SP#45 completion 12/09=>06/10
	23.848

	410043
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	1
	Rel-10
	S2,S1
	18/09/2008
	11/03/2010
	75%
	SP-080560
	
	Qualcomm Europe
	SP#45 completion 09/09=>03/10 (SA1 completed). Spin-off UID_430035 MAPCON and UID_450041 IFOM
	23.861

	440047
	Study on Policy solutions and enhancements
	FS_PP
	1
	Rel-10
	S2,S1
	04/06/2009
	17/09/2010
	15%
	SP-090361
	
	AT&T
	SP#45 completion 12/09=>09/10. Study an evolved policy solution through enhancement of 3GPP policy framework (Stage 2). Consider aspects such as DPI, traffic steering, enhancing service policies.
	23.813

	440048
	Study on IPv6 Migration
	FS_IP6M
	1
	Rel-10
	S2
	04/06/2009
	10/06/2010
	25%
	SP-090362
	
	China Mobile
	Study how to migrate from IPv4 to IPv6-only with the help of transition mechanisms defined in IETF, and how to handle scenarios where not all services are provided via IPv6. Some of these solutions may have impacts on 3GPP network elements and terminals. 
	23.975

	440049
	Study on SR-VCC Enhancements
	FS_eSRVCC
	1
	Rel-10
	S2
	04/06/2009
	17/09/2010
	20%
	SP-090363
	
	China Mobile
	SP#45 completion 03/10=>09/10. Analyze current performance of SR-VCC solution in Rel-8 from E-UTRAN/HSPA to UTRAN/GERAN, and then evaluate additional mechanisms to improve user experience. Study if SR-VCC performance needs to be enhanced.
	23.856

	450014
	Study on Uplink Tx Diversity for HSPA
	FS_UL-TxDiv-HSPA
	1
	Rel-10
	R4
	18/08/2009
	04/06/2010
	20%
	RP-090987
	RP-091086
	Qualcomm Europe
	-
	25.8xx

	450015
	Study on RAN improvements for Machine-Type Communications
	FS_NIMTC-RAN
	1
	Rel-10
	R2,R1,R3,R4
	18/09/2009
	04/06/2010
	0%
	RP-090991
	RP-091087
	Huawei
	Triggered by UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) TR 22.868 and Rel-10 UID_410030 Network Improvements for Machine-Type Communications (NIMTC)
	TR on RAN Improvements for Machine-type Communications

	460001
	Study on GERAN improvements for Machine-Type Communications
	FS_GERANIMTC
	1
	Rel-10
	GP
	20/11/2009
	03/09/2010
	0%
	GP-092418
	
	Ericsson
	SA1 TS 22.36 (Stage 1) to be approved before GERAN work starts
	TR on GERAN Improvements for Machine-type Communications

	450047
	Study on IMS based Peer-to-Peer Content Distribution Services
	FS_IMS_P2P
	1
	Rel-10
	S1,S2
	24/09/2009
	24/06/2010
	0%
	SP-090491
	
	China Mobile
	Linked to OMA work?
	22.8xy

	0
	Release 9 Features
	
	1
	Rel-9
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	-
	-

	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1,S2,S3,S5,R2,R3,R4,GP,C1
	05/06/2008
	21/05/2010
	77%
	SP-090214
	
	T-Mobile
	SP#43 WID updated SP-080791=>SP-090197 to include RAN items/BBs
	-

	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	05/06/2008
	04/06/2009
	100%
	SP-080791
	
	T-Mobile
	SP#44 completed
	22.220, 22.011

	410026
	Architecture aspects of EHNB
	EHNB
	2
	Rel-9
	S2
	18/09/2008
	24/09/2009
	100%
	SP-080636
	
	T-Mobile
	SP#45 completed. TR 23.830 for Approval
	23.830, 23.401, 23.402, 23.060

	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	90%
	SP-080879
	
	Huawei
	SP#45 Stage 2 exception to 12/09. TS 33.320 for Information
	new 33.320

	450003
	CT1 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT1
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	95%
	CP-090741
	
	Qualcomm Europe
	CP#46 completion 12/09=>03/10. Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists
	23.122, 24.008, 24.285, 24.301

	450004
	CT6 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT6
	2
	Rel-9
	C6
	18/09/2009
	19/03/2010
	90%
	CP-090741
	
	Qualcomm Europe
	CP#46 completion 12/09=>03/10. Storing of CSG related data items on the USIM
	31.102

	420036
	3G HNB Gateway and LTE HeNB Gateway OAM&P
	HNB-OAM_GW
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	50%
	SP-090305
	SP-090743
	China Mobile
	SP#46 exception to 03/10 in SP-090743. TS 32.771 & 32.781 v200 for Approval
	32.771, 32.772, 32.773, 32.775, 32.781, 32.782, 32.783, 32.785, 32.452, 32.453, 32.632, 32.633, 32.635

	430012
	3G HNB and LTE HeNB OAM&P Type 1 Interface
	HNB_eHNB-OAM_Type1
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	60%
	SP-090208
	SP-090744
	Huawei
	SP#46 exception to 03/10 in SP-090744. TS 32.593 v200 for Approval
	32.591, 32.592, 32.593, 32.594, 32.581, 32.582, 32.583, 32.584

	440066
	3G HNB and LTE HeNB OAM&P Type 2 Interface
	HNB_eHNB-OAM_Type2
	2
	Rel-9
	S5
	15/05/2009
	25/03/2010
	60%
	SP-090315
	SP-090751
	Ericsson
	SP#46 exception to 03/10 in SP-090751. SP#46 32.571 v100 for Information
	new 32.571, 32.572

	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	2
	Rel-9
	R4
	05/12/2008
	19/03/2010
	70%
	RP-091300
	RP-091047
	Motorola 
	RP#46 exception to 03/10 in RP-091108. WID updated RP-081080=>RP-091300
	new TR 36.921, 36.104, 36.141

	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	2
	Rel-9
	R4
	06/03/2009
	19/03/2010
	80%
	RP-091301
	RP-091048
	China Mobile
	RP#46 exception to 03/10 in RP-091148. WID updated RP-090160=>RP-091301
	new TR 36.922, 36.104, 36.141, 36.300, 36.331, 36.413

	430025
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB-RAN3
	2
	Rel-9
	R3
	06/03/2009
	04/12/2009
	100%
	RP-090349
	RP-091050
	Alcatel-Lucent
	RP#46 completed (based on high priority items specified in RP-090995)
	25.413, 25.467, 25.467, 25.468, 25.469, 25.469, 36.401, 36.413, new 25.444

	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB-RAN2
	2
	Rel-9
	R2
	06/03/2009
	19/03/2010
	90%
	RP-091219
	RP-091361
	Huawei
	RP#46 exception to 03/10 in . WID updated RP-090351=>RP-091219
	25.304, 25.331, 25.367, 36.300, 36.304, 36.331

	440001
	Home NB and Home eNB enhancements - GERAN aspects 
	EHNB-GERAN 
	2
	Rel-9
	GP
	18/05/2009
	21/05/2010
	45%
	GP-090975
	
	Nokia Siemens Networks
	GP#44 completion 12/09=>05/10. Rel-9 Exception in GP-092474. GP#42 WID approved
	43.055, 43.129, 44.018, 44.060, 45.008, 48.008, 48.018

	330017
	Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	
	China Mobile
	SP#41 Stage 1 completed. Triggered by Study UID_370086 (FSServAl). 
	-

	410001
	Stage 1 for ServAl
	ServAl
	2
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	
	China Mobile
	SP#41 completed
	22.182

	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-9
	S1,C4,C1
	10/09/2007
	04/12/2009
	100%
	SP-070572
	
	China Mobile
	CP#46 completed. SP#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.
	-

	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-9
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	
	China Mobile
	SP#39 completed. SP#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.
	22.142

	410011
	VAS4SMS Interface and Signalling Flow - CT4 aspects
	VAS4SMS
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090813
	
	China Mobile
	CP#46 completed. WID updated CP-090021=>CP-090813
	new 23.142

	410014
	VAS4SMS Interface and Signalling Flow - CT1 aspects
	VAS4SMS
	2
	Rel-9
	C1
	09/09/2008
	04/12/2009
	100%
	CP-090813
	
	China Mobile
	CP#46 completed. WID updated CP-090021=>CP-090813
	23.040

	370027
	End-User Identity
	EUI
	1
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	
	Nokia Siemens Networks
	SP#44 WID updated SP-070651=>SP-090380 (reduced scope of the work)
	-

	410024
	Definition of EUI
	EUI
	2
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-090380
	
	Nokia Siemens Networks
	SP#44 WID updated SP-070651=>SP-090380 (reduced scope of the work)
	21.905

	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1,C1
	06/12/2007
	19/03/2010
	93%
	SP-080502
	
	SK Telecom, China Mobile
	SP#42 Stage 1 completed (need for Input in SA2). SP#41 WID updated SP-070875=>SP-080502
	-

	410025
	Stage 1 for CRS
	CRS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	
	SK Telecom, China Mobile
	SP#42 completed. 
	22.183, 22.173

	440041
	Stage 3 for IMS CRS Service
	CRS
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	85%
	CP-090444
	CP-090868
	China Mobile
	CP#46 completion 12/09=>03/10
	24.173, 24.183

	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1,C1,C4,R2
	06/12/2007
	04/12/2009
	100%
	SP-070876
	
	T-Mobile
	TSG#46 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS)
	-

	380058
	Stage 1 for PWS
	PWS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	
	T-Mobile
	SP#42 completed
	22.268

	440029
	Stage 3 for PWS
	PWS-St3
	2
	Rel-9
	C1,C4
	29/05/2009
	04/12/2009
	100%
	CP-090437
	
	Qualcomm Europe
	RP#46 completed
	

	440030
	CT1 aspects of PWS-St3
	PWS-St3
	3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090437
	
	Qualcomm Europe
	CP#46 completed
	23.041

	440031
	CT4 aspects of PWS-St3
	PWS-St3
	3
	Rel-9
	C4
	30/05/2009
	04/12/2009
	100%
	CP-090437
	
	Qualcomm Europe
	CP#46 completed
	29.168

	440005
	Public Warning System (PWS) – RAN aspects
	PWS-RAN
	2
	Rel-9
	R2,R3
	30/05/2009
	04/12/2009
	100%
	RP-090649
	RP-091052
	AT&T
	RP#46 completed
	36.300, 36.302, 36.331, 36.413

	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	1
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	
	Telcordia
	SP#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR  UID_340044. 
	-

	390074
	Stage 1 for ePRIOR
	ePRIOR
	2
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	
	Telcordia
	SP#40 completed
	22.153, 22.278

	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1,C1
	05/06/2008
	19/03/2010
	83%
	SP-080430
	
	Vodafone
	SP#40 WID approved & Stage 1 completed 
	-

	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	SP-080430
	
	Vodafone
	SP#40 Stage 1 completed 
	22.259

	430002
	Stage 2 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	C1
	06/03/2009
	04/12/2009
	100%
	CP-090435
	
	Huawei
	CP#46 completed. CP#44 WID updated CP-090113=>CP-090435 Removed: Mechanism for a PNE without a (U)SIM capable of discovering PNEs with a (U)SIM in its proximity
	23.259

	430102
	Stage 3 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	C1
	09/03/2009
	19/03/2010
	70%
	CP-090435
	CP-090879
	Huawei
	CP#46 completion 12/09=>03/10
	24.259

	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1,S5,C1
	05/06/2008
	25/03/2010
	87%
	SP-080503
	
	France Telecom
	SP#42 Stage 1 completed. SP#41 WID updated SP-080324=>SP-080503
	-

	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080503
	
	France Telecom
	SP#42 completed. SP#41 WID updated SP-080324=>SP-080503
	22.173

	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	85%
	SP-090196
	SP-090753
	Alcatel-Lucent
	SP#46 exception to 03/10 in SP-090753
	32.275, 32.298, 32.299

	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	75%
	SP-090306
	SP-090754
	Orange
	SP#46 exception to 03/10 in SP-090754. SP#44 WID updated SP-090055=>SP-090306. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS)
	32.27x, 32.240, 32.280, 32.298, 32.299

	440032
	Stage 3 - Enhancements for Completion of Communications Supplementary service
	eMMTel-CC
	2
	Rel-9
	C1
	30/05/2009
	04/12/2009
	100%
	CP-090490
	
	France Telecom
	CP#46 completed
	24.642

	400034
	User Data Convergence
	UDC
	1
	Rel-9
	S1,S5,C4
	05/06/2008
	25/03/2010
	60%
	SP-080448
	
	China Mobile
	SP#42 Stage 1 completed
	-

	400046
	Stage 1 for UDC
	UDC
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080448
	
	China Mobile
	SP#42 completed
	22.985, 22.101

	430003
	UDC Technical Realization (Stage 2)
	UDC-CN
	2
	Rel-9
	C4
	06/03/2009
	19/03/2010
	70%
	CP-090017
	CP-090805
	Ericsson
	CP#46 exception to 03/10 in CP-090805
	new 23.335

	450002
	UDC Protocol Description
	UDC-CN
	2
	Rel-9
	C4
	18/09/2009
	19/03/2010
	30%
	CP-090516
	CP-090805
	China Mobile, Ericsson
	CP#46 completion 12/09=>03/10. Rel-9 Exception in C4-3764
	29.335

	440060
	User Data Convergence - Modelling and Management
	UDC-MMAN
	2
	Rel-9
	S5
	04/06/2009
	25/03/2010
	50%
	SP-090309
	
	T-Mobile, China Mobile, Ericsson
	SP#46 exception to 03/10
	

	440062
	UDC – Framework for Model Handling and Management
	UDC-MMAN-MFRM
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	30%
	SP-090311
	SP-090748
	T-Mobile
	SP#46 exception to 03/10 in SP-090748
	32.172, new 32.181

	440061
	UDC – Common Baseline Information Model
	UDC-MMAN-CBIM
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	70%
	SP-090310
	SP-090747
	China Mobile, Ericsson
	SP#46 exception to 03/10 in SP-090747. 32.182 v100 for Information
	32.172, new 32.182 

	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2,C1
	18/09/2008
	19/03/2010
	91%
	SP-080633
	
	NEC
	SP#42 Stage 1 completed. 
	-

	410033
	Stage 1 - Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080507
	
	NEC
	SP#42 completed
	22.101, 22.228

	410034
	Stage 2 - IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080561
	
	Huawei
	SP#44 completed. TR 23.838 for Approval
	23.838, 23.237, 23.292, 23.216

	440034
	Stage 3 - IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	IMS_SCC-SPI
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	80%
	CP-090440
	CP-090875
	Qualcomm Europe
	CP#46 completion 12/09=>03/10
	24.216, 24.229, 24.237

	410035
	Stage 2 - IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	100%
	SP-080634
	
	Alcatel-Lucent
	SP#44 completed. TR 23.883 for Information + Approval
	23.883, 23.292

	440033
	Stage 3 - Enhancements to IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	98%
	CP-090883
	
	Nokia Siemens Networks
	CP#46 completion 12/09=>03/10. WID updated CP-090439=>CP-090883 (added ICS support of video media over CS bearer)
	24.292, 24.604, 24.607, 24.608, 24.611, 24.623

	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	2
	Rel-9
	C1
	06/03/2009
	19/03/2010
	80%
	CP-090640
	CP-090874
	Huawei
	CP#46 completion 12/09=>03/10. CP#45 updated WID CP-090114=>CP-090640
	24.237, 24.292, new 24.294

	420020
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1,C1
	11/12/2008
	19/03/2010
	85%
	SP-080882
	
	NTT DoCoMo
	SP#42 Stage 1 completed (need for SA2 input). Triggered by Study UID_400036 on Service Specific Access Control in EPS (FS_SSAC) 
	-

	420021
	Stage 1 for SSAC
	SSAC
	2
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	
	NTT DoCoMo
	SP#42 completed
	22.011 CR0136

	440040
	Stage 3 for SSAC
	SSAC
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	85%
	CP-090885
	CP-090880
	NTT DoCoMo
	CP#46 exception to 03/10 in CP-090880. WID updated CP-090443=>CP-090885
	24.173, 27.007

	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S1,S2,S3,C1,C3,C4,R2,R3
	14/01/2008
	19/03/2010
	97%
	SP-080844
	
	Alcatel-Lucent
	SP#42 Stage 1 completed. WID updated SP-070820=>SP-080352=>SP-080844 (Add SA3 task).
	-

	410036
	Stage 1 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	14/01/2008
	11/12/2008
	100%
	SP-080844
	
	Alcatel-Lucent
	SP#42 completed
	22.101

	410037
	Stage 2 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S2
	14/01/2008
	04/06/2009
	100%
	SP-080844
	
	Alcatel-Lucent
	SP#44 completed
	23.869, 23.060, 23.167, 23.203, 23.221, 23.228, 23.271, 23.401, 23.402

	420022
	Security aspects of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS-Sec
	2
	Rel-9
	S3
	12/12/2008
	10/12/2009
	80%
	SP-080844
	
	Alcatel-Lucent
	SP#42 WID updated SP-080352=>SP-080844 (Added SA3 task)
	33.401, 33.402

	440035
	Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	C1,C3,C4
	29/05/2009
	19/03/2010
	98%
	CP-090564
	
	Alcatel-Lucent
	CP#45 WID updated CP-090441=>CP-090564
	

	440036
	CT1 aspects - Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	95%
	CP-090564
	CP-090873
	Alcatel-Lucent
	CP#46 completion 12/09=>03/10. CP#45 WID updated CP-090441=>CP-090564
	23.122, 24.008, 24.229, 24.301, 24.302

	440037
	CT3 aspects - Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C3
	29/05/2009
	18/09/2009
	100%
	CP-090564
	
	Alcatel-Lucent
	CP#45 completed
	29.212, 29.213, 29.214, 29.215

	440038
	CT4 aspects - Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090564
	
	Alcatel-Lucent
	CP#46 completed
	23.003, 23.008, 29.060, 29.272, 29.273, 29.274, 29.275, 29.276

	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	2
	Rel-9
	R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-081140
	RP-090698
	Alcatel-Lucent
	RP#45 completed
	36.331, 36.413

	410038
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2,C1,C4,C3
	18/09/2008
	10/12/2009
	100%
	SP-090099
	
	China Mobile
	SP#43 TR 23.870 for Information. WID updated SP-080562=>SP-090099 (added location continuity aspects)
	

	410138
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	S2
	18/09/2008
	10/12/2009
	100%
	SP-090099
	
	China Mobile
	SP#46 completed. SP#44 TR 23.870 approved
	23.870, 23.216, 23.237

	460018
	CT aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	C1,C4,C3
	29/05/2009
	04/12/2009
	100%
	CP-090882
	
	China Mobile
	CP#46 completed. WID updated CP-090436=>CP-090882 (added CT3 part)
	

	440027
	CT1 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090882
	
	China Mobile
	CP#46 completed
	24.229, 24.237

	440028
	CT4 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090882
	
	China Mobile
	CP#46 completed
	29.205, 29.280

	460019
	CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	C3
	29/05/2009
	04/12/2009
	100%
	CP-090882
	
	China Mobile
	CP#46 completed
	29.163

	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	1
	Rel-9
	S2,C1,C4,R2,R1,R3,R4
	05/06/2008
	19/03/2010
	73%
	not applicable
	
	
	-
	-

	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	2
	Rel-9
	S2,C4,C1
	05/06/2008
	19/03/2010
	81%
	SP-080445
	
	Polaris Wireless
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to UID_380064 Feature IMS_EMER_GPRS_EPS. 
	-

	400048
	Stage 2 for LCS_CPS_EPS
	LCS_EPS-CPS
	3
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080445
	
	Polaris Wireless
	SP#44 completed (Some alignments might be needed later on based on RAN progress)
	23.891, 23.271, 23.401, 23.402

	440020
	CT4 aspects - Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C4
	29/05/2009
	19/03/2010
	80%
	CP-090811
	CP-090808
	Polaris Wireless
	CP#46 extension to 03/10 in CP-090808. WID updated CP-090518=>CP-090811. Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	24.080, 29.002, 29.171, 29.172, new 24.171, 29.173, 24.171

	440120
	CT1 aspects - Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	60%
	CP-090518
	CP-090876
	Polaris Wireless
	CP#46 completion 12/09=>03/10. CP#45 WID update CP-090317=>C4-092688
	24.301

	420006
	Positioning Support for LTE
	LCS_LTE
	2
	Rel-9
	R2,R1,R3,R4
	05/12/2008
	19/03/2010
	90%
	RP-091348
	RP-091042
	Qualcomm Europe
	RP#46 exception to 03/10 in RP-091240. WID updated RP-080995=>RP-091348. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI 
	36.133, 36.214, 36.300, 36.331, 36.413, new 36.171, 36.305, 36.355, 36.455

	430011
	Network-Based Positioning Support in LTE
	LCS_LTE-NBPS
	2
	Rel-9
	R2,R3,R4
	06/03/2009
	19/03/2010
	30%
	RP-090354
	RP-091043
	TruePosition
	RP#46 exception to 03/10 in RP-091212
	36.305, 36.455

	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2,S3,S5,C3,C4,R2,R3,R4
	05/06/2008
	19/03/2010
	89%
	SP-080737
	
	China Mobile
	SP#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	-

	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S2
	05/06/2008
	04/06/2009
	100%
	SP-080737
	
	China Mobile
	SP#44 completed
	23.246

	420023
	Security for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	50%
	SP-080737
	
	China Mobile
	SP#45 completion 09/09=>12/09
	33.246

	430033
	MBMS Charging in EPS 
	MBMS_EPS
	2
	Rel-9
	S5
	06/03/2009
	10/12/2009
	100%
	SP-090052
	
	ZTE
	SP#46 completed
	32.273, 32.251, 32.298, 32.299

	440025
	CT4 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090325
	
	China Mobile, ZTE
	CP#46 completed
	29.274, 29.281, 23.007, 23.008

	440026
	CT3 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C3
	29/05/2009
	03/12/2009
	100%
	CP-090330
	
	ZTE, China Mobile
	CP#46 completed
	29.061

	430007
	MBMS support in LTE
	MBMS_LTE
	2
	Rel-9
	R2,R3,R4
	06/03/2009
	19/03/2010
	95%
	RP-090619
	RP-091044
	Huawei
	RP#46 exception to 03/10 in RP-091221
	36.101, 36.104, 36.141, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.444, 36.445, 36.446

	420024
	Access Network Discovery and Selection Function enhancements
	eANDSF
	1
	Rel-9
	S2,S1,S3
	11/12/2008
	19/03/2010
	85%
	SP-080887
	
	Motorola
	SP#44 Stage 2 completed. No new Rel-9 use cases defined. Implement service requirements not covered in Rel-8
	SA1 22.278, SA3 33.402 CR#0055

	420040
	Stage 2 for eANDSF
	eANDSF
	2
	Rel-9
	S2
	11/12/2008
	04/06/2009
	100%
	SP-080887
	
	Motorola
	SP#44 completed
	23.402, 23.002

	450006
	CT1 aspects - eANDSF
	eANDSF
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	70%
	CP-090742
	CP-090869
	Panasonic
	CP#46 completion 12/09=>03/10
	24.302, 24.312

	430034
	Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	1
	Rel-9
	S2,C4,C1
	13/03/2009
	19/03/2010
	95%
	SP-090098
	
	Samsung
	SP#44 Stage 2 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	23.060, 23.203, 23.401, 23.402

	430134
	Stage 2 for MUPSAP
	MUPSAP
	2
	Rel-9
	S2
	13/03/2009
	04/06/2009
	100%
	SP-090098
	
	Samsung
	SP#44 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	23.060, 23.203, 23.401, 23.402

	450007
	MUPSAP - CT4 aspects
	MUPSAP
	2
	Rel-9
	C4
	18/09/2009
	04/12/2009
	100%
	CP-090515
	
	Samsung
	CP#46 completed
	29.275, 23.008, 29.282

	450008
	MUPSAP - CT1 aspects
	MUPSAP
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	90%
	CP-090515
	CP-090878
	Samsung
	CP#46 completion 12/09=>03/10
	24.302

	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-9
	S3
	02/07/2007
	04/06/2009
	100%
	SP-040865
	
	Ericsson
	SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)
	33.102, 43.020, Stopped TR 33.801 “Access security review” (Reason: draft contained useful material for planning A5/2 removal and A5/4 introduction. Completion would require significant effort)

	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	1
	Rel-9
	S3,S1
	18/09/2008
	10/12/2009
	87%
	SP-080482
	
	NEC
	SP#42 Stage 1 completed. SP#41 SA3 WID approved (Stage 1 commitment in SA1 LS in SP-080523). Check related work in OMA Categorization Based Content Screening
	-

	410028
	Stage 1 for PUCI
	PUCI
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080482
	
	NEC
	SP#42 completed
	22.228

	410029
	SA3 work on PUCI
	PUCI
	2
	Rel-9
	S3
	18/09/2008
	10/12/2009
	85%
	SP-080482
	
	NEC
	SP#45 completion 09/09=>12/09. SP#44 TR 33.837 for Information. No TS started yet. Bring revised WID reflecting only Rel-9 and New WID for TS work
	33.837

	430036
	IMS Media Plane Security
	MEDIASEC
	1
	Rel-9
	S3,C1,C4,C3
	03/01/2000
	19/03/2010
	51%
	SP-090128
	
	Vodafone
	SP#45 Stage 2 exception to 12/09. Stage 3 exception to 03/10
	-

	430136
	SA3 aspects - MEDIASEC
	MEDIASEC
	2
	Rel-9
	S3
	13/03/2009
	10/12/2009
	90%
	SP-090128
	
	Vodafone
	SP#45 Stage 2 exception to 12/09. TR 33.828 2nd time for Information. TS 33.328v100 for Information (currently 3 solutions / decide in Dec 2009 subject of progress)
	new 33.828, 33.328

	460020
	CN aspects of IMS Media Plane Security
	MEDIASEC_CORE
	2
	Rel-9
	C1,C4,C3
	03/01/2000
	19/03/2010
	4%
	CP-090884
	CP-090877
	Vodafone
	CP#46 WID updated CP-090740=>CP-090884
	

	450010
	CT1 aspects - MEDIASEC
	MEDIASEC_CORE
	3
	Rel-9
	C1
	18/09/2009
	19/03/2010
	20%
	CP-090884
	CP-090877
	Vodafone
	CP#46 exception to 03/10 in CP-090877
	23.218, 24.229

	450011
	CT4 aspects - MEDIASEC
	MEDIASEC_CORE
	3
	Rel-9
	C4
	18/09/2009
	19/03/2010
	0%
	CP-090884
	CP-090809
	Vodafone
	CP#46 exception to 03/10 in CP-090809
	29.238, 23.334, 29.334

	460021
	CT3 aspects - MEDIASEC
	MEDIASEC_CORE
	3
	Rel-9
	C3
	03/01/2000
	03/01/2000
	0%
	CP-090884
	CP-091022
	Vodafone
	CP#46 exception to 03/10 in CP-091022
	29.162

	440053
	GBAPush enhancements (Generic push layer)
	eGBAPush
	1
	Rel-9
	S3
	12/03/2008
	10/12/2009
	85%
	SP-090282
	
	Ericsson
	SP#45 TS 33.224 for Approval. Completion 09/09=>12/09. SP#44 WID approved. Develop a generic push layer using GAA protection. SP#43 Umbrella Feature created to host 33.224, moved from Rel-8 to Rel-9
	33.224

	420039
	SA3 part of eGBAPush (Generic push layer)
	eGBAPush
	2
	Rel-9
	S3
	12/03/2008
	10/12/2009
	85%
	SP-090282
	
	Ericsson
	SP#45 TS 33.224 for Approval. Completion 09/09=>12/09. Develop a generic push layer using GAA protection. SP#42 TS 33.224 moved to Rel-9 (33.223 completed as Rel-8 under UID_390146)
	33.224

	440054
	Extended Identity Management
	GBA-IdM
	1
	Rel-9
	S3,C4
	04/06/2009
	10/12/2009
	90%
	SP-090284
	
	Nokia
	SP#45 Stage 2 exception to 12/09. TR 33.924 for Information. Stage 2 (Stage 1 not identified: GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous)
	new 33.924, CP#45 CT4 completed (Added service code in 29.109)

	440056
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	1
	Rel-9
	S3,C4
	04/06/2009
	25/03/2010
	57%
	SP-090286
	
	Vodafone
	SP#46 further Stage 2 exception to 03/10 (was 12/09). Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)
	-

	440156
	SA3 part of NDS_Backhaul
	NDS_Backhaul
	2
	Rel-9
	S3
	04/06/2009
	25/03/2010
	30%
	SP-090286
	SP-090abc
	Vodafone
	SP#46 further Stage 2 exception to 03/10 (was 12/09) [Identity Management and 3GPP Security Interworking (Interworking of GAA and OpenID)]
	33.102, 33.210, 33.310, 33.401, 33.402

	440256
	CT4 part of NDS_Backhaul
	NDS_Backhaul
	2
	Rel-9
	C4
	04/06/2009
	04/12/2009
	100%
	SP-090286
	
	Vodafone
	CP#46 completed. No impact on CT4 specs
	-

	440057
	128 bit encryption for GSM and GPRS
	A5/4-GEA4
	1
	Rel-9
	S3,S2,C1,C4,G2,G3new
	04/06/2009
	10/12/2009
	96%
	SP-090287
	
	Ericsson
	Allow 128 as an alternative to 64 bit keys (Stage 2/3 + Test spec)
	-

	440157
	SA3 part of A5/4-GEA4
	A5/4-GEA4
	2
	Rel-9
	S3
	04/06/2009
	10/12/2009
	80%
	SP-090287
	
	Ericsson
	SP#45 TS 55.226v100 for Information+Approval
	33.102,43.020, new 55.226 (A5/4 encryption algorithms for GSM and ECSD, and GEA4 encryption algorithm for GPRS)

	440357
	CT1 part of A5/4-GEA4
	A5/4-GEA4
	2
	Rel-9
	C1
	04/06/2009
	18/09/2009
	100%
	SP-090287
	
	Ericsson
	CP#45 completed
	24.008,44.064

	440457
	CT4 part of A5/4-GEA4
	A5/4-GEA4
	2
	Rel-9
	C4
	04/06/2009
	10/12/2009
	100%
	SP-090287
	
	Ericsson
	CP#46 completed. Kc128 enhancements are carried as UMTS keys => no CT4 impact
	29.002, 29.060

	440557
	GERAN2 part of A5/4-GEA4
	A5/4-GEA4
	2
	Rel-9
	G2
	04/06/2009
	04/09/2009
	100%
	GP-091212
	
	Ericsson
	GP#43 WID approved
	44.018,48.008,48.018,48.058

	440657
	GERAN3new (testing) part of A5/4-GEA4
	A5/4-GEA4
	2
	Rel-9
	G3new
	04/06/2009
	20/11/2009
	100%
	GP-091212
	
	Ericsson
	GP#44 completed. GP#43 WID approved
	51.010

	440257
	Deleted - SA2 part of A5/4-GEA4
	A5/4-GEA4
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090287
	
	Ericsson
	SP#45 work stopped/abandoned
	23.060

	440071
	Lawful Interception in the 3GPP Rel-9
	LI9
	1
	Rel-9
	S3
	04/06/2009
	10/12/2009
	30%
	SP-090532
	SP-090abc
	BMWi, Nortel
	SP#45 Stage 2 exception to 12/09. WID approved  (Stage 1,2,3) but needs updating for SP#46
	33.106 (LI requirements), 33.107 (LI architecture and functions), 33.108 (Handover interface for LI)

	420027
	Timed Graphics
	TG
	1
	Rel-9
	S4
	11/12/2008
	25/03/2010
	60%
	SP-080683
	SP-090715
	Ericsson
	SP#46 exception to 03/10 in SP-090715. TS 26.430 v.100 for SA#46 Information
	26.114, 26.140, 26.234, 26.244, 26.245, 26.346, new 26.430

	430037
	Managing MTSI Media Adaptation
	M3A
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090021
	
	Samsung
	SP#46 completed. Work to extend Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.
	26.114

	440046
	PSS and MBMS Aspects
	PMA
	1
	Rel-9
	S4
	12/03/2009
	25/03/2010
	57%
	SP-090261
	SP-090712 
	Ericsson, Nokia
	S4-091007 Work Item Exception sheet for PMA. Umbrella WI: Evolved radio access technologies (HSPA, LTE) provide higher data rates allowing provision of services with higher quality. PSS and MBMS User Services are important for evolved mobile networks
	-

	430038
	PSS and MBMS extensions
	PMA-MBS_Ext
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	45%
	SP-090262
	SP-090712
	Ericsson
	SP#46 exception to 03/10 in SP-090714. Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV & ensure compatibility with UID_34046 (IMS_PSS_MBMS_US)
	26.234, 26.346

	430039
	Improved Video Support for PSS and MBMS
	PMA-IVS
	2
	Rel-9
	S4
	12/03/2009
	25/03/2010
	70%
	SP-090263
	SP-090712 
	Nokia
	SP#46 exception to 03/10 in SP-090714. TR 26.903 v.100 for SA#46 Information
	26.234, 26.244, 26.346, new 26.903

	430046
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	100%
	SP-090225
	
	Ericsson
	SP#46 completed. Work to extend Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 
	26.237

	440051
	Syndicated Feed Reception within 3GPP environments
	SFR
	1
	Rel-9
	S4
	04/06/2009
	10/12/2009
	100%
	SP-090260
	
	Ericsson
	SP#46 completed. TS 26.150  v100 for SA#46 Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.
	26.150 

	450048
	Distortion Measurement Test Methods and Requirements
	DTMR
	1
	Rel-9
	S4
	24/09/2009
	25/03/2010
	55%
	SP-090575
	SP-090706
	Motorola
	SP#46 exception to 03/10 in SP-090706
	26.131, 26.132

	420029
	OAM&P 9
	OAM9
	1
	Rel-9
	S5
	22/02/2008
	25/03/2010
	60%
	not applicable
	
	
	SP#42 umbrella Feature created to host OAM WIs
	-

	420030
	Network Infrastructure Management
	OAM9-NIM
	2
	Rel-9
	S5
	11/12/2008
	25/03/2010
	44%
	not applicable
	
	
	SP#42 umbrella BB created to host OAM WIs
	

	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	3
	Rel-9
	S5
	11/12/2008
	25/03/2010
	75%
	SP-080756
	SP-090742
	Huawei, Nokia Siemens Networks
	SP#46 exception to 03/10 in SP-090742
	32.531, 32.532, 32.533, 32.537

	440064
	Service Oriented Architecture (SOA) for IRP
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	20%
	SP-090313
	SP-090749
	Ericsson, Nokia Siemens Networks 
	SP#46 exception to 03/10 in SP-090749. Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)
	32.101, 32.102, 32.150

	440065
	IRP SOAP Solution Sets continuation from Rel-8
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	20%
	SP-090314
	SP-090750
	Ericsson
	SP#46 exception to 03/10 in SP-090750. Continuation of Rel-8 UID_400030 IRP SOAP Solution Sets
	32.127, 32.327, 32.337, 32.357, 32.387, 32.397, 32.447, 32.121, 32.122, 32.123, 32.321, 32.322, 32.323, 32.325, 32.331, 32.332, 32.333, 32.335, 32.351, 32.352, 32.353, 32.381, 32.382, 32.383, 32.385, 32.391, 32.392, 32.393, 32.395, 32.441, 32.442, 32.443

	420032
	Performance Management
	OAM9-PM
	2
	Rel-9
	S5
	12/03/2009
	25/03/2010
	69%
	not applicable
	
	
	SP#42 umbrella BB created to host OAM WIs
	

	430041
	Enhancement of E-UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	25/03/2010
	30%
	SP-090053
	SP-090745
	Motorola, Huawei
	SP#46 exception to 03/10 in SP-090745
	32.425

	430042
	Enhancement of EPC Performance Measurements
	OAM9
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	100%
	SP-090049
	
	China Mobile
	SP#46 completed
	32.426

	440059
	Enhancement of UTRAN Performance Measurements
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	10/12/2009
	100%
	SP-090308
	
	China Mobile
	SP#46 completed
	32.405

	420033
	Delete at TSG#46 - Trace
	OAM9-Trace
	2
	Rel-9
	S5
	13/03/2009
	10/12/2009
	100%
	not applicable
	
	
	SP#46 stopped (no work in Rel-9)
	

	430043
	Self-Organizing Networks (SON) - OAM aspects
	OAM9-SON
	2
	Rel-9
	S5
	22/02/2008
	25/03/2010
	68%
	not applicable
	
	
	SP#43 umbrella BB created to host OAM WIs
	

	390007
	SON self-optimization management
	LTE_SON-OAM
	3
	Rel-9
	S5
	22/02/2008
	25/03/2010
	75%
	SP-090762
	SP-090741
	Huawei, ZTE
	SP#46 exception to 03/10 in SP-090741. WID updated SP-090054=>SP-090762 (removed Self-Healing handling which becomes a Rel-10 dedicated WI SP-090757)
	32.425, new 32.521, 32.522, 32.523

	440067
	Automatic Radio Network Configuration Data Preparation
	OAM9
	3
	Rel-9
	S5
	04/06/2009
	25/03/2010
	50%
	SP-090317
	SP-090752
	Nokia Siemens Networks
	SP#46 exception to 03/10 in SP-090752. 21/10/09 moved on SA5 request WT from BB OAM9-NIM to BB OAM9-SON
	32.501, 32.502, 32.503

	440058
	Subscription Management (SuM) evolution
	OAM9-SuM
	2
	Rel-9
	S5
	04/06/2009
	25/03/2010
	30%
	SP-090307
	SP-090746
	Ericsson
	SP#46 exception to 03/10 in SP-090746
	32.140, 32.141, 32.152, 32.172, 32.175

	440068
	Charging Management small Enhancements
	CH9
	1
	Rel-9
	S5
	04/06/2009
	25/03/2010
	25%
	not applicable
	
	
	-
	-

	440063
	IWLAN mobility charging
	eIWLAN_Mob
	2
	Rel-9
	S5
	04/06/2009
	25/03/2010
	25%
	SP-090312
	SP-090755
	Orange
	SP#46 exception to 03/10 in SP-090755. RAT differentiation for charging. Completes Rel-8 Feature IWLAN_Mob  UID_370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	32.240, 32.252, 32.298, 32.299

	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-10
	C6
	10/12/2007
	24/12/2010
	15%
	CP-070837
	
	Gemalto
	CP#46 moved to Rel-10. Provide updated WID at CP#47. CP#42 moved to Rel-9
	31.xyz

	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	1
	Rel-9
	C3,C4
	30/05/2008
	19/03/2010
	99%
	CP-090073
	
	Telecom Italia
	CP#43 moved to Rel-9. WID updated CP-080577=>CP-090073. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228
	-

	400109
	CT3 aspects of CS-IBCF
	CS-IBCF
	2
	Rel-9
	C3
	30/05/2008
	19/03/2010
	98%
	CP-090073
	
	Telecom Italia
	CP#46 completion 12/09=>03/10
	29.235

	400010
	CT4 aspects of CS-IBCF
	CS-IBCF
	2
	Rel-9
	C4
	30/05/2008
	04/12/2009
	100%
	CP-090073
	
	Telecom Italia
	CP#46 completed
	23.231, 29.232, new 29.238

	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-9
	C4,C3
	12/09/2008
	19/03/2010
	99%
	CP-090019
	
	Alcatel-Lucent
	CP#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	-

	410108
	CT4 part of IMS_IBCF
	IMS_IBCF
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090019
	
	Alcatel-Lucent
	CP#46 completed
	new 29.238

	410208
	CT3 part of IMS_IBCF
	IMS_IBCF
	2
	Rel-9
	C3
	12/09/2008
	19/03/2010
	98%
	CP-090019
	
	Alcatel-Lucent
	CP#46 completion 12/09=>03/10
	29.162, 29.235

	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	1
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090020
	
	Alcatel-Lucent
	CP#46 completed 
	new (23.334, 29.334)

	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	C1
	05/12/2008
	19/03/2010
	95%
	CP-080796
	
	China Mobile
	CP#46 completion 12/09=>03/10. CP#42 umbrella Feature created to host CT1 CAT WI (Stage 1 in 22.182)
	-

	420017
	Stage 3 Enhancements of IMS CAT Supplementary Service
	eCAT-SS
	2
	Rel-9
	C1
	05/12/2008
	19/03/2010
	95%
	CP-080796
	CP-090870
	China Mobile
	CP#46 completion 12/09=>03/10
	24.182

	440017
	Completion of IMS Restoration Procedures
	eIMS_RP
	1
	Rel-9
	C3, C4,C1
	29/05/2009
	19/03/2010
	33%
	CP-090860
	
	Ericsson
	CP#46 updated WID CP-090316=>CP-090860 (added CT3 part). Continuation of Rel-8 Feature UID_400012 IMS Restoration Procedures
	-

	440018
	CT4 aspects of eIMS_RP
	eIMS_RP
	2
	Rel-9
	C4
	29/05/2009
	19/03/2010
	60%
	CP-090860
	CP-090806
	Ericsson
	CP#46 exception to 03/10 in CP-090806
	23.380, 23.820

	440019
	CT1 aspects of eIMS_RP
	eIMS_RP
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	0%
	CP-090860
	CP-090871
	Ericsson
	CP#46 exception to 03/10 in CP-090871
	24.229

	460022
	CT3 aspects of eIMS_RP
	eIMS_RP
	2
	Rel-9
	C3
	29/05/2009
	19/03/2010
	40%
	CP-090860
	CP-090863
	Ericsson
	CP#46 exception to 03/10 in CP-090863
	29.061, 29.212, 29.213, 29.214, 29.215

	440039
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	1
	Rel-9
	C1
	29/05/2009
	19/03/2010
	95%
	CP-090491
	
	Alcatel-Lucent
	CP#46 completion 12/09=>03/10
	23.218, 24.229, 24.940

	440070
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	1
	Rel-9
	C3
	29/05/2009
	19/03/2010
	80%
	CP-090331
	CP-090862
	Orange
	CP#46 completion 12/09=>03/10
	29.165

	450005
	Definition of Ml interface for Control Plane LCS (Stage 3)
	EMC2
	1
	Rel-9
	C1
	18/09/2009
	19/03/2010
	75%
	CP-090746
	CP-090872
	Alcatel-Lucent
	CP#46 completion 12/09=>03/10. Stage 3 for Rel-7 Emergency Calls (EMC1). Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)
	24.229

	450009
	PCC enhancements
	PCC-Enh
	1
	Rel-9
	C3
	18/09/2009
	04/12/2009
	100%
	CP-090744
	
	Huawei
	CP#46 completed
	29.212, 29.213, 29.215

	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	30/11/2007
	04/06/2010
	81%
	not applicable
	
	
	RP#41 umbrella Feature created to host Rel-9 WIs
	-

	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-10
	R4,R2,R3
	30/11/2007
	04/06/2010
	55%
	RP-081096
	RP-091032
	Ericsson
	RP#46 completion 12/09(was 05/09)=>06/10. Moved to Rel-10. Testing in UID_420013 & UID_420014
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.141, 25.307, 25.331, 25.307, 36.331, 25.461, 25.463

	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	12/09/2008
	29/05/2009
	100%
	RP-080744
	RP-090389
	RITT
	RP#44 completed (Technical work completed, RAN4 internal TR abandoned. 
	Produced no TR 25.8xy (LCR TDD UE OTA performance requirements)

	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,G1
	21/11/2008
	19/03/2010
	99%
	
	
	Ericsson
	RF requirements specification applicable to Multi-Standard Radio (MSR) Base Station with multiple carriers and/or multiple 3GPP Radio Access Technologies (RAT)
	

	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti
	3
	Rel-9
	R4
	05/12/2008
	19/03/2010
	98%
	RP-091106
	RP-091033
	Ericsson
	RP#46 exception to 03/10 in . WID updated RP-081098=>RP-091106
	25.104, 25.105, 36.104, new 37.104, 37.141, 37.900, 37.xxx [E-UTRA, UTRA and GSM/EDGE; Multi-Standard Radio (MSR) BS EMC]

	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti-GERAN
	3
	Rel-9
	G1
	21/11/2008
	20/11/2009
	100%
	GP-081945
	
	Ericsson
	GP#44 Core spec completed (ongoing BS conformance spec). GP#40 WID approved
	45.005, 51.021

	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	2
	Rel-9
	R4,R2,R3
	05/12/2008
	18/09/2009
	100%
	RP-080884
	RP-090687
	NTT DoCoMo
	RP#45 completed. TR 36.800-200 for Approval
	36.800 (Extended UMTS/LTE 800 Work Item Technical Report), 25.101, 25.104, 25.113, 25.133, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466

	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	19/03/2010
	65%
	RP-090156
	RP-091034
	Ericsson
	RP#46 completion 12/09=>03/10. TR 36.810 v100 for Information
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, new 36.810, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466

	430010
	Performance requirement for LCR TDD with UE speeds up to 350 kph
	RInImp9-LCRTDD350
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-090258
	RP-091035
	CATT
	RP#46 completed
	25.102, 25.105, 25.142

	440004
	Extended UMTS/LTE 1500 MHz
	UMTSLTE1500
	1
	Rel-9
	R4,R2,R3
	30/05/2009
	04/12/2009
	100%
	RP-090470
	RP-091036
	NTT DoCoMo
	RP#46 completed (for potential deployment in Japan)
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, new 36.821, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466

	440006
	Rel-9 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-9
	R5
	05/12/2008
	04/06/2010
	9%
	not applicable
	
	
	-
	-

	420013
	Conformance Test Aspects – LTE 3500
	LTE-UEConTest_LTE3500
	2
	Rel-10
	R5
	05/12/2008
	04/06/2010
	2%
	RP-080859
	RP-091063
	Ericsson
	RP#45 completion 12/09=>06/10 (RAN5 waiting for RAN4 to complete LTE3500 work item before RAN5 can get any progress). Testing for UID_380073
	36.508, 36.521-1, 36.521-2, 36.521-3

	420014
	Conformance Test Aspects – UMTS 3500
	RInImp-UEConTest_UMTS3500
	2
	Rel-10
	R5
	05/12/2008
	04/06/2010
	2%
	RP-080870
	RP-091064
	Nokia
	RP#45 completion 12/09=>06/10. Testing for UID_380073
	34.108, 34.121-1, 34.121-2

	440007
	Conformance Test Aspects – UMTS/LTE in 800 MHz for Europe
	RInImp-UEConTest-UMTSLTE800EU
	2
	Rel-9
	R5
	19/05/2009
	19/03/2010
	2%
	RP-090485
	RP-091069
	Ericsson
	Testing for UID_430009 UMTS/LTE 800 MHz for Europe
	34.108, 34.121-1, 34.121-2, 36.508, 36.521-1, 36.521-2, 36.521-3

	450017
	Conformance Test Aspects – Extended UMTS/LTE 1500 MHz
	UMTSLTE1500_UEConTest
	2
	Rel-9
	R5
	18/09/2009
	12/03/2010
	5%
	RP-090748
	RP-091073
	NTT DoCoMo
	-
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	440012
	TDD UE Over The Air (Antenna) conformance testing methodology
	UEAnt_TDDTest
	2
	Rel-9
	R5
	30/05/2009
	18/09/2009
	100%
	RP-090621
	RP-090727
	CATR
	RP#45 completed. Finalize TDD UE test methodology based on R4 TR 25.914 (UE and MS antenna performance evaluation method) and TS 25.144 Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head)
	34.114

	450018
	Conformance Test Aspects – SMS over IMS in E-UTRAN
	SMSoverIMS_UEConTest
	1
	Rel-9
	R5
	18/09/2009
	18/06/2010
	5%
	RP-090959
	RP-091074
	Alcatel-Lucent
	-
	34.229-1, 34.229-2, 34.229-3

	430013
	Rel-9 RAN improvements
	RANimp
	1
	Rel-9
	RP
	06/03/2009
	19/03/2010
	99%
	not applicable
	
	
	-
	-

	430014
	Dual-Cell HSUPA
	RANimp-DC_HSUPA
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	95%
	RP-090014
	RP-091037
	Nokia Siemens Networks
	RP#46 completion 12/09=>03/10
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433

	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA
	2
	Rel-9
	R4,R2,R3
	06/03/2009
	04/12/2009
	100%
	RP-090973
	RP-091038
	Nokia Siemens Networks
	RP#46 completed
	25.101, 25.104, 25.133, 25.306, 25.308, 25.331, new 25.317 (Requirements on Ues supporting a release-independent frequency band combination), 25.423, 25.433

	430016
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090332
	RP-091039
	Ericsson 
	RP#46 completed (R1,R2,R3)
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 26.306, 25.423, 25.433

	430018
	Transmit Antenna Array (TxAA) extension for non-MIMO UEs
	RANimp-TxAA_nonMIMO
	2
	Rel-9
	R1,R2,R3,R4
	06/03/2009
	04/12/2009
	100%
	RP-090013
	RP-091040
	Nokia
	RP#46 completed
	25.101, 25.104, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.306, 25.321, 25.331, 25.423, 25.433

	440014
	Cell Portion for 1.28 Mcps TDD
	CP_LCRTDD
	2
	Rel-9
	R3,R1,R4
	30/05/2009
	04/12/2009
	100%
	RP-090659
	RP-091041
	CATT
	RP#46 completed
	25.102, 25.105, 25.123, 25.225, 25.423, 25.433

	420007
	LTE improvements
	LTEimp
	1
	Rel-9
	RP
	06/03/2009
	19/03/2010
	88%
	not applicable
	
	
	-
	-

	430019
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	2
	Rel-9
	R4
	06/03/2009
	04/12/2009
	100%
	RP-091155
	RP-091045
	Huawei
	RP#46 completed core RF requirements (Conformance testing target 03/10). WID updated RP-090096=>RP-091155
	36.104, 36.141, new 36.931

	430029
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	2
	Rel-9
	R1,R2,R4
	06/03/2009
	19/03/2010
	80%
	RP-090783
	RP-091046
	China Mobile
	RP#46 exception to 03/10 in RP-091147
	36.101, 36.104, 36.106, 36.133, 36.211, 36.212, 36.213, 36.321, 36.331

	450049
	System aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	1
	Rel-9
	S2,S4,R2
	30/05/2009
	25/03/2010
	94%
	SP-090653
	
	Qualcomm Europe
	Triggered by RAN2 UID_440013 Vocoder rate adaptation for LTE
	-

	450050
	SA2 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S2
	04/06/2009
	24/09/2009
	100%
	SP-090653
	
	Qualcomm Europe
	SP#45 completed (CR adding support for Explicit Congestion Notification)
	23.401 CR#1103r3

	450051
	SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	S4
	04/06/2009
	25/03/2010
	90%
	SP-090653
	SP-090705
	Qualcomm Europe
	SP#46 exception to 03/10 in SP-090705
	26.114 draft CR#0082r2 to specify the UE behaviour using ECN (Explicit Congestion Notification)

	440013
	Vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	R2
	30/05/2009
	18/09/2009
	100%
	RP-090978
	RP-090704
	Alcatel-Lucent
	RP#45 completed (Stage 2 CR RP-090929). WID updated RP-090660=>RP-090978
	36.300 CR#0114

	420011
	Self-Organizing Networks (SON)
	SON
	1
	Rel-9
	R3,R2
	06/03/2009
	04/12/2009
	91%
	RP-090162
	RP-091051
	Nokia Siemens Networks
	RP#46 extension to 03/10 in RP-091143
	25.413, 36.300, 36.413, 36.423, 36.902, 48.018

	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	1
	Rel-9
	GP
	16/05/2008
	21/05/2010
	50%
	GP-081785
	GP-091960
	Thales
	GP#44 moved to Rel-9. Completion 12/09=>03/10. Rel-9 Exception in GP-092344. Linked to Rel-10 RAN4 UID_450027 (A-GNSS Minimum Performance for UTRAN)
	-

	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	2
	Rel-9
	G1
	16/05/2008
	05/03/2010
	90%
	GP-081786
	GP-091960
	Thales
	GP#44 completion 12/09=>03/10. Rel-9 Exception in GP-092344
	45.005

	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	2
	Rel-9
	G3new
	16/05/2008
	21/05/2010
	15%
	GP-081787
	GP-091960
	Thales
	GP#44 completion 12/09=>03/10. Rel-9 Exception in GP-092344
	51.010-1

	420002
	Voice services over Adaptive Multi-user channels on One Slot 
	VAMOS
	1
	Rel-9
	GP
	21/11/2008
	21/05/2010
	63%
	GP-081949
	
	Nokia Siemens Networks, China Mobile
	GP#44 completion 12/09=>03/10. Rel-9 Exception in GP-092470. GP#40 WID approved. Triggered by UID_50590 (MUROS) Study on Multi-User Reusing-One-Slot
	-

	420003
	VAMOS Stage 2
	VAMOS
	2
	Rel-9
	GP
	21/11/2008
	21/05/2010
	90%
	GP-081964
	
	Nokia Siemens Networks, China Mobile
	GP#44 completion 12/09=>05/10. Rel-9 Exception in GP-092470
	45.001 (Overview of VAMOS solution)

	420004
	VAMOS Stage 3
	VAMOS
	2
	Rel-9
	GP
	21/11/2008
	21/05/2010
	60%
	GP-081965
	
	Nokia Siemens Networks, China Mobile
	GP#44 completion 12/09=>05/10. Rel-9 Exception in GP-092470
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058

	420005
	VAMOS Radio Performance Requirements
	VAMOS
	2
	Rel-9
	GP
	24/11/2008
	21/05/2010
	40%
	GP-081966
	
	Nokia Siemens Networks, China Mobile
	GP#44 completion 12/09=>05/10. Rel-9 Exception in GP-092470
	45.005 (Test Scenarios for VAMOS Performance requirements)

	430001
	Local Call Local Switch
	LCLS
	1
	Rel-9
	GP,C4,C3,C1
	20/02/2009
	21/05/2010
	73%
	GP-090457
	
	Huawei
	GP#44 completion 12/09=>03/10. Rel-9 Exception in GP-092473. GP#41 WID approved
	-

	430101
	Local Call Local Switch
	LCLS
	2
	Rel-9
	GP
	20/02/2009
	21/05/2010
	60%
	GP-090457
	
	Huawei
	GP#44 completion 12/09=>05/10. Rel-9 Exception in GP-092473. GP#41 WID approved
	48.008 (MSC-BSS interface; Layer 3 specification)

	440021
	Study on CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-9
	C4
	29/05/2009
	19/03/2010
	83%
	CP-090812
	
	Vodafone
	CP#46 WID (CP-090519) revised to Study item (CP-090812)
	

	440022
	Study on CN aspects of Local Call Local Switch
	LCLS-CN
	3
	Rel-9
	C4
	29/05/2009
	19/03/2010
	60%
	CP-090812
	CP-090807
	Vodafone
	CP#46 exception to 03/10 in CP-090807 to finish TR 23.889. Normative work moved to Rel-10
	23.889

	440023
	Deleted - CT3 aspects of LCLS
	LCLS-CN
	3
	Rel-9
	C3
	29/05/2009
	04/12/2009
	100%
	CP-090812
	
	Vodafone
	CP#46 Normative work moved to Rel-10
	

	440024
	Deleted - CT1 aspects of LCLS
	LCLS-CN
	3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090812
	
	Vodafone
	CP#46 Normative work moved to Rel-10
	

	440002
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	1
	Rel-9
	GP,C1
	15/05/2009
	19/03/2010
	39%
	GP-091022
	
	Ericsson
	GP#44 completion 12/09=>03/10. Rel-9 Exception in GP-092475. GP#42 WID approved
	-

	440102
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	2
	Rel-9
	GP
	15/05/2009
	05/03/2010
	80%
	GP-091022
	
	Ericsson
	GP#44 completion 12/09=>03/10. Rel-9 Exception in GP-092475. GP#42 WID approved
	new 48.049

	440202
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	2
	Rel-9
	C1
	15/05/2009
	19/03/2010
	0%
	GP-091022
	CP-090867
	Ericsson
	CP#46 completion 12/09=>03/10. GP#42 WID approved
	23.041 

	440003
	Hybrid Location
	HILT
	1
	Rel-9
	GP
	18/05/2009
	20/11/2009
	100%
	GP-091075
	
	TruePosition
	GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)
	43.059, 48.071

	420099
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	1
	Rel-9
	All
	15/09/2008
	10/12/2009
	100%
	not applicable
	
	-
	SP#46 completed
	-

	460002
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI9_Test 
	1
	Rel-9
	R5,G3new
	20/11/2009
	24/12/2010
	0%
	not applicable
	
	-
	GP#44 created
	-

	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	
	
	Nokia Siemens Networks
	SP#39 created to host Rel-9 Wis. BUT no agreed WID
	-

	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	
	
	
	SP#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	-

	390041
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	
	
	
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	
	
	
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	
	
	
	SP#39 SAE functionality moved to Rel-9. BUT no agreed WID
	-

	380071
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	14/01/2008
	12/03/2009
	100%
	SP-070822
	
	Alcatel-Lucent
	SP#43 stopped. LS_out to TISPAN informs about stopping this activity 
	23.822, 23.203

	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	
	Samsung
	RP#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304

	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	
	Intel
	RP#39: No agreed WID
	25.306, 25.331, 25.413

	0
	Release 9 Studies
	
	1
	Rel-9
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	-
	-

	370045
	Study on enhanced voice service requirements for the Evolved Packet System (EPS)
	FS_EV_EPS
	1
	Rel-9
	S1,S4
	03/09/2007
	25/03/2010
	70%
	SP-070698
	
	Orange
	SP#42 SA1 completed. SP#46 target completion 12/09=>03/10
	22.813

	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070698
	
	Orange
	SP#42 completed. SA1 responsibility for use cases definition and service & system requirements identification
	22.813

	370048
	Codec specific part of FS_EV_EPS
	FS_EV_EPS-S4
	2
	Rel-9
	S4
	03/09/2007
	25/03/2010
	55%
	SP-070698
	
	Ericsson
	SP#46 target completion 12/09=>03/10. SA4 responsibility for codec (e.g. detailed codec requirements such as performance requirements and design constraints), including assessment of existing 3GPP codecs
	22.813

	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	1
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080319
	
	NTT DoCoMo
	SP#42 completed. Spin-off Feature UID_420020 (SSAC)
	22.986

	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	25/04/2007
	12/03/2009
	100%
	SP-080800
	
	T-Mobile
	SP#43 completed
	23.879

	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	24/09/2007
	11/12/2008
	100%
	SP-070547
	
	Qualcomm Europe
	SP#42 completed
	23.868

	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	1
	Rel-9
	S2
	08/06/2006
	12/03/2009
	100%
	SP-080555
	
	Nortel
	SP#43 completed
	23.826

	370053
	Study on Security Aspects of Remote  Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3,C6
	06/04/2004
	10/12/2009
	100%
	SP-070702
	
	Ericsson
	SP#46 completed. Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868 
	33.812

	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-10
	S3
	20/12/2007
	19/03/2010
	30%
	SP-090283
	
	Ericsson
	SP#44 SID updated SP-070782=>SP-090283 (removed UTRAN/E-UTRAN IRAT signalling cases from Study scope (while IRAT handling is left as specified by 33.401). Study also focuses on support for a key hierarchy locally in UTRAN and intra-UTRAN mobility cases.)
	33.8xy

	430040
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	1
	Rel-9
	S4
	12/03/2009
	25/03/2010
	50%
	SP-090019
	
	Fraunhofer Gesellschaft
	SP#46 target completion 12/09=>03/10. Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV)
	26.950

	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-9
	S5
	07/06/2007
	24/09/2009
	100%
	SP-070306
	
	ZTE
	SP#45 completed
	32.822

	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-9
	S5
	07/06/2007
	04/06/2009
	100%
	SP-080461
	
	Huawei
	SP#44 completed
	32.821

	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-9
	S5
	22/02/2008
	24/09/2009
	100%
	SP-080076
	
	ZTE
	SP#45 completed
	32.823

	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	05/06/2008
	04/06/2009
	100%
	SP-080281
	
	Ericsson
	SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP
	32.824

	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-10
	S5
	18/09/2008
	24/12/2010
	90%
	SP-080464
	
	Huawei
	SP#44 for SA Information
	32.825

	430044
	Study on Telecommunication Management; Energy Savings Management (ESM)
	FS_OAM_ESM
	1
	Rel-10
	S5
	12/03/2009
	24/12/2010
	60%
	SP-090048
	
	Orange, Vodafone
	Study result might impact Feature UID_420011 Self Organising Networks (SON)
	32.826

	440069
	Study on Integration of Device Management Information with Itf-N
	FS_IDMI_Itf-N
	1
	Rel-10
	S5
	04/06/2009
	24/12/2010
	40%
	SP-090462
	
	Motorola
	Study the missing Itf-N part in the Framework.  Study changes to Itf-N to utilize UE based measurements
	32.827

	440050
	Study on EPC Charging enhancement
	FS_EPCcharg
	1
	Rel-10
	S5
	04/06/2009
	24/12/2010
	5%
	SP-090318
	
	Nokia Siemens Networks
	Study grouping the investigation of various minor EPC charging enhancements
	It has to be decided whether it will be a new TR or Rel-9 CRs on TR 32.820

	450012
	Study on Interworking Proxy between GTP based and PMIP based interfaces
	FS_GTP-MIP-IW
	1
	Rel-9
	C4
	18/09/2009
	19/03/2010
	60%
	CP-090517
	CP-090810
	NTT DoCoMo
	CP#46 exception to 03/10 in CP-090810
	29.875

	450013
	Study on Policy and Charging Rules Function (PCRF) failure and restoration
	FS_PCRF-FR
	1
	Rel-10
	C3
	18/08/2009
	04/06/2010
	50%
	CP-090861
	
	NEC
	CP#46 completion 03/10=>06/10. WID updated CP-090588=>CP-090861
	29.816

	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-9
	R4
	17/12/2007
	04/12/2009
	100%
	RP-071050
	RP-091080
	Polaris Wireless
	RP#46 completed
	25.907

	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1,R2,R3,R4
	23/03/2007
	19/03/2010
	80%
	RP-091360
	RP-091082
	NTT DoCoMo
	RP#46 updated WID RP-090735=>RP-091360
	36.913 , new 36.814, 36.912, R2 36.806 (Relay architectures for E-UTRA), R4 36.815 (LTE-Advanced feasibility studies in RAN4)

	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	20/02/2008
	04/12/2009
	100%
	RP-080767
	RP-091081
	TD Tech
	RP#46 completed (25.866v100 for Approval)
	25.866

	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	1
	Rel-9
	R1
	05/12/2008
	29/05/2009
	100%
	RP-081137
	RP-090426
	Qualcomm Europe
	RP#44 completed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action/TR needed
	-

	430020
	Study on Measurement of Radiated Performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_HSPA_LTE_measRP_MIMO_multi-antenna
	1
	Rel-10
	R4
	06/03/2009
	04/06/2010
	35%
	RP-090352
	RP-091083
	Vodafone
	RP#46 completion 12/09=>06/10
	New TR (25/36) on Measurements of radiated performance for MIMO and multi-antenna reception for HSPA and LTE terminals

	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	1
	Rel-9
	R2
	06/03/2009
	04/12/2009
	100%
	RP-090341
	RP-091084
	Qualcomm Europe
	RP#46 completed
	36.805

	430027
	Study on Enhanced Interference Management for HNBs
	FS_eInterfMgmt_HNB
	1
	Rel-9
	R4
	06/03/2009
	29/05/2009
	100%
	RP-090361
	RP-090429
	Qualcomm Europe
	RP#44 completed. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs
	25.967

	440015
	Study on Enhanced Interference Management Mechanisms for HNBs
	FS_eInterfMgmtMchsm_HNB
	1
	Rel-9
	R3
	30/05/2009
	18/09/2009
	100%
	RP-090667
	RP-090733
	Qualcomm Europe
	Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs. RP#45 completed
	25.967

	440016
	Study on Extending 850 MHz
	FS_e850
	1
	Rel-10
	R4
	30/05/2009
	04/06/2010
	5%
	RP-090666
	RP-091085
	Ericsson
	RP#46 completion 12/09=>06/10
	TR xx.yyy (Extending 850 study Item Technical report)

	320026
	Deleted - Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-9
	S3
	08/06/2006
	24/09/2009
	100%
	SP-060446
	
	Orange
	SP#45 work stopped/abandoned
	33.9xx

	0
	Release 8 Features
	
	1
	Rel-8
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	-
	-

	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	SP,CP
	12/04/2006
	12/03/2010
	99%
	SP-080132
	
	T-Mobile
	SP#39 WID updated SP-070933=>SP-080132
	-

	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	08/06/2006
	12/12/2007
	100%
	SP-080132
	
	T-Mobile
	SP#38 completed
	22.278, 22.011, 22.246

	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	SP,CP
	02/01/2007
	29/05/2009
	100%
	SP-080132
	
	Nokia Siemens Networks
	SP#39 WID updated SP-070933=>SP-080132
	

	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/01/2007
	02/06/2008
	100%
	SP-080132
	
	Motorola
	SP#40 completed
	23.402

	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SP#42 completed. SP#39 WID updated SP-070933=>SP-080132
	33.401, 33.210, 33.310

	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CP#43 completed
	24.229, 24.305, 27.007

	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080772
	
	Huawei
	CP#42 completed. WID updated CP-080056=>CP-080772
	29.061

	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247. Network sharing, etc, MBMS removed
	29.274, 29.275

	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CP#42 completed. CP#41 WID updated CP-080075=>CP-080493. 
	23.122, 24.302

	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080772
	
	Huawei
	CP#44 completed
	29.061

	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080576
	
	Ericsson 
	CP#44 completed
	29.212, 29.213, 29.214, 29.215

	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247
	23.003

	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	
	Huawei
	CP#42 completed
	29.909

	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CP#43 completed. SP#39 WID updated SP-070933=>SP-080132
	

	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247.  PMIP and GTP based S8 interface (EPC-EPC)
	29.274, 29.275

	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Nokia Siemens Networks
	CP#43 completed. SP#39 WID updated SP-070933=>SP-080132
	

	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SP#40 completed
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247
	29.274

	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Nokia Siemens Networks
	CP#43 completed. SP#39 WID updated SP-070933=>SP-080132
	

	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SP#40 completed. Multiple PDN related alignments, 23.060-derived changes. 
	

	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247. PMIP based S5 interface
	29.275, 29.282

	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	
	Motorola
	CP#42 completed. CP#43  WID updated CP-080724=>CP-090247
	29.279

	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CP#43 completed
	24.007, 24.301

	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CP#43 completed
	24.007, 24.301

	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080576
	
	Ericsson 
	CP#42 completed. CP#41 updated WID CP-080057=>CP-080576.
	29.213

	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247. S6a, S6d, S13, S13' interface
	29.272

	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CP#43 completed. SP#39 WID updated SP-070933=>SP-080132
	

	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	05/02/2007
	18/09/2008
	100%
	SP-080132
	
	Motorola
	SP#41 completed
	23.401, 23.402

	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	04/09/2007
	18/09/2008
	100%
	SP-080132
	
	Vodafone
	SP#41 completed. 25/03/08 claimed as SP#34 stopped. Resurrected. WID updated SP-060926 => SP-080132
	23.401

	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SP#41 completed
	23.060

	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247
	29.274, 29.275, 29.281

	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247
	29.274, 29.275, 29.281

	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247. S101, S103 Interface MME - HRPD access S102, Interface to CDMA2000 1x RTT
	29.277, 29.276

	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	18/06/2007
	18/09/2008
	100%
	SP-080132
	
	Motorola, Vodafone
	SP#41 completed (except: Handover of multiple PDNs=>Rel-9)
	23.401, 23.402

	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CP#43 completed
	24.301, 24.302

	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247
	29.272, 29.274

	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CP#43 completed. SP#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	-

	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Motorola
	SP#40 completed
	23.402

	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-080132
	
	Motorola
	SP#41 completed
	23.402

	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CP#41 WID updated CP-080075=>CP-080493. CP#42 completed
	24.303

	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CP#41 WID updated CP-080075=>CP-080493. CP#42 completed
	24.304

	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CP#43 completed
	24.008, 24.301

	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	
	Motorola
	SP#40 completed
	23.402

	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SP#42 completed. SP#39 WID updated SP-070933=>SP-080132
	33.402, 33.210, 33.310

	370010
	Stage 3 security aspects for DSMIP v6 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CP#42 completed. post-CP#39: split into DSMIP v6 and MIPv4 Access. CP#41 WID updated CP-080075=>CP-080493
	24.303

	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CP#42 completed. post-CP#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CP#41 WID updated CP-080075=>CP-080493
	24.304

	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CP#43 completed
	24.302, 24.312

	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247. S10, S11. GTP based S5 Interface
	29.274, 29.281

	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CP#43 completed. WID updated CP-080724=>CP-090247. S2a, S2b, SWa, STa, SWn (Untrusted IP access - ePDG) interface
	29.273, 29.275

	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	
	Huawei
	CP#42 completd. CP#43 WID updated CP-080724=>CP-090247
	29.273

	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	
	Huawei
	CP#42 completd. CP#43 WID updated CP-080724=>CP-090247
	29.273

	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	25/06/2007
	25/06/2007
	100%
	
	
	Nokia Siemens Networks
	SP#37 stopped
	-

	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	
	Nokia Siemens Networks
	CP#43 completed. SP#41 Stage 2 completed. SP#38 WID approved (extract from SAE WID SP-070817).
	

	350130
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-070949
	
	Nokia Siemens Networks
	SP#41 completed. SP#38 WID approved
	23.216

	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	
	Nokia Siemens Networks
	CP#43 completed
	23.009, 24.008, 24.301

	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	
	Nokia Siemens Networks
	CP#43 completed
	29.274, 29.277, 23.003, 23.008, 29.280

	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SP#40 completed
	

	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SP#40 completed
	

	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	
	T-Mobile, Vodafone
	CP#43 completed. SP#40 Stage 2 completed. 
	

	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080097
	
	T-Mobile, Vodafone
	SP#40 completed
	23.272, 23.401

	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	
	NEC
	CP#43 completed
	24.301, 24.801, 24.007, 24.008, 24.011, 29.018, 29.118 [Mobility Management Entity (MME) – Visitor Location Register (VLR) SGs interface specification]

	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080791
	
	NEC
	CP#42 completed. WID updated CP-080321=>CP-080495=>CP-080791
	23.007, 23.008, 29.274, 29.277

	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080090
	
	Telecom Italia
	SP#40 completed
	23.228, 23.221, 23.203

	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	not applicable
	
	
	SP#43 completed
	

	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070737
	
	Huawei
	SP#43 completed
	32.751, 32.752, 32.753, 32.755

	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080061
	
	China Mobile
	SP#43 completed
	32.426

	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070736
	
	Nokia Siemens Networks
	SP#43 completed
	32.240/296/251/252/298/299

	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	
	Nokia Siemens Networks
	CP#43 completed
	24.801

	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	CP-080068
	
	Ericsson 
	CP#41 completed
	29.804

	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	
	Huawei
	CP#41 Work stopped and continued in Normative specifications
	29.803

	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	
	TeliaSonera
	CP#43 completed
	23.003, 29.303

	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	
	Huawei
	CP#43 completed. Triggered by UID_380023 (FS_MAP2Diam)
	29.305

	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	07/03/2008
	12/03/2010
	80%
	CP-080164
	
	Nokia
	CP#44 completed core specification. Testing ongoing
	

	390121
	CT6 aspects of SAE
	SAES
	3
	Rel-8
	C6
	07/03/2008
	29/05/2009
	100%
	CP-080164
	
	Nokia
	CP#44 completed (Network Measurement Results collection via USAT are now specified)
	31.102, 31.111

	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	05/12/2008
	12/03/2010
	60%
	CP-090711
	
	Comprion
	CP#45 WID updated CP-080899=>CP-090711. Completion 09/09=>03/10. Testing for UID_390021 (BB: Rel-8 CT6 aspects of SAE)
	31.121, 31.124

	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	
	
	Nokia Siemens Networks
	SP#37 stopped
	-

	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	
	
	Nokia Siemens Networks
	SP#37 stopped
	-

	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	CP-060674
	
	
	SP#37 stopped
	

	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	
	
	SP#37 stopped
	

	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	
	
	SP#37 stopped
	

	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	
	
	SP#37 stopped
	

	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	
	
	SP#37 stopped
	29.803

	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	
	
	SP#37 stopped
	

	340027
	Deleted - User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	
	
	SP#37 stopped
	

	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	SP-060926
	
	Motorola
	SP#34 stopped. Replaced by UID_350027 and its children
	23.402

	320030
	Deleted - Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	SP-060926
	
	Vodafone
	SP#34 stopped. Replaced by UIDs 340018 and 340037. (SP#34 report discussion of SP-060917.)
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279

	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	12/04/2006
	01/10/2007
	100%
	
	
	
	SP#34 stopped
	-

	450022
	Conformance Test Aspects – Mobility management based on DSMIPv6 (Dual-Stack Mobile IPv6)
	DSMIPv6_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	18/06/2010
	20%
	RP-090754
	RP-091075
	Qualcomm Europe
	RP#45 testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES
	36.508, 36.523-1, 36.523-2, 36.523-3

	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070924
	
	AT&T
	CP#46 completed. SP#40 SA1/2 completed
	-

	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	03/09/2007
	12/03/2008
	100%
	SP-070924
	
	AT&T
	SP#38 WID approved. SP#39 completed
	22.101

	380040
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	14/12/2007
	05/06/2008
	100%
	SP-070924
	
	Alcatel-Lucent
	SP#38 WID approved. SP#40 completed
	23.292, 23.206

	400205
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1,C3,C4
	30/05/2008
	06/03/2009
	100%
	CP-090881
	
	Ericsson
	CP#46 completed. WID updated CP-080492=>CP-090881
	

	400005
	CT1 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-090881
	
	Ericsson
	CP#46 completed. 
	24.229, new (24.292, 24.286)

	400006
	CT3 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-090881
	
	Mavenir
	CP#43 completed. CP-090889 TS 24.xyz ICS MO for information and approval
	new 29.292

	400007
	CT4 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-090881
	
	Ericsson
	CP#42 completed. CP#41 WID updated CP-080319=>CP-080492. 
	23.003, 29.232, 23.018, 29.002

	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	CP-080492
	
	Huawei
	23/07/08 Line created at CT1 Zagreb request. CP#41 WID updated CP-080319=>CP-080492. CP#41 work stopped
	24.293

	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4
	02/05/2007
	12/03/2009
	100%
	not applicable
	
	
	SP#43 completed
	-

	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	
	Ericsson
	CP#43 completed
	

	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070691
	
	Ericsson
	SP#39 completed
	22.228, 22.115, 22.101

	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	
	Nokia Siemens Networks
	CP#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	
	Nokia Siemens Networks
	CP#43 completed
	29.162, 29.163, 29.658

	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	
	Nokia Siemens Networks
	CP#41 completed
	29.228, 29.229

	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/09/2007
	12/03/2009
	100%
	not applicable
	
	
	SP#43 completed
	

	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	SP-070569
	
	Nokia Siemens Networks
	SP#38 completed
	22.173

	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-080848
	
	Alcatel-Lucent
	CP#43 completed
	32.275, 32.298/299

	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3
	02/05/2007
	06/03/2009
	100%
	CP-080215
	
	Deutsche Telekom
	CP#43 completed
	

	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	
	Deutsche Telekom
	CP#43 completed
	24.642, 24.229, 24.173

	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	02/05/2007
	05/12/2008
	100%
	CP-080215
	
	Deutsche Telekom
	CP#42 completed
	29.163

	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	
	Nortel
	CP#43 completed
	-

	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	30/01/2008
	05/06/2008
	100%
	
	
	Telecom Italia
	SP#40 completed 
	22.173

	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	
	Nortel
	CP#43 completed
	24.239, 24.173

	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3
	30/11/2007
	06/03/2009
	100%
	CP-080214
	
	Deutsche Telekom
	CP#43 completed
	

	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	
	Deutsche Telekom
	CP#43 completed
	24.615, 24.229, 24.173

	380011
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	30/11/2007
	04/12/2008
	100%
	CP-080214
	
	Deutsche Telekom
	CP#42 completed
	29.163

	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070739
	
	Nokia Siemens Networks
	SP#43 completed
	32.280, 32.240/260/296/298/299

	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	SP-070621
	
	Alcatel-Lucent
	SP#39 completed
	32.260, 32.298

	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	
	Nortel
	TSG#42 completed
	-

	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080220
	
	Nortel
	SP#40 completed
	22.228, 22.173, 22.101, 22.153

	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080220
	
	Nortel
	SP#40 completed
	23.002, 23.141, 23.203, 23.167, 23.228

	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080220
	
	Nortel
	SP#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	33.141, 33.203, 33.210

	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080795
	
	Alcatel-Lucent
	CP#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080795
	
	Alcatel-Lucent
	CP#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.163, 29.212, 29.213, 29.214

	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	100%
	CP-080795
	
	Alcatel-Lucent
	CP#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.228, 29.229, 29.328, 29.329

	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	not applicable
	
	Cablelabs
	CP#40 completed
	-

	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	
	Cablelabs
	CP#40 completed
	

	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	05/02/2007
	06/12/2007
	100%
	SP-070105
	
	Cablelabs
	SP#38 completed
	23.228

	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	
	Cablelabs
	CP#40 completed
	

	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	05/02/2007
	14/03/2008
	100%
	SP-070107
	
	Cablelabs
	CP#39 completed
	

	350012
	Architecture PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	05/02/2007
	14/09/2007
	100%
	SP-070107
	
	Cablelabs
	SP#37 completed
	23.228

	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	26/03/2007
	14/03/2008
	100%
	CP-070575
	
	Cablelabs
	CP#39 completed
	24.229

	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	
	Cablelabs
	CP#40 completed
	

	350033
	SA3 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	SP-060933
	
	Cablelabs
	SP#39 completed
	33.203, 33.210, 33.220

	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	
	Cablelabs
	CP#40 completed
	24.229

	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	
	Cablelabs
	CP#38 completed
	29.163

	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	
	Cablelabs
	CP#39 completed
	29.228, 29.229, 23.008

	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	04/12/2009
	99%
	SP-080095
	
	Orange
	CP#45 still some unresolved issue. SP#41 no Stage 2 impacts identified by Joint Workshop
	-

	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080095
	
	Telecom Italia
	SP#40 completed
	

	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	22/06/2007
	18/09/2008
	100%
	SP-080095
	
	Orange
	SP#41 completed
	23.228

	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	07/03/2008
	04/12/2009
	98%
	CP-080220
	
	Alcatel-Lucent
	CP#45 still some unresolved issue
	24.229, 24.503

	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	
	Alcatel-Lucent
	CP#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	
	S2,C1,C3,C4
	02/07/2007
	05/06/2008
	100%
	not applicable
	
	
	SP#40 completed
	-

	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	
	Alcatel-Lucent
	CP#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412

	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	
	Alcatel-Lucent
	CP#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527

	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	SP-070823
	
	Nokia Siemens Networks
	WID approved SP#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SP#40 completed
	23.228, 23.204, 23.167

	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	02/07/2007
	06/12/2007
	100%
	SP-080501
	
	BT, Ericsson
	SP#38 WID and TSs approved. SP#40 WID updated SP-070915=>SP-080315. SP#41 WID updated SP-080315=>SP-080501
	22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173

	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	02/07/2007
	06/12/2007
	100%
	SP-070916
	
	Telecom Italia
	SP#38 approved WID and TSs
	23.506, 23.507,23.517, 23.521

	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	29/05/2009
	100%
	SP-080092
	
	LG Electronics
	CP#44 completed. SP#40 Stage 1/2 completed
	-

	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080092
	
	LG Electronics
	SP#40 completed
	

	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080092
	
	LG Electronics
	SP#40 completed
	23.237, 23.292

	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	30/05/2008
	29/05/2009
	100%
	CP-080491
	
	Huawei
	CP#44 completed
	24.237, 24.229, 24.216

	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	
	Ericsson
	CP#43 completed. SP#36 WID approved
	-

	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	01/03/2007
	11/12/2008
	100%
	SP-070496
	
	Ericsson
	SP#42 completed. SP#39 SA3 to remove Stage 3 from 33.178-100 for CTx work. SP#40 withdrawn 33.178-100. 
	33.203, 33.141, 33.978, 33.803

	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	
	
	Ericsson
	CP#42 completed. SP#39 SA3 to remove Stage 3 from 33.178-100 for CT1 work
	-

	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	
	
	Ericsson
	CP#43 completed
	-

	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	
	Alcatel-Lucent
	CP#43 completed
	24.229

	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	
	Alcatel-Lucent
	CP#40 completed
	29.229, 29.228, 23.008

	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3
	12/03/2008
	12/03/2009
	100%
	SP-080201
	
	FT, Ericsson
	SP#43 completed. SP#39 WID approved
	26.237, 26.234, 26.346, 33.246

	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CP#42 completed
	-

	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	2
	Rel-8
	S2
	23/09/2005
	30/11/2005
	100%
	
	
	Vodafone
	SP#31 Moved from FS section Feb 2006
	-

	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	
	Vodafone
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 covering MONA (WI 380021)
	29.863, 29.163

	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CP#42 completed
	29.863, 29.163

	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CP#42 completed
	29.332

	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	
	Alcatel-Lucent
	CP#43 completed
	23.218, 24.229, 24.930

	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	
	Huawei
	CP#43 completed
	-

	380015
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	
	Huawei
	CP#42 completed
	24.279, 24.229

	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	
	Huawei
	Depending on IETF draft. CP#43 completed
	29.163

	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CP#43 completed
	-

	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CP#43 completed
	24.229

	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CP#43 completed
	29.163

	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	
	Deutsche Telekom
	CP#42 completed
	29.228, 29.229

	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	
	HP
	CP#42 completed. Triggered by Study UID_7048 (MRFC)
	23.218, 24.229, 24.147, 24.247

	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CP#43 completed. CP#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	-

	400026
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CP#43 completed
	23.380, 29.228, 29.229, 29.230, 23.008

	400027
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CP#43 completed
	24.229

	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	
	Alcatel-Lucent
	CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	06/03/2009
	100%
	SP-060932
	
	Telefonica O2
	CP#43 completed. SP#36 Stage 1 completed
	-

	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	SP-060932
	
	Telefonica O2
	SP#36 completed
	22.234

	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	07/03/2008
	06/03/2009
	100%
	CP-080217
	
	RIM
	CP#43 completed
	24.234

	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	07/03/2008
	11/12/2008
	100%
	CP-080217
	
	RIM
	CP#42 completed
	31.102, 31.111

	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	
	Orange
	CP#43 completed. SP#40 Stage 2 completed
	-

	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	S2
	14/09/2007
	05/06/2008
	100%
	SP-070701
	
	Orange
	SP#40 completed
	23.327

	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	
	Orange
	CP#43 completed
	24.327, 24.303

	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	18/09/2009
	100%
	SP-070904
	
	Nortel
	CP#45 completed (Voice Group Call Service)
	-

	320021
	SA1 aspects of EVA
	EVA
	2
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	SP-070904
	
	Nortel
	SP#38 completed
	42.068

	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	03/09/2007
	21/03/2008
	100%
	SP-070653
	
	Huawei
	SP#39 completed
	42.068, 42.069

	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	02/06/2006
	18/09/2009
	100%
	CP-060260
	
	Nortel
	CP#45 completed. CT1 will not do more but SA1 may remove the requirement not solved by CT1 (planned for completion by SP#46)
	43.068, 44.068

	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	
	Nortel
	CP#38 completed
	29.002

	52148
	GERAN2 aspects of EVA
	EVA
	2
	Rel-8
	G2
	30/06/2006
	22/02/2008
	100%
	GP-071855
	
	Nortel
	GP#37 completed
	44.018, 48.008

	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	
	Vodafone
	CP#43 completed. Feb 06 moved FS=>Feature. SP#31 Stage 1 completed. SP#40 WID updated with reduced scope SP-060574=>SP-080327
	-

	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	SP-080327
	
	Vodafone
	SP#31 completed. SP#40 WID updated SP-060574=>SP-080327
	22.259

	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	05/12/2008
	100%
	CP-080065
	
	Vodafone
	CP#42 completed
	23.259

	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	
	Vodafone
	CP#43 completed. Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.
	

	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	
	Vodafone
	CP#43 completed
	24.259, 24.229

	350002
	CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	26/03/2007
	05/12/2008
	100%
	CP-080065
	
	Vodafone
	CP#42 No impact to CT4 specifications
	

	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-8
	S3
	06/12/2006
	30/10/2007
	100%
	SP-060839
	
	Ericsson
	07/08: Moved from Rel-7 to Rel-8 WP; Feature=>BB as per SA3/SA WID in SP-060839, keeping the same UID
	33.259

	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	
	
	Ericsson
	SP#37 stopped
	-

	330005
	eCall Data Transfer
	EData
	1
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	
	Airbiquity
	SP#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CP#40 approved Stage 3 WID.
	-

	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060678
	
	Airbiquity
	SA4 to select a suitable in-band modem. SP#39 completed
	22.101, 22.105

	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080316
	
	T-Mobile
	CP#43 completed
	24.008

	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	06/12/2007
	24/09/2009
	100%
	SP-070756
	
	Airbiquity
	SP#45 completed. TR 26.969 for Approval. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)
	26.267, 26.268, 26.269, 26.967, 26.969

	450001
	eCall Conformance Testing
	eCall_MSTest
	1
	Rel-8
	G3new
	04/09/2009
	14/05/2010
	45%
	GP-091098
	
	Ericsson, Qualcomm Europe
	GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)
	51.010-1, 51.010-2

	450023
	Conformance Test Aspects - non-modem procedures of eCall sessions in UTRA
	UMTS_eCall_UEConTest
	1
	Rel-8
	R5
	18/09/2009
	12/03/2010
	15%
	RP-090952
	RP-091076
	Ericsson, Qualcomm Europe
	RP#45 testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)
	34.108, 34.123-1, 34.123-2, 34.123-3

	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080565
	
	Telefonica O2
	SP#43 completed. Covers Stage 1 for IMS_NNI (UID_360024),SIP_Nc (UID_360026),CS-IBCF (UID_400008). SP#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 2 existing Features:  CS-IBCF, IMS_NNI]
	-

	380061
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080565
	
	Telefonica O2
	SP#39 completed. 
	22.101, 22.228

	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	
	Telecom Italia
	CP#43 completed. SP#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CP#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)
	-

	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	3
	Rel-8
	S2
	22/06/2007
	06/12/2007
	100%
	SP-080554
	
	Telecom Italia
	SP#38 completed. SP#41 WID updated SP-070490=>SP-080554
	23.002, 23.228

	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	
	Telecom Italia
	CP#43 completed
	29.865, 29.165

	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	3
	Rel-8
	S5
	28/09/2006
	07/12/2006
	100%
	SP-060545
	
	Amdocs
	SP#34 completed
	32.297

	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	
	
	Ericsson
	SP#38 stopped
	-

	7006
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	3
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	
	
	Nokia Siemens Networks
	SP#36 stopped
	-

	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	
	Vodafone
	CP#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CP#40 updated WID CP-070517=>CP-080282
	-

	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	
	Telefonica O2
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	22.101, 22.228

	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	
	Vodafone
	CP#42 completed
	23.231, 23.153, 23.205

	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	
	Vodafone
	CP#42 completed
	29.231, 29.232, 29.332

	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	
	Nokia Siemens Networks
	CP#43 completed. CP#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,CP,G2
	10/09/2007
	15/05/2009
	100%
	SP-070815
	
	NTT DoCoMo
	SP#43 GERAN task included. Larger scope Feature UID_380057 (PWS) moved to Rel-9
	-

	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070815
	
	NTT DoCoMo
	SP#39 completed
	22.168

	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-070815
	
	NTT DoCoMo
	SP#41 completed
	23.828, 23.401

	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080951
	
	NTT DoCoMo
	CP#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	23.041

	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C4
	26/09/2008
	05/12/2008
	100%
	CP-080951
	
	NTT DoCoMo
	CP#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	29.168

	430045
	ETWS primary notification message definition in GERAN
	ETWS
	2
	Rel-8
	G2
	12/03/2009
	15/05/2009
	100%
	SP-090154
	
	Ericsson
	SP#44 completed with CT1 help (GERAN2 LS_in SP-090154)
	44.018, 44.060

	440011
	Conformance Test Aspects – UMTS Earthquake and Tsunami Warning System (ETWS) FDD
	ETWS_UMTS_UEConTestFDD
	1
	Rel-8
	R5
	29/05/2009
	12/03/2010
	8%
	RP-090467
	RP-091070
	NTT DoCoMo
	Testing for Rel-8 ETWS UID_370051
	34.108, 34.123-1, 34.123-2, 34.123-3

	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	
	Vodafone
	CP#43 completed (ICE Graphics not included in Rel-8)
	-

	380159
	Stage 1 for ICE
	ICE
	2
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	SP-070944
	
	Vodafone
	SP#39 Stage 1 completed
	22.030, 22.101

	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	
	Vodafone
	CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either)
	31.102

	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060482
	
	China Mobile
	SP#39 Stage 1 completed
	22.115

	340029
	Customized Alerting Tone (CAT) Service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	18/09/2009
	100%
	SP-070122
	
	China Mobile
	CP#45 completed
	-

	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	06/12/2006
	20/09/2007
	100%
	SP-070122
	
	China Mobile
	-
	22.182

	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	03/09/2007
	10/12/2007
	100%
	SP-070880
	
	China Mobile
	SP#38 completed
	22.182

	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	21/04/2008
	04/12/2008
	100%
	CP-080496
	
	Nortel
	CP#42 completed. CP#41 WID updated CP-080074=>CP-080496. 
	24.182

	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	12/03/2008
	18/09/2009
	100%
	CP-080496
	
	Nortel
	CP#45 completed. CP#44 sent LS to ITU-T (CP-090501) request to specify explicit parameter for CAT signalling and APM container for 3GPP to define the contents. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882
	29.163

	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	
	China Mobile
	CP#43 completed. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	23.205, 23.231, 29.002

	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CP#42 completed
	24.008, 23.014

	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	
	Huawei
	CP#43 completed. SP#39 Stage 2 completed
	-

	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	26/03/2007
	26/03/2007
	100%
	SP-070816
	
	Huawei
	SP#35 completed
	22.105, 22.340

	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	26/04/2007
	07/03/2008
	100%
	SP-070816
	
	Huawei
	SP#39 completed
	23.811, 23.204

	400016
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080773
	
	Huawei
	CP#43 completed
	29.311

	400017
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080773
	
	Huawei
	CP#42 completed. WID updated CP-080391=>CP-080575=>CP-080773
	24.229

	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	18/09/2009
	100%
	SP-060780
	
	Telcordia
	CP#45 completed. SP#38 Stage 1 completed. No Stage 2 identified
	-

	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	08/06/2006
	06/12/2007
	100%
	SP-060780
	
	Telcordia
	SP#38 completed
	22.153

	340012
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C1
	01/12/2006
	18/09/2009
	100%
	CP-070576
	
	Alcatel-Lucent
	CP#45 completed
	24.229

	370020
	Deleted - Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C3
	21/09/2007
	29/05/2009
	100%
	CP-070576
	
	Alcatel-Lucent
	CP#44 closed (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)
	29.212, 29.213, 29.214, 29.163

	370021
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	
	Alcatel-Lucent
	CP#43 completed
	23.008, 29.228, 29.229

	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.
	-

	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	23/08/2007
	12/03/2008
	100%
	
	
	Orange, AePONA
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-070692
	
	Orange
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	360005
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CP#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127
	23.198, 29.198, 29.199

	370012
	Delete - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson, FT/Orange, Sprint, Telecom Italia
	CP#40: Work moved to OMA
	existing 29.199-xy

	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CP#40 completed
	29.199-21

	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CP#40 completed
	29.199-22

	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CP#40 completed
	29.199-08

	370016
	Delete - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson
	CP#40: Work moved to OMA
	existing 29.199-xy

	380047
	Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	380048
	Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	380049
	Delete - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	380050
	Delete - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	380051
	Delete - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	380052
	Delete - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	380053
	Delete - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CP#40 completed
	29.199-14/13

	380055
	Delete - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	existing 29.199-xy

	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CP#40 completed
	29.198-03

	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CP#40 completed
	29.198-06

	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CP#40 completed
	29.198-10

	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CP#40 completed
	29.198-14

	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	
	NTT DoCoMo
	CP#42 completed. Triggered by Study UID_330016 (PPAC).
	-

	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	SP-070501
	
	NTT DoCoMo
	SP#37 completed
	22.011

	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	
	NTT DoCoMo
	CP#42 completed
	24.008, 23.122, 24.301

	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	
	Telecom Italia
	SP#39 Stage 1 completed
	22.115

	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	
	Telecom Italia
	SP#39 completed
	22.115

	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	
	Vodafone
	CP#43 completed. SP#39 Stage 1 completed
	-

	380066
	Stage 1 for HNB_eHNB
	HomeNB-S1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070952
	
	Vodafone
	SP#39 completed
	22.011, 22.115

	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	
	Huawei
	CP#43 completed
	23.122, 24.301, 24.801, 24.285

	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	
	Qualcomm Europe
	CP#43 completed
	23.122, 24.008, 24.285

	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	2
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	non-existent
	CT#42 report
	CT#42
	CP#43 completed. SP#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	390033
	UTRA HNB
	HNB
	1
	Rel-8
	RP,S5
	07/03/2008
	04/06/2009
	100%
	not applicable
	
	
	RP#43 completed. SP#44 completed
	-

	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	30/05/2008
	06/03/2009
	100%
	RP-080752
	RP-090040
	Huawei
	RP#43 completed. RP#41 WID updated RP-080483=>RP-080752. 
	25.304, 25.306, 25.331, 25.367

	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	07/03/2008
	06/03/2009
	100%
	RP-080971
	RP-090041
	Motorola
	RP#43 completed
	25.104, 25.141, 25.967

	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	30/05/2008
	05/12/2008
	100%
	RP-080487
	RP-090042
	Alcatel-Lucent
	RP#42 completed
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, 25.467, 25.468, 25.469 

	420037
	3G Home NodeB OAM&P Type 1 Management Interface
	HNB-3G_OAM
	2
	Rel-8
	S5
	11/12/2008
	04/06/2009
	100%
	SP-080708
	
	Huawei
	SP#44 completed. Complements work in BroadBand Forum
	32.581, 32.582, 32.583, 32.584

	430022
	UTRA HNB –  UE Conformance Testing
	HNB-UEConTest
	1
	Rel-8
	R5
	06/03/2009
	04/06/2010
	60%
	not applicable
	
	
	Testing for Feature UID_390033 UTRA HNB
	-

	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	2
	Rel-8
	R5
	06/03/2009
	04/06/2010
	60%
	RP-090023
	RP-091065
	Huawei
	RP#46 completion 12/09=>06/10
	34.108, 34.123-1, 34.123-2, 34.123-3

	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	12/03/2007
	12/03/2009
	100%
	SP-070238
	
	BMWI, Verizon
	SP#43 completed
	33.106, 33.107, 33.108

	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	
	Ericsson
	CP#43 completed
	-

	390146
	SA3 part of GBAPush (33.223)
	GBAPush
	2
	Rel-8
	S3
	12/03/2008
	05/12/2008
	100%
	SP-080133
	
	Ericsson
	SP#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039
	33.223

	390246
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	CP-090112
	
	Ericsson
	CP#43 completed
	24.109

	390346
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	CP-090112
	
	Ericsson
	CP#43 completed
	29.109

	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	12/03/2008
	11/12/2008
	100%
	SP-080004
	
	FT, Ericsson
	SP#42 completed. SP#39 WID approved. 
	26.131, 26.132

	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	06/12/2007
	11/12/2008
	100%
	SP-070757
	
	Ericsson
	SP#42 completed. SP#38 WID approved. 
	26.234, 26.346, 26.946

	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C1,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	
	Ericsson, Qualcomm Europe
	TSG#43 completed
	-

	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	06/12/2007
	12/03/2009
	100%
	SP-080246
	
	Qualcomm Europe, Samsung
	SP#43 completed. SP#40 WID updated SP-070755=>SP-080246. [Feature=>BB under new Feature UID_400028 (MTSI)]
	26.114

	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	
	Huawei
	CP#43 completed
	29.163

	400019
	CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	100%
	CP-080774
	
	Huawei
	CP#42 completed (No CT1-impact). WID updated CP-080422=>CP-080774
	

	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	
	Huawei
	CP#43 completed
	29.332

	340063
	OAM&P 8
	OAM8
	1
	Rel-8
	S5,C1
	07/06/2007
	04/12/2009
	100%
	not applicable
	
	
	-
	-

	340064
	Network Infrastructure Management
	OAM8-NIM
	2
	Rel-8
	S5
	07/06/2007
	04/12/2009
	100%
	not applicable
	
	
	-
	

	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070296
	
	Ericsson 
	SP#43 completed
	32.155, 32.153

	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070492
	
	Nokia Siemens Networks
	SP#40 completed
	32.121, 32.122, 32.123

	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070300
	
	China Mobile
	SP#40 completed
	32.632/3/5

	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080068
	
	TeliaSonera
	SP#42 completed
	32.101/2, 32-series

	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	05/06/2008
	12/03/2009
	100%
	SP-090148
	
	Ericsson
	SP#43 completed. WID updated SP-080276=>SP-090148 (removed the planned but not delivered new TSs 32.127, 32.327, 32.337, 32.357, 32.387, 32.397, 32.447)
	32.111-7, 32.617, 32.417, 32.367, 32.347, 32.111-1, 32.111-2, 32.111-3, 32.111-5, 32.307, 32.317, 32.341, 32.342, 32.343, 32.345, 32.361, 32.362, 32.363, 32.365, 32.411, 32.412, 32.413, 32.415, 32.611, 32.612, 32.613, 32.615, 32.625

	450052
	Create missing specifications for IRP XML definitions
	OAM8
	3
	Rel-8
	S5
	24/09/2009
	04/12/2009
	100%
	SP-090553
	
	ZTE
	SP#46 completed. Create missing XML definitions specs for IRPs (Advanced Alarm Management, Communication Surveillance, Self-Configuration of Network Elements, Software Management) needed for implementation of Rel-8 Notification Log IRP (TS 32.33x)
	new TS (32.125, 32.355, 32.505, 32.535), 32.150, 32.153, 32.335 

	370002
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	SP-070618
	
	Motorola
	SP#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x

	340065
	Performance Management
	OAM8-PM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	not applicable
	
	
	-
	

	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070301
	
	China Mobile
	SP#42 completed. SP#36 WID updated SP-050319=>SP-070301
	32.321/2/3/5

	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070835
	
	China Mobile
	SP#42 completed
	32.405

	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070299
	
	China Mobile
	SP#43 completed
	32.410

	340066
	Trace Management
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4
	07/03/2008
	05/12/2008
	100%
	not applicable
	
	
	-
	

	11067
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CP#42 completed. CP#40 WID updated CP-060521=>CP-080315. 
	24.323, 24.229

	400021
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CP#42 completed (No CT3-impact). CP#40 WID updated CP-060521=>CP-080315
	

	400022
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CP#42 completed. CP#40 WID updated CP-060521=>CP-080315. 
	29.228, 29.229

	350016
	Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	16/03/2006
	11/12/2008
	100%
	not applicable
	
	
	SP#42 completed.
	-

	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	SP-070077
	
	Orange
	SP#38 completed
	32.296

	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	07/06/2007
	14/12/2007
	100%
	SP-070293
	
	Vodafone
	SP#38 completed
	32.274, 32.240/299

	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	2
	Rel-8
	S5
	18/09/2008
	11/12/2008
	100%
	SP-080463
	
	Acision
	SP#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	380046
	Deleted - WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	07/01/2008
	11/12/2008
	100%
	SP-070750
	
	Alcatel-Lucent
	SP#42 stopped
	32.252, 32.298, 32.299

	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CP#42 completed. WID updated CP-070868=>CP-080725
	-

	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CP#42 completed. WID updated CP-070868=>CP-080725
	23.333

	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CP#42 completed. WID updated CP-070868=>CP-080725
	29.333

	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	
	Gemalto
	CP#42 completed. CP#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	-

	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	
	Gemalto
	CP#38 completed
	21.111

	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	
	Gemalto
	CP#39 completed
	31.220

	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	07/05/2007
	05/12/2008
	100%
	CP-080382
	
	Gemalto
	CP#42 completed
	31.221

	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	
	Giesecke & Devrient
	SP#33 stopped
	31.102

	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	02/06/2008
	04/12/2009
	0%
	CP-080430
	
	Comprion, Gemalto
	CP#45 work not started
	-

	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	04/12/2009
	0%
	CP-080430
	
	Comprion
	CP#45 work not started
	31.320 (external interface for communication with the ME)

	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	04/12/2009
	0%
	CP-080430
	
	Gemalto
	CP#45 work not started
	31.321 (internal interface (API))

	20068
	Rel-8 LTE –  3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	100%
	RP-071031
	RP-080741
	NTT DoCoMo
	RP#43 completed
	36.300, 36.938

	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	RP-060630
	RP-080741
	NTT DoCoMo
	RP#39 completed. 
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225

	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	25/09/2006
	05/12/2008
	100%
	RP-060630
	RP-080741
	Nokia Siemens Networks
	RP#42 completed. ASN.1 freezing target 03/09
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331

	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	25/09/2006
	05/12/2008
	100%
	RP-060630
	RP-080741
	Ericsson
	RP#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 25.413

	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	25/09/2006
	05/12/2008
	100%
	RP-060630
	RP-080741
	Nokia Siemens Networks
	RP#42 completed (closed at 95%)
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133

	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	06/03/2009
	100%
	RP-070749
	RP-090037
	Powerwave Technologies, Andrew Wireless
	RP#43 completed
	36.106, 36.143, 25.113

	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	not applicable
	
	
	SP#43 completed
	

	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070617
	
	Ericsson
	SP#43 completed
	32.42x, 32.44x

	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070738
	
	Ericsson 
	SP#43 completed
	32.761, 32.762, 32.763, 32.765

	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080062
	
	Motorola, Huawei
	SP#43 completed
	32.425

	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080063
	
	Ericsson 
	SP#43 completed
	32.450, 32.451

	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	
	Vodafone
	SP#42 completed (WT UID_390007 moved to Rel-9). SP#40 updated WID SP-080064=>SP-080275. 
	

	390104
	SON Concepts and requirements
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	
	Vodafone
	SP#42 completed. SP#40 updated WID SP-080064=>SP-080275. SP#41 UID_390004 split to monitor 32.500 progress. 
	32.500

	390005
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080849
	
	Nokia Siemens Networks
	SP#42 completed. WID updated SP-080065=>SP-080849
	32.501, 32.502, 32.531, 32.532, 32.533

	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080066
	
	Ericsson 
	SP#42 completed
	32.511, 32.761, 32.762, 32.763, 32.765

	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	
	
	Testing for Feature UID_20068 (LTE)
	-

	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080647
	RP-091060
	NEC, Motorola
	RP#46 completed
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3

	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	04/12/2009
	100%
	RP-080601
	RP-091059
	Agilent
	RP#46 completed
	36.521-1, 36.521-2, 36.521-3

	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	05/03/2007
	06/03/2009
	100%
	not applicable
	
	
	-
	-

	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	RP-070526
	NTT DoCoMo
	SR in RP-070526. Introduction of Band XI
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	RP-080260
	Nokia
	SR in RP-080260. Introduction of UMTS 700 MHz (Bands XII – XIV) in 25.307
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	RP-080517
	CATT
	SR in RP-080517. RP#41 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	RP-080041
	AT&T
	SR in RP-080041.
	

	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070823
	RP-080042
	Nokia Siemens Networks
	SR in RP-080042.
	25.323, 25.331, 25.322

	370033
	Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070824
	RP-080043
	Vodafone
	SR in RP-080043.
	25.101

	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	2
	Rel-8
	R4
	12/09/2008
	06/03/2009
	100%
	RP-080757
	RP-090044
	CATT
	RP#43 completed as Rel-8
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	05/03/2007
	12/09/2008
	100%
	RP-070128
	RP-080515
	AT&T
	SR in RP-080515. RP#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	05/12/2008
	100%
	not applicable
	
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	-

	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	RP-080542
	Huawei
	SR in RP-080542. RP#41 completed.
	34.108, 34.123-1, 34.123-2, 34.123-3

	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	07/03/2008
	05/12/2008
	100%
	RP-080311
	RP-080818
	Ericsson
	RP#42 completed. SR in RP-080818. Linked to UID_370033. 
	34.121-1, 34.121-2

	370035
	Rel-8 RAN improvements
	RANimp
	1
	Rel-8
	RP
	04/06/2007
	29/05/2009
	100%
	not applicable
	
	
	-
	-

	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	RP-070500
	RP-080518
	Ericsson
	SR in RP-080518. RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	RP-080265
	Ericsson
	SR in RP-080265. RP#40 completed
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	RP-080804
	Nokia Siemens Networks
	SR in RP-080804. RP#42 completed
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	RP-080520
	Nokia
	SR in RP-080520. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423

	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	RP-080521
	Nokia Siemens Networks
	SR in RP-080521. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	RP-080805
	Nokia Siemens Networks
	SR in RP-080805. RP#42 completed. WID updated RP-070760=>RP-080830 
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346

	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	RP-080806
	ZTE
	SR in RP-080806. RP#42 completed
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	RP-080807
	ZTE
	SR in RP-080807. RP#42 completed
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435

	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	07/03/2008
	29/05/2009
	100%
	RP-080085
	RP-090394
	TD Tech
	RP#44 completed
	25.929, 25.308, 25.319

	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	07/03/2008
	06/03/2009
	100%
	RP-080749
	RP-090050
	Nokia
	RP#43 completed
	25.331, 25.413

	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	07/03/2008
	05/12/2008
	100%
	RP-080227
	RP-080811
	Ericsson
	SR in RP-080811. RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433

	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	2
	Rel-8
	R1,R4
	01/11/2007
	06/03/2009
	100%
	RP-080485
	RP-090313
	CATT
	RP#43 completed (part missing R4 performance part) 
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1,R4
	30/05/2008
	11/12/2008
	100%
	RP-080490
	RP-080814
	Ericsson
	RP#42 completed except R4 performance part 05/09. Triggered by FS_RAN-DCHS UID_390032
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	25126
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-8
	R5
	30/05/2008
	17/09/2010
	57%
	not applicable
	
	
	Linked to Feature UID_20029 (RANimp) 
	-

	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-8
	R5
	12/09/2008
	04/12/2009
	100%
	RP-080759
	RP-091058
	Ericsson
	RP#46 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2

	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080606
	RP-090712
	Ericsson
	RP#45 completed. Linked to UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	30/05/2008
	29/05/2009
	100%
	RP-080334
	RP-090415
	ZTE
	RP#44 completed. Linked UID_380075 RANimp-64Qam1.28TDD
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	2
	Rel-8
	R5
	05/12/2008
	19/03/2010
	80%
	RP-080996
	RP-091062
	Qualcomm Europe
	RP#46 completion 12/09 (was 09/09)=>03/10. Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	2
	Rel-8
	R5
	06/03/2009
	12/03/2010
	40%
	RP-090152
	RP-091067
	Nokia
	Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	430028
	Conformance Test Aspects – Receiver Type 3i
	RANimp-UEConTest_ReceiverType3i
	2
	Rel-8
	R5
	06/03/2009
	04/12/2009
	100%
	RP-090010
	RP-091066
	Qualcomm Europe
	RP#46 completed. Testing for Receiver Type3i  in 25.101 UE radio Tx and Rx FDD
	34.108, 34.121-1, 34.121-2

	440009
	Conformance Test Aspects – Enhanced CELL_FACH State in LCR TDD
	RANimp-UEConTest_EnhancedCellFACHStateLCRTDD
	2
	Rel-8
	R5
	30/05/2009
	17/09/2010
	25%
	RP-090490
	RP-091068
	CATT
	Linked to UID_380076 Enhanced CELL_FACH state in 1.28 Mcps TDD
	34.108, 34.123-1, 34.123-2, 34.123-3

	440010
	Conformance Test Aspects – 1.28 Mcps TDD Improved L2 support for high data rates
	RANimp-UEConTest_ImprovedL2LCRTDD
	2
	Rel-8
	R5
	29/05/2009
	10/09/2010
	30%
	RP-090491
	RP-091071
	CATT
	Linked to Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplink
	34.108, 34.123-1, 34.123-2, 34.123-3

	450024
	Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-UEConTest_CPCLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	17/09/2010
	5%
	RP-090751
	RP-091077
	ZTE
	RP#45 testing for UID_390028
	34.108, 34.123-1, 34.123-2, 34.123-3

	450025
	Conformance Test Aspects – MIMO for 1.28 Mcps TDD
	RANimp-UEConTest_MIMOLCRTDD
	2
	Rel-8
	R5
	18/09/2009
	04/06/2010
	5%
	RP-090752
	RP-091078
	ZTE
	RP#45 testing for UID_400050
	34.108, 34.123-1, 34.123-2, 34.123-3

	450026
	Conformance Test Aspects – HS-DSCH Serving Cell Change Enhancements
	HSDSCH_UEConTest
	2
	Rel-8
	R5
	18/09/2009
	12/03/2010
	5%
	RP-090756
	RP-091079
	Qualcomm Europe
	RP#45 testing for UID_390030
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	1
	Rel-8
	R1
	04/06/2007
	05/12/2008
	100%
	RP-081124
	RP-080218
	Ericsson
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). RP#39 SR in RP-080218. 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433

	440008
	Conformance Test Aspects – 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN_IMB_UEConTest
	1
	Rel-8
	R5
	30/05/2009
	19/03/2010
	95%
	RP-090583
	RP-091072
	IPwireless
	RP#46 completion 12/09=>03/10. Testing for Rel-8 MBSFN-DOB  UID_360008
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP
	08/09/2006
	20/02/2009
	100%
	GP-061757
	
	Nokia, Nokia Siemens Networks
	GP#41 completed (MS conformance testing open)
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	50586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	16/11/2007
	100%
	GP-070865
	
	TruePosition
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 
	43.059, 45.008, 48.071

	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	15/05/2007
	04/09/2009
	100%
	GP-071484
	
	T-Mobile
	GP#37 completed. GP#43 completed Testing
	-

	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071560
	
	T-Mobile
	GP#37 completed
	43.318, 44.318

	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	G3new
	15/05/2007
	04/09/2009
	100%
	GP-071563
	
	T-Mobile
	GP#43 completed
	51.010

	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	-

	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	03/01/2000
	21/11/2008
	100%
	GP-081362
	
	China Mobile, Ericsson
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103

	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	05/12/2007
	11/12/2008
	100%
	SP-080444
	
	China Mobile, Ericsson
	SP#42 completed
	26.102, 26.103, 26.202

	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232

	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CP#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	GP-071542
	
	Alcatel-Lucent
	GP#39 completed
	45.005, 45.050, 51.021

	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	S1,G2
	16/05/2008
	11/12/2008
	100%
	GP-081784
	RP-080813
	Qualcomm Europe
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	-

	420038
	Stage 1 for ANSS for LCS
	ANSS
	2
	Rel-8
	S1
	11/12/2008
	11/12/2008
	100%
	not applicable
	
	
	SP#42 completed by 22.071 CR0077
	22.071

	38101
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	2
	Rel-8
	G2
	16/05/2008
	21/11/2008
	100%
	GP-081784
	
	Qualcomm Europe
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010

	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	30/05/2008
	05/12/2008
	100%
	RP-080346
	RP-080813
	Qualcomm Europe
	SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9
	25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453

	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	22/02/2008
	05/03/2010
	97%
	GP-080367
	
	Ericsson
	GP#41 completion 09/09=>11/09
	-

	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	22/02/2008
	05/03/2010
	95%
	GP-080368
	
	Ericsson
	GP#44 completion 11/09=>03/10
	51.010

	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	22/02/2008
	20/02/2009
	100%
	GP-080369
	
	Ericsson
	GP#41 completed
	51.021

	53091
	MS conformance testing of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	100%
	GP-080411
	
	Rohde & Schwarz
	GP#40 completed
	51.010

	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	01/01/2007
	11/12/2008
	100%
	not applicable
	
	ALL
	SP#42 completed
	-

	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5,G3new
	07/03/2007
	24/12/2010
	60%
	not applicable
	
	ALL
	-
	-

	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	
	NTT DoCoMo
	SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	-

	31068
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SP#38 stopped
	22.258

	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	SP-060818
	
	LG Electronics
	SP-35 stopped
	23.234, 23.271, 23.167

	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	
	
	Nokia Siemens Networks
	SP#38 stopped
	-

	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	SP-060484
	
	3
	SP#38 stopped (no support)
	22.002, 22.004, 22.101, 22.105, 24.008

	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	
	
	Telecom Italia
	SP#38 stopped
	-

	53092
	Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	25/02/2008
	04/09/2009
	100%
	GP-080330
	
	Nokia
	GP#43 work stopped/abandoned (completion 0%)
	51.010

	0
	Release 8 Studies
	
	1
	Rel-8
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	0%
	
	
	
	-
	-

	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	SP-060474
	
	China Mobile
	Spin-off WID UID_370028 under Feature CAT UID_340029
	22.982

	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	04/11/2005
	08/03/2007
	100%
	SP-050527
	
	Siemens
	SP#35 completed. Spin-off SA3 SID UID_370053. SP#40 Spin-off new Feature UID_410030 (NIMTC)
	22.868

	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	SP-060478
	
	Nokia Siemens Networks
	SP#38 completed
	22.980

	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	08/06/2006
	12/09/2007
	100%
	SP-060479
	
	China Mobile
	SP#37 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.948

	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-080054
	
	T-Mobile
	SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	28/09/2006
	20/09/2007
	100%
	SP-060785
	
	NTT DoCoMo
	SP#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	340033
	Study on Non 3GPP access NSP
	FS_N3GtoNSP
	1
	Rel-8
	S1
	06/12/2006
	05/06/2008
	100%
	SP-080318
	
	Telefonica O2
	SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	SP-060786
	
	China Mobile
	SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	06/12/2006
	06/12/2007
	100%
	SP-060936
	
	BT
	SP#38 completed
	22.937

	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	SP-070126
	
	China Mobile
	SP#39 completed. Spin-off Feature UID_330017 (ServAl)
	22.983

	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	03/12/2004
	12/03/2009
	100%
	SP-070163
	
	Vodafone
	SP#43 completed
	-

	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	03/12/2004
	18/09/2008
	100%
	SP-070163
	
	Vodafone
	SP#41 completed
	23.882

	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	09/01/2006
	18/09/2008
	100%
	SP-070163
	
	Vodafone
	SP#41 completed
	23.882

	7024
	Security study for Inter-access mobility between non-3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	03/09/2007
	12/03/2009
	100%
	SP-070163
	
	Nokia
	SP#43 completed
	33.821, 33.822

	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	19/06/2006
	18/09/2008
	100%
	SP-060443
	
	Telcordia
	SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	22/03/2006
	06/12/2007
	100%
	SP-060148
	
	Nokia Siemens Networks
	SP#38 completed
	23.847

	350017
	Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	20/03/2007
	18/09/2008
	100%
	SP-070106
	
	Orange
	08/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR. SP#41 completed (draft TR 23.827 not SA approved/published; TR content implemented in TSs)
	23.827 withdrawn

	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	26/04/2007
	05/06/2008
	100%
	SP-070818
	
	LG Electronics
	SP#40 completed
	23.893

	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	SP-070494
	
	Ericsson
	SP#39 completed
	-

	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	05/03/2007
	12/03/2008
	100%
	SP-070494
	
	Ericsson
	SP#39 completed
	22.892

	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	SP-070494
	
	Alcatel-Lucent
	SP#39 completed
	23.892

	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-8
	S2
	04/12/2007
	18/09/2008
	100%
	SP-070905
	
	China Mobile
	SP#41 completed as Rel-8
	23.872

	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-8
	S3
	20/12/2007
	12/03/2009
	100%
	SP-070783
	
	Huawei
	SP#43 completed as Rel-8
	33.820

	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	SP-060935
	
	Airbiquity
	SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070307
	
	China Mobile
	SP#40 completed. SID updated SP-050608=>SP-070307
	32.819

	35074
	Study on SA5 MTOSI XML Harmonization
	OAM8-NIM-XML 
	1
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	SP-070305
	
	Nortel
	SP#37 completed. SID updated SP-050295=>SP-070305
	32.818

	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	03/07/2006
	07/06/2007
	100%
	SP-060263
	
	T-Mobile
	SP#36 completed. Spin-off New Feature UID_400034 (UDC)
	32.808

	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	07/12/2006
	11/12/2008
	100%
	SP-060753
	
	Ericsson
	SP#42 completed
	32.816

	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	02/04/2007
	06/12/2007
	100%
	SP-070174
	
	Nokia Siemens Networks
	SP#38 completed
	32.820

	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	
	HP
	CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	
	Ericsson
	CP#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	
	Alcatel-Lucent
	CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	
	China Mobile
	CP#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	
	Huawei
	CP#41 Spin-off WID UID_410007 (MAP2Diam). CP#42 completed
	29.805

	370041
	Study on Scope of future HSPA Evolution for 1.28 Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	RP-070748
	RP-080290
	RITT
	RP#40 completed. SR in RP-080290
	25.824

	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	RP-070678
	RP-080068
	Nokia Siemens Networks
	SID in RP-070678. RP#39 completed. SR in RP-080068
	25.823

	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	RP-070511
	RP-070827
	Motorola
	RP#38 completed. SR in RP-070827
	36.938

	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070257
	RP-080289
	Motorola
	RP#40 completed. SR in RP-080289
	25.820

	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	RP-071044
	RP-080070
	Qualcomm Europe
	SID in RP-071044. SR in RP-080070. The study produced no TR. RP#39 completed. Spin-off New implementation WID in RP-080227
	none

	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1
	15/08/2007
	06/03/2009
	100%
	RP-080228
	RP-090066
	Qualcomm Europe
	RP#43 closed. TR 25.825 v100 withdrawn. Conclusions in RP-090318 RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 approved
	withdrawn 25.825 v100

	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071562
	
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591
	43.903

	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	16/11/2007
	05/03/2010
	98%
	GP-072033
	GP-092021
	Nokia Siemens Networks
	GP#44 completion 11/09=>03/10 (was 11/08=>02/09=>05/09=>11/09). Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)
	45.914

	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	16/11/2007
	20/11/2009
	95%
	GP-072026
	GP-092126
	RIM, Nokia Siemens Networks
	GP#44 completion 11/09=>03/10 (was 11/08=>02/09=>05/09=>11/09). Needs some more work to define possible Rel-9 or Rel-10 implementation work
	45.913

	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070557
	
	BT
	SP#39 stopped
	22.937

	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	14/01/2008
	30/05/2008
	100%
	SP-070819
	
	SiRF
	SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stopped
	23.891

	0
	Release 7 Features
	
	1
	Rel-7
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	-
	-

	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	
	Ericsson
	WID approved SP#28. WID updated SP#32
	-

	32106
	TR on ServID
	ServID
	2
	Rel-7
	S2
	02/05/2005
	21/03/2006
	100%
	SP-060293
	
	Ericsson
	-
	23.816

	32107
	Stage 1,2 of ServID
	ServID
	2
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	SP-060293
	
	Ericsson
	-
	22.228, 23.228, 23.203

	320010
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	
	Ericsson
	CP#32 approved WID
	23.218, 24.229

	7035
	Charging of ServID
	ServID
	2
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	SP-060293
	
	Orange
	-
	32.260, 32.298, 32.299

	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	
	RIM
	SP#29 approved WID
	-

	7009
	Deleted - TR on GRUU
	GRUU
	2
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	SP-050633
	
	RIM
	Abandoned
	

	7010
	Stage 1,2 of GRUU
	GRUU
	2
	Rel-7
	S1,S2
	03/07/2006
	29/09/2006
	100%
	SP-050633
	
	RIM
	SP#29 approved WID
	22.228, 23.228, 23.218, 24.229

	320011
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	
	CableLabs
	CP#32 approved WID
	24.229

	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	
	Ericsson
	-
	-

	7039
	Stage 1 of MTSI
	MTSI-REQ
	2
	Rel-7
	S1
	01/02/2006
	29/09/2006
	100%
	SP-060224
	
	Ericsson
	-
	22.173

	7037
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	10/03/2006
	14/06/2007
	100%
	CP-060257
	
	Ericsson
	-
	24.173

	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	2
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	SP-060225
	
	Ericsson
	-
	26.114

	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	2
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	SP-050387
	
	Ericsson
	-
	22.173

	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	1
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	RP-090056
	Ericsson, Motorola
	RP#43 completed. Linked UID_7038 (MTSI)
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2

	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070568
	
	
	-
	22.273 (EI 181 002 maintenance)

	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	1
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	
	Ericsson
	-
	http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htm

	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	2
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070915
	
	Telecom Italia
	-
	22.173, 22.273

	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	
	Ericsson
	-
	23.406, 23.417, 23.508,23.509, 23.511

	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-7
	S2,S1
	18/09/2000
	15/06/2007
	100%
	SP-050604 
	
	Siemens
	-
	-

	1314
	Service Requirements for IP-based emergency calls
	EMC1
	2
	Rel-7
	S1
	18/09/2000
	25/06/2004
	100%
	SP-050604 
	
	Siemens
	-
	22.976 (DB shows 04/2003 withdrawn Study on PS domain services and capabilities (az: belongs this really here ?!)

	32046
	Study on Stage 2 for IMS-level solution
	EMC1
	2
	Rel-7
	S2
	26/02/2003
	16/09/2005
	100%
	SP-050604
	
	Siemens
	-
	23.867

	32080
	Study on Stage 2 for GPRS-level solution
	EMC1
	2
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	SP-050604 
	
	Siemens
	-
	23.867

	32100
	Stage 2 Specification Phase - IMS-level
	EMC1
	2
	Rel-7
	S2
	05/09/2005
	09/06/2006
	100%
	SP-050604 
	
	Siemens
	-
	23.167, 23.228, 23.060, 23.002, 23.271

	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	2
	Rel-7
	S2
	02/03/2007
	02/03/2007
	100%
	SP-050604 
	
	Siemens
	-
	

	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	-
	

	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	-
	24.229

	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.163

	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.061

	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	-
	24.008, 24.234

	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	
	Ericsson
	-
	29.060

	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	
	Alcatel-Lucent
	CP#35 revised WID
	24.147, 24.229

	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	1
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	SP-050089
	
	Alcatel-Lucent
	-
	26.935

	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2
	1
	Rel-7
	S1
	05/01/2004
	07/06/2005
	100%
	SP-030712
	
	Telenor
	Created at TSG#27 because of WLAN items belonging to Rel-7
	33.234 (SP-36 SA3 CRs approved)

	31057
	Stage 1 on Session Continuity
	WLAN-SC
	2
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	
	
	
	-
	22.234

	32096
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	2
	Rel-7
	S2
	07/06/2005
	07/06/2005
	100%
	
	
	
	-
	-

	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	
	NEC
	-
	-

	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	2
	Rel-7
	S2
	10/10/2005
	23/06/2006
	100%
	SP-050489
	
	NEC
	Approved at SP#29
	23.234, 33.234

	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CP#29
	

	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CP#29
	24.234

	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CP#29
	29.161

	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	
	Samsung
	Moved from FS section Feb 06. SP-30 updated WID
	-

	7015
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	2
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	SP-050682
	
	Samsung
	SP-32 stopped
	23.836

	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	2
	Rel-7
	S2
	01/02/2006
	30/06/2006
	100%
	SP-050682
	
	Samsung
	SP-30 updated WID
	23.234

	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	
	Huawei
	CP-32 approved WID
	29.234, 23.008

	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	
	Huawei
	CP-32 approved WID
	24.234

	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	
	
	-
	-

	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	2
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	SP-050119
	
	SiRF
	SP#27 approved WID.
	23.271

	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	2
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	GP-050265
	
	SiRF
	-
	43.059, 44.031, 48.008, 49.031

	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	
	SiRF
	-
	24.030, 24.080, 29.002

	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	RP-060459
	SiRF
	Completed Sept 2006; SR in RP-060459
	25.305, 25.331, 25.410, 25.413, 25.453

	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	RP-070797
	TruePosition
	Completed Nov 2007; SR in RP-070797
	25.305, 25.453

	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	2
	Rel-7
	S1
	28/06/2004
	02/03/2007
	100%
	SP-060291
	
	Telcordia
	-
	22.935

	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1 
	3
	Rel-7
	S1
	28/06/2004
	30/06/2006
	100%
	SP-060291
	
	Telcordia
	-
	22.935

	32108
	Delete - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2 
	3
	Rel-7
	S2
	26/06/2006
	02/03/2007
	100%
	SP-060291
	
	LG Electronics
	Updated WID at SP#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SP#33 TR for Information. Last mention SP-35 Mar 2007 (abandoned ?)
	23.837

	340007
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	3
	Rel-7
	S2
	23/10/2006
	02/03/2007
	100%
	SP-060818
	
	LG Electronics
	WID at SP#55
	23.234, 23.271, 23.167

	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	
	
	
	-
	-

	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	
	
	SiRF
	-
	25.305, 25.331, 25.410, 25.413, 25.453

	31084
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	11/07/2005
	30/11/2007
	100%
	SP-050389
	
	China Mobile
	-
	-

	340041
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1,R1,C3
	11/07/2005
	08/12/2005
	100%
	SP-050389
	
	China Mobile
	Structure created by MCC to include RAN aspects under SA1 Feature
	22.146, 22.246, 22.228

	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070226
	RP-070290
	Ericsson
	Completed May 2007; SR in RP-070290
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306

	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070241
	RP-070291
	IPWireless
	Completed May 2007; SR in RP-070291
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	RP-070292
	RITT
	Completed May 2007; SR in RP-070292
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	
	Huawei
	-
	29.061

	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	04/12/2009
	100%
	not applicable
	
	
	Linked to Feature UID_31084 (MBMSE). 1 Apr 2009 Flagged as Rel-7 i/o Rel-8 to match the Core specs release
	-

	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	RP-080541
	IPWireless
	SR in RP-080541. RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-7
	R5
	30/05/2008
	18/09/2009
	100%
	RP-080318
	RP-090715
	CATT
	RP#45 completed
	34.108, 34.123-1

	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-7
	R5
	30/05/2008
	04/12/2009
	100%
	RP-080336
	RP-091214
	Huawei
	RP#46 completed
	34.108, 34.109, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	34038
	MBMS User Service Extensions
	MBMSUSE
	1
	Rel-7
	S4
	07/12/2005
	07/06/2007
	100%
	SP-050838
	
	Ericsson
	-
	26.346, 26.946

	31051
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,GP,R2
	28/06/2004
	31/08/2007
	100%
	SP-040681
	
	Alcatel
	-
	-

	50548
	Towards A-GNSS Concept
	AGNSS-GP
	2
	Rel-7
	GP
	28/06/2004
	31/08/2007
	100%
	GP 042677
	
	Alcatel
	GP#36 completed
	

	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	RP-060211
	RP-070482
	France Telecom
	Completed Sept 2006; SR in RP-070482
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452

	50551
	Deleted - Towards A-GNSS Concept
	GNSS
	2
	Rel-7
	S1
	16/02/2007
	16/02/2007
	100%
	GP-042677
	
	Alcatel
	-
	

	50581
	A-GPS Minimum Performance
	GAGR
	1
	Rel-7
	GP
	28/04/2006
	31/08/2007
	100%
	GP-060834
	
	Spirent
	-
	45.005, 51.010

	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	
	Axalto
	-
	-

	31060
	Stage 1
	USSD-USIM
	2
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	SP-040104 
	
	Axalto
	-
	22.090

	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	
	Axalto
	-
	

	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	
	TeliaSonera
	-
	-

	31064
	Stage 1 for CSICS
	CSICS
	2
	Rel-7
	S1
	17/01/2005
	09/06/2005
	100%
	SP-050228
	
	TeliaSonera
	-
	22.279

	32084
	Stage 2 for CSICS
	CSICS
	2
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	SP-050228
	
	TeliaSonera
	-
	23.279

	11054
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	
	Vodafone
	-
	24.879, 24.279, 24.229, 24.008

	34031
	Stage 3 for codec aspects
	CSICS-Codec
	2
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	SP-050091
	
	Ericsson
	-
	26.141, 26.235

	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	
	Nortel
	-
	-

	31066
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	2
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	SP-040743
	
	Nortel
	-
	22.078

	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	
	Nortel
	-
	

	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	
	Telcordia
	No CR submitted in rel-8 (according to CR database). 
	22.228

	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	
	Telcordia
	No Rel-8 changes
	22.228

	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1,C1,C4,G2
	27/08/2004
	15/06/2007
	100%
	
	
	
	Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authority officials
	43.068, 44.068, 24.008, 29.002

	31061
	Stage 1
	EVGCS
	2
	Rel-7
	S1
	27/08/2004
	27/08/2004
	100%
	SP-040304
	
	Siemens
	Voice Group Call Service
	42.068, 43.068

	11056
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1,C4
	27/08/2004
	15/06/2007
	100%
	CP-050528
	
	Siemens
	-
	43.068, 44.068

	11062
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	
	
	Siemens
	-
	43.068, 44.068, 24.008

	14022
	CT4 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	
	Siemens
	-
	29.002

	752076
	GERAN2 aspects
	EVGCS
	2
	Rel-7
	G2
	27/08/2004
	16/02/2007
	100%
	GP-071855
	
	Siemens
	-
	

	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	1
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	SP-070167
	
	
	Voice Group Call Service
	-

	31070
	Service Requirements for VGCS improvements
	IVGCS
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-070167
	
	T-Mobile
	-
	42.068

	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	
	T-Mobile
	-
	43.068

	11057
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	
	T-Mobile
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	11063
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	
	T-Mobile
	-
	43.068, 44.068

	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	
	T-mobile
	CT4#33 stage 2 solution is still open. ...
	29.002

	31071
	OSA Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	
	AePONA
	-
	-

	31072
	Service Requirements for OSA Service Broker
	OSA7-SB
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-050183
	
	AePONA
	az: WID URL corrected
	22.127

	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-060607
	
	AePONA
	-
	23.198

	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	AePONA
	-
	29.198-16

	15039
	OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	
	AePONA
	CP#34: WID updated. Completion 12/06 =>03/07
	29.198/9, 23.198

	7018
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	ETRI
	-
	29.199-15, 23.198

	7019
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	ETRI
	-
	29.199-16, 23.198

	7020
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	
	
	BT
	-
	29.199-17, 23.198

	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	
	
	Telenor
	-
	29.199-18, 23.198

	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	Telenor
	-
	29.199-19, 23.198

	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	ETRI
	-
	29.199-20, 23.198

	340004
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	Ericsson
	-
	29.198-04-5, 23.198

	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	
	Motorola
	Moved from FS section Feb 06
	-

	32088
	Stage 1 of SDoUE
	SDoUE-CR
	2
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	SP-050182
	
	Motorola
	Moved from FS section Feb 06
	22.011

	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	2
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	SP-050182
	
	Vodafone
	Moved from FS section Feb 06. Abandoned at SP-30
	23.805 abandonned at SP-30; descendant C1 24.305

	7036
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	
	Ericsson
	-
	24.305

	7041
	Network selection enhancements (NSP)
	NSP-CR
	1
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	SP-060220
	
	O2
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	320012
	Stage 1 of NSP
	NSP-TS
	2
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	SP-060220
	
	O2
	-
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	
	Motorola
	-
	23.122, 24.008, 31.102

	25048
	Network Selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	05/12/2008
	100%
	RP-080135
	RP-080819
	Nokia
	RP#42 completed. SR in RP-080819. Linked to UID_7041 (NSP-CR).
	34.108, 34.123-1, 34.123-2, 34.123-3

	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	
	Vodafone
	-
	23.898

	32065
	TR on Stage 2
	ACBOP
	2
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	SP-040338
	
	NTT DoCoMo
	-
	23.898

	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	
	
	
	NEW - inserted on 2/9/2004
	24.008

	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	
	
	
	-
	25.413

	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	
	
	
	-
	25.331

	50117
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	2
	Rel-7
	GP
	08/09/2006
	08/09/2006
	100%
	
	
	
	-
	44.018

	32074
	System enhancements for fixed broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4
	05/11/2003
	14/03/2007
	100%
	
	
	
	-
	-

	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2
	05/11/2003
	09/03/2007
	100%
	
	
	
	-
	-

	32075
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S2
	14/10/2004
	08/03/2006
	100%
	
	
	
	-
	-

	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	C1
	05/11/2003
	09/03/2007
	100%
	NP-040618
	
	Siemens
	-
	

	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	
	Siemens
	end date updated by CT1-chairman after CP#33
	24.819, 24.229

	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	
	Siemens
	-
	29.163, 29.209

	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	
	Siemens
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	33027
	Security Enhancements for FBI
	FBI-ISE
	3
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050395
	
	Ericsson
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	33.203

	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	14/03/2007
	100%
	SP-060145
	
	CableLabs
	-
	-

	7003
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	SP-060145
	
	CableLabs
	-
	22.228, 23.228

	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	01/05/2006
	14/03/2007
	100%
	
	
	
	-
	-

	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	3
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	SP-060145
	
	CableLabs
	03/2006 SP#31 WID approved
	32.240, 32.260, 32.298, 32.299

	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	14/06/2007
	100%
	SP-060658
	
	Huawei
	SP#33 updated WID (removed MMS)
	-

	32094
	FS on SMSIP
	SMSIP
	2
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	SP-060658
	
	Huawei
	SP#33 updated WID
	23.804

	32095
	Stage 2 for SMSIP
	SMSIP
	2
	Rel-7
	S2
	08/06/2005
	15/09/2006
	100%
	SP-060658
	
	Huawei
	SP#33 updated WID
	23.204

	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	
	Nokia
	CP#34 updated WID
	

	310002
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	
	Nokia
	CP#34 updated WID
	23.040, 24.229

	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	
	Nokia
	CP#34 updated WID
	23.008, 29.002

	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	-

	32102
	Deleted - TR for PCC
	PCC
	2
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	SP-060217
	
	Nokia
	SP-30: S2 has no intention for TR completion
	23.803

	32103
	Stage 2 for PCC
	PCC
	2
	Rel-7
	S2
	04/07/2005
	15/09/2006
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.203

	32109
	Evolution of policy control and flow based bearer level charging
	PCC
	2
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.207, 23.002, 23.228

	7033
	SA5 Charging aspects of PCC
	PCC-CH
	2
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	SP-060217
	
	Orange
	SP-31 updated WID with SA5 charging. 
	32.250, 32.251, 32.298, 32.299

	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	
	Siemens
	-
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)

	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	
	Ericsson
	WID approved at CP#30, Revised at CP#31, Revised at CP#33
	

	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	
	Ericsson
	-
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)

	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	
	Ericsson
	-
	24.229

	32091
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	
	Alcatel-Lucent
	WID approved SP#27; updated SP#28; updated SP#32
	-

	32104
	TR for VCC
	VCC
	2
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	SP-060292
	
	Alcatel-Lucent
	-
	23.806

	31085
	Stage 1 for VCC
	VCC
	2
	Rel-7
	S1
	17/03/2005
	28/09/2005
	100%
	SP-060292
	
	Alcatel-Lucent
	-
	22.101

	32105
	Stage 2 for VCC
	VCC
	2
	Rel-7
	S2
	06/09/2005
	08/09/2006
	100%
	SP-060292
	
	Alcatel-Lucent
	-
	23.206

	35079
	SA5 Charging aspects of VCC
	VCC-CH
	2
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	SP-060292
	
	Orange
	03/2006 SP#31 WID approved
	32.250, 32.260

	11058
	Stage 3 for VCC
	VCC
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	-
	

	11066
	CT1 aspects of VCC
	VCC
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	-
	24.206, 24.216

	14027
	CT4 aspects of VCC
	VCC-St3-c4
	3
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	-
	23.003

	13032
	Deleted - CT3 aspects of VCC
	VCC
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	
	Alcatel-Lucent
	-
	29.163

	7046
	One Tunnel solution for optimization of Packet Data Traffic
	OPTUNEL
	1
	Rel-7
	S2
	27/03/2006
	31/10/2007
	100%
	SP-060819
	
	Nokia
	-
	-

	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	2
	Rel-7
	S2
	27/03/2006
	15/09/2006
	100%
	SP-060819
	
	Nokia
	S2#52 CREATED. TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	23.809

	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	2
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	SP-060819
	
	Huawei
	
	23.919

	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	SP-060819
	
	Nokia
	S2#52 CREATED
	23.060

	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	
	Samsung
	Triggered by the abandoned Study UID_32117 
	-

	340014
	Stage 2 of CStermS
	CSItermS
	2
	Rel-7
	S2
	08/06/2006
	02/03/2007
	100%
	SP-060437
	
	Samsung
	-
	23.279

	340015
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	
	Samsung
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	
	Samsung
	CP-34 approved WID 
	24.229, 24.179, 24.279

	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	1
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	SP-050145
	
	Nokia
	WID approved SP#27.
	33.980 

	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	1
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	SP-040863
	
	Nokia
	WID approved SP#26. 
	33.905

	33024
	Development of UEA2 and UIA2
	AlgUEA2
	1
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	SP-040864
	
	TeliaSonera
	WID approved SP#26, Dependant on Funding Availability. 
	35.919, 35.215, 35.216, 35.217, 35.218

	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	1
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050237
	
	BMWI
	-
	33.106, 33.107, 33.108

	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	1
	Rel-7
	S3
	07/12/2005
	28/09/2006
	100%
	SP-050780
	
	Gemalto
	-
	33.110

	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	1
	Rel-7
	S3
	28/09/2006
	06/12/2006
	100%
	SP-060507
	
	Nokia
	TLS profile is moved to Rel-8
	33.310

	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	
	
	
	-
	-

	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	
	Gemalto
	-
	33.918, 33.222, 24.109

	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	2
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	SP-050576
	
	Nokia
	-
	33.920, 33.220

	732033
	Generic Authentication Architecture usage extensions and optimizations
	SEC7-GAA2
	2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	SP-060429
	
	Nokia
	33.223 goes to R8
	33.220, 29.109, 24.109, (33.223 goes to R8)

	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	
	Siemens
	-
	

	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	SP-050579
	
	Siemens
	-
	33.204

	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	
	Siemens
	-
	29.204, 29.002

	711052
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	14/03/2007
	100%
	CP-060101
	
	
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	
	Siemens
	Voice Group Call Service
	-

	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	
	Siemens
	-
	43.068, 43.069

	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	
	Siemens
	-
	29.002

	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	
	Vodafone
	-
	29.061

	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	
	Vodafone
	-
	29.161

	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	
	Siemens
	-
	29.164

	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	
	Alcatel-Lucent
	-
	29.414

	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	
	Ericsson
	-
	-

	11061
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	
	Ericsson
	-
	24.229

	13026
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	
	
	Ericsson
	CP#34: CT3 not involved in Mp interface definition
	29.162

	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	
	Huawei
	-
	23.333

	14021
	Stage 3
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	
	Ericsson
	-
	29.333

	340016
	Routeing of MT-SMS via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	
	Vodafone
	WID approved in CP#34
	23.040, 29.002

	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	
	Alcatel-Lucent
	-
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002

	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	
	Sun
	-
	31.103, 102 241

	440042
	Rel-7 (U)SIM API Testing
	USIM_API_test
	1
	Rel-7
	C6
	30/05/2009
	12/03/2010
	0%
	CP-090450
	
	Sagem Orga
	Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800
	31.213

	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	
	Gemalto
	Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45
	31.101

	34030
	Video Codec Performance Requirements
	VICPer
	1
	Rel-7
	S4
	03/01/2005
	07/06/2007
	100%
	SP-040836
	
	Siemens
	-
	26.234, 26.235, 26.346, 26.140, 26.902

	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	1
	Rel-7
	S4
	15/03/2005
	07/06/2007
	100%
	SP-050195
	
	Streamezzo
	-
	26.140, 26.142, 26.234, 26.244, 23.346

	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	1
	Rel-7
	S4
	08/06/2005
	27/09/2006
	100%
	SP-050404
	
	Vodafone
	-
	26.911

	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	1
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-060226
	
	Ericsson
	-
	26.235, 26.236

	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	2
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-050432
	
	Lucent
	SP-35 stopped
	

	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	1
	Rel-7
	S4
	28/09/2005
	15/03/2007
	100%
	SP-050433
	
	China Mobile
	-
	26.944

	34039
	Packet Switched Streaming Enhancements
	PSSe
	1
	Rel-7
	S4
	08/06/2006
	07/06/2007
	100%
	SP-060361
	
	Ericsson
	-
	26.234, 26.244

	35041
	OAM&P Rel-7
	OAM7
	1
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	TR 30.817
	
	Huawei
	-
	-

	35042
	Network Infrastructure Management
	OAM7-NIM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	
	
	
	-
	-

	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050302
	
	Motorola
	-
	32.731/2/3/5, 32.631/2/3/5

	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050304
	
	Motorola
	-
	32.806, 32.814, 32.101

	35047
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050305
	
	China Mobile
	-
	32.811

	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050306
	
	Siemens
	-
	32.391/2/3/5 

	35049
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-060739
	
	Ericsson 
	-
	32.307/317/607/667/665, 32.101, 32.175

	35050
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050308
	
	Huawei
	-
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x

	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050310
	
	Siemens
	-
	32.381/2/3/5

	35054
	Deleted - Management of Legacy Equipment
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050312
	
	Siemens
	Request to TSG#35 to STOP the WI
	new 32.xxx

	35055
	Deleted - Rules for Vendor Specific Extensions
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050313
	
	Siemens
	Request to TSG#35 to STOP the WI
	32.62n; For n = 1 to 5

	35064
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050630
	
	Ericsson 
	-
	 32.154

	35071
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	SP-050731
	
	China Mobile
	-
	32.721/2/3/5

	35072
	UTRAN radio channel power monitoring
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	SP-050733
	
	China Mobile
	-
	32.405, 32.64n; For n = 1 to 5

	340009
	Notification XML Schema
	OAM7-NIM
	3
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	SP-060754
	
	Huawei
	12/2006 SP#34 WID approved
	New 32.325/345/365/415, CR to 32.335/615/665

	35043
	Performance Management
	OAM7-PM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	
	
	
	-
	-

	35057
	Performance measurements definition for CN CS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050315
	
	China Mobile
	-
	32.407, 32.408

	35058
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050316
	
	China Mobile
	-
	32.405

	35059
	Add TDD specific counters in Performance measurement
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050317
	
	CATT
	-
	32.405

	35060
	ATM bearer network Performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050318
	
	ZTE
	-
	No impact on 32.404, 32.405, 32.406, 32.407 

	35069
	Performance measurements definition for IMS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050631
	
	China Mobile
	-
	32.404,32.409,32.437, 32.632/3/4/5 

	35073
	HSDPA performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	SP-060379
	
	China Mobile
	-
	32.405

	35039
	Trace Management
	OAM7-Trace
	2
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	SP-050628
	
	Vodafone
	-
	-

	35040
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	3
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	SP-050627
	
	Vodafone
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	CR 32.101, 32.421/2/3.

	35062
	Trace record content for UTRAN TDD
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050628
	
	Nokia
	-
	CR 32.421/2/3.

	35063
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050629
	
	Nokia
	-
	 32.441/2/3/5, CRs 32.632/3/5 

	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	
	
	
	combined with UID 11067
	-

	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050629
	
	Nokia
	-
	32.421,32.422,32.423. 3 new 32.4x1,2,3

	320007
	Charging Management small Enhancements Rel-7
	CH7
	1
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	
	
	Orange
	-
	-

	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	2
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	SP-060442
	
	Lucent
	-
	32.240, 32.260, 32.298, 32.299

	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	2
	Rel-7
	S5
	28/09/2006
	14/06/2007
	100%
	SP-060546
	
	Siemens
	09/2006 SP#33 WID approved
	32.240, 32.272, 32.299, 32.298

	2468
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	1
	Rel-7
	R1
	14/03/2003
	17/09/2007
	100%
	RP-030192
	RP-070037, RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037and RP-070531
	25.876, 25.996

	21006
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221

	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.876

	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	

	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-030192
	RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070531
	

	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	04/06/2007
	100%
	
	
	
	Generic feature
	-

	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	RP-060681
	Ericsson
	SR in RP-060681. Introduction of Band X (Extended UMTS 1.7/2.1 GHz) in 25.307
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121

	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	RP-060451
	IPWireless
	Completed Sep 2006; SR in RP-060451
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124

	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	RP-050184
	Nokia
	SR in RP-050184. Introduction of UMTS2600 internal band, Band VII in 25.307
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	RP-050661
	IPWireless
	SR in RP-050661
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124

	20027
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	RP-050662
	Nortel
	SR in RP-050662. Introduction of UMTS 900 (Band VIII) in 25.307
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	RP-050824
	NTT DoCoMo
	SR in RP-050824
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121

	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4
	15/12/2004
	04/06/2007
	100%
	RP-050122
	RP-070281
	TeliaSonera
	RP#36 (May 2007) completed. SR in RP-070281
	25.101, 25.963

	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	RP-060015
	Cingular
	Completed Mar 2006, SR in RP-060015
	25.101

	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	
	
	Qualcomm Europe
	-
	25.101

	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	RP-060235
	Cingular
	Completed Jun 2006, SR in RP-060235
	25.101

	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	RP-060678
	Qualcomm Europe
	Completed Dec 2006, SR in RP-060678
	25.101

	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	RP-060679
	Qualcomm Europe
	Completed Dec 2006, SR in RP-060679
	25.101

	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RAN_Work_Items
	RP-060680
	Cingular
	RP#34 (Dec 2006) stopped. SR in RP-060680
	

	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	
	
	T-mobile
	This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	25025
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-7
	R5
	11/11/2005
	12/09/2008
	100%
	not applicable
	
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	-

	25007
	UE Conformance Test for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	
	Nokia
	-
	34.108, 34.121

	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	
	Qualcomm Europe
	-
	34.108, 34.121

	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_Work_Items
	
	Motorola
	-
	34.121, 34.108

	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060486
	RP-080535
	Nokia
	SR in RP-080535. RP#41 completed (GERAN aspects might need to be included later)
	34.114

	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	RAN5_Work_Items
	
	NEC, Motorola
	-
	34.108, 34.123-1, 34.123-2, 34.123-3

	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	
	Motorola
	-
	34.108, 34.121-1, 34.121-2

	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	
	Motorola
	-
	

	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	RP-070381
	RP-080056
	Ericsson
	SR in RP-080056
	

	20029
	Rel-7 RAN improvements
	RANimp
	1
	Rel-7
	RP
	15/12/2004
	15/06/2007
	100%
	
	
	
	Generic feature
	-

	20026
	Optimization of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	RP-060682
	UTStarcom
	Completed Dec 2006; SR in RP-060682
	

	20031
	Delay optimization for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	RP-060453
	Nokia
	Completed Sep 2006; SR in RP-060453
	25.815, 25.321, 25.322, 25.331

	20132
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	RP-050667
	Cingular
	Closed Dec 2005; SR in RP-050667
	

	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	RP-060477
	IPwireless
	Completed Sep 2006; SR in RP-060477
	25.102, 25.123

	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	RP-070033
	Siemens
	Completed at Mar 2007; SR in RP-070033
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133

	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	RP-060685
	Ericsson
	Completed Dec 2006; SR in RP-060685
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331

	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Completed Dec 2006; SR in RP-060684
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142

	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	RP-070245
	RP-070286
	Nokia
	Completed May 2007; SR in RP-070286
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,

	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070223
	RP-070287
	Ericsson
	Completed May 2007; SR in RP-070287
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	RP-070242
	RP-070289
	Ericsson
	Completed May 2007; SR in RP-070289
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999

	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-060844
	RP-070288
	Nokia
	Completed May 2007; SR in RP-070288
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433

	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3
	26/01/2007
	15/06/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	Completed Mar 2007; SR in RP-070140
	-

	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	3
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	
	
	Vodafone
	SP#36 Jun 2007 completed
	32.642/3/5 – Align with RAN 25.466 

	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-7
	R5
	20/09/2006
	18/09/2009
	100%
	not applicable
	
	
	05/08: Linked to Feature UID_20029 (RANimp) 
	-

	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060484
	RP-080536
	IPWireless
	SR in RP-080536. RP#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-071319
	RP-080059
	Ericsson
	SR in RP-080059. RP#39 completed.
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070022
	RP-080281
	Motorola
	SR in RP-080281. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070020
	RP-080256
	Ericsson
	SR in RP-080256. RP#40 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070023
	RP-080282
	Nokia
	SR in RP-080282. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp-UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	09/03/2007
	18/09/2009
	100%
	RP-080730
	RP-090711
	Nokia
	RP#45 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	20014
	7.68 Mcps TDD option
	VHCRTDD
	1
	Rel-7
	RP
	15/09/2004
	15/06/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Completed Dec 2006, SR in RP-060684
	-

	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.202

	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.221, 25.222, 25.223, 25.224,25.225

	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.301, 25.302, 25.305, 25.306, 25.321, 25.331

	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.102, 25.105, 25.123, 25.133, 25.142

	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	RP-060684
	IPwireless
	Completed Dec 2006, SR in RP-060684
	-

	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	-
	

	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	-
	25.201, 25.221,25.222, 25.223, 25.224, 25.225

	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	-
	25.301, 25.302, 25.306, 25.321, 25.331

	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	Interdigital
	-
	25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435

	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	-
	25.102, 25.105, 25.123, 25.142

	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	RP
	15/03/2006
	15/06/2007
	100%
	RP-060202
	RP-070296
	CATT
	Completed May 2007; SR in RP-070038 and RP-070296
	-

	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	
	CATT
	-
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225

	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	
	CATT
	-
	25.301, 25.302, 25.306, 25.321, 25.331

	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	
	CATT
	-
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	RAN_Work_Items
	
	CATT
	-
	25.102, 25.105, 25.123, 25.142

	350146
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	1
	Rel-7
	R5
	20/09/2007
	12/09/2008
	100%
	RP-070724
	RP-080539
	CATT
	UID_350046->350146. 05/08: Linked to Feature UID_20055 (LCRTDD-EDCH). SR in RP-080539.  RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	GP-050284
	
	TeliaSonera
	GP#36 completed for R7
	25.914, 25.144, 45.005

	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	1
	Rel-7
	GP
	03/01/2005
	30/06/2006
	100%
	GP-050543
	
	UTC
	-
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021

	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	2
	Rel-7
	G1
	03/01/2005
	30/06/2005
	100%
	
	
	
	Completed
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 

	53084
	G1 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G1
	31/08/2005
	30/06/2006
	100%
	
	
	
	-
	51.021

	55094
	G3 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G3new
	31/08/2005
	30/06/2006
	100%
	
	
	
	-
	51.010

	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	
	Ericsson
	Originally started Nov. 2003 as GP-030443
	-

	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	2
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	
	Ericsson
	-
	

	51137
	Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-7
	G1
	08/04/2005
	31/08/2007
	100%
	GP-061502
	
	Ericsson
	-
	

	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	2
	Rel-7
	G2
	30/06/2006
	17/11/2006
	100%
	GP-061503
	
	Ericsson
	-
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021

	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051166
	
	Ericsson
	-
	

	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051165
	
	Ericsson
	-
	

	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-050945
	
	Huawei
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021

	50566
	Changes to core specification
	TGSM810-Core
	2
	Rel-7
	GP
	08/04/2005
	02/09/2005
	100%
	GP-050946
	
	Huawei
	-
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060

	55092
	Changes to MS testing specification
	TGSM810-MStest
	2
	Rel-7
	G3new
	08/04/2005
	31/08/2007
	100%
	GP-050947
	
	Huawei
	-
	51010-1

	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	2
	Rel-7
	G1
	08/04/2005
	11/11/2005
	100%
	GP-050948
	
	Huawei
	-
	51021

	50567
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM
	1
	Rel-7
	GP
	08/04/2005
	17/11/2006
	100%
	GP-050979
	
	Nokia
	GP#30 completed. Started at GP#24
	-

	55093
	Handover of dedicated and shared resources while in Dual Transfer Mode
	HODSRDTM-G2
	2
	Rel-7
	G2
	08/04/2005
	30/06/2006
	100%
	GP-050979
	
	Nokia
	GP#30 completed
	43.055, 44.018, 44.060

	55095
	Deleted - MS Conformance Testing
	HODSRDTM-Mstest
	2
	Rel-7
	G3new
	08/04/2005
	17/11/2006
	100%
	GP-050979
	
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51-010

	53083
	Deleted - BTS conformance testing
	HODSRDTM-BTStest
	2
	Rel-7
	G1
	08/04/2005
	17/11/2006
	100%
	GP-050979
	
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51.026

	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	1
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-061491
	
	Nokia
	GP#36 completed
	24.008, 45.005, 51.010

	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060115
	
	Nokia
	GP#33 completed
	45.005

	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060116
	
	Nokia
	GP#33 completed
	24.008

	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060117
	
	Nokia
	GP#33 completed
	45.005

	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-060114
	
	Nokia
	GP#36 completed
	51.010

	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	20/01/2006
	31/08/2007
	100%
	GP-061331
	
	Nokia Siemens Networks
	GP#35 completed
	-

	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	GP-060484
	
	Nokia Siemens Networks
	GP#30 completed
	43.055, 43.064

	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	
	Nokia Siemens Networks
	GP#35 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008

	59579
	Downlink Dual Carrier – MS Conformance Test
	GDCDL-Stage3
	1
	Rel-7
	G3new
	20/01/2006
	04/09/2009
	100%
	GP-060486
	
	Nokia Siemens Networks
	GP#43 completed
	51.010

	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	2
	Rel-7
	G3new
	20/01/2006
	04/09/2009
	100%
	GP-060486
	
	Nokia Siemens Networks
	GP#43 completed
	51.010

	50580
	Support of SIGTRAN in GERAN
	GDCDL-MStest
	1
	Rel-7
	G3new
	20/01/2006
	30/06/2006
	100%
	GP-060450
	
	Ericsson
	GP#30 completed
	48.001, 48.006, 43.059, 49.031

	50582
	Latency Reductions
	LATRED
	1
	Rel-7
	GP
	30/06/2006
	31/08/2007
	100%
	GP-061519
	
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061520
	
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	52146
	Reduced TTI
	LATRED-REDTTI
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061521
	
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	1
	Rel-7
	G2
	30/06/2006
	16/02/2007
	100%
	GP-061349
	
	Ericsson
	GP#33 completed
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010

	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	29/08/2008
	100%
	GP-071083
	
	Nokia Siemens Networks, Ericsson
	GP#39 completed. SP#42 split core from testing specification work.
	-

	51140
	Stage 2 of HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	08/09/2006
	07/09/2007
	100%
	GP-061902
	
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	43.055, 43.064

	51141
	Layer 1 Support of HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	08/09/2006
	22/02/2008
	100%
	GP-061903
	
	Nokia Siemens Networks, Ericsson
	GP#37 completed
	45.001, 45.002, 45.003, 45.004, 45.008

	52149
	Layer 2/3 Support of HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	08/09/2006
	31/08/2007
	100%
	GP-061904
	
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	24.008, 44.018, 44.060

	51142
	Performance requirements
	HUGE-Perfreq
	2
	Rel-7
	G1
	08/09/2006
	29/08/2008
	100%
	GP-061905
	
	Nokia Siemens Networks, Ericsson
	GP#39 completed
	45.005

	59584
	HUGE Conformance Testing
	HUGE
	1
	Rel-7
	G1,G3new
	08/09/2006
	05/03/2010
	57%
	not applicable
	
	Nokia Siemens Networks, Ericsson
	GP#40 Target completion 05/08=>11/08=>02/09. SP#42 split core from testing specification work.
	-

	53087
	HUGE - MS Conformance Test
	HUGE-Mstest
	2
	Rel-7
	G3new
	08/09/2006
	05/03/2010
	20%
	GP-061906
	
	Nokia Siemens Networks, Ericsson
	 GP#44 target 02/10=>03/10
	51.010

	51143
	HUGE - BTS Conformance Test
	HUGE-BTStest
	2
	Rel-7
	G1
	08/09/2006
	04/09/2009
	100%
	GP-061907
	
	Nokia Siemens Networks, Ericsson
	GP#43 completed
	51.021

	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	16/05/2008
	100%
	GP-071080
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed. SP#42 split core from testing specification work.
	-

	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	GP-062489
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#35 completed
	43.055, 43.064

	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	GP-062490
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008

	59121
	REDHOT Conformance Testing
	REDHOT
	1
	Rel-7
	G1,G3new
	17/11/2006
	05/03/2010
	54%
	not applicable
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#40 completion target 05/08=>11/08=>02/09. SP#42 split core from testing specification work.
	-

	53088
	REDHOT - MS Conformance Tests
	REDHOT-Mstest
	2
	Rel-7
	G3new
	17/11/2006
	05/03/2010
	20%
	GP-062491
	
	Ericsson
	GP#44 completion 02/10=>03/10
	51.010

	51146
	BTS Conformance Tests
	REDHOT-BTStest
	2
	Rel-7
	G1
	17/11/2006
	15/05/2009
	100%
	GP-062492
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#42 completed
	51.021

	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	1
	Rel-7
	All
	26/03/2007
	26/03/2007
	100%
	
	
	
	-
	CP-070260

	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	1
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	
	Nokia
	Approved at SP#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050386
	
	Vodafone
	-
	-

	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050387
	
	Ericsson
	-
	-

	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050388
	
	Motorola
	-
	-

	31080
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050389
	
	China Mobile
	-
	-

	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	1
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	
	
	
	Created by MCC to group all VoIMS related items, after consultation of chairs
	-

	32098
	Deleted - FS on enhancement of radio performance for VoIMS
	VoIMS
	2
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	SP-050351
	
	Nortel
	WID approved SP#28: SA2#52: CLOSED - To be removed from the work plan
	23.807

	0
	Release 7 Studies
	
	1
	Rel-7
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	-
	-

	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	
	Ericsson
	Spin-off Feature UID_7038 (MTSI)
	22.973

	7022
	Deleted covered by UID_31082 - Study of (MITe) - IMS Multimedia Telephony Communication Enabler and supplementary services 
	MITE
	2
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	
	Ericsson
	Duplicate entry with 31082
	22.973

	31050
	Study on Behaviour of Multi system UEs
	BMSU
	1
	Rel-7
	S1
	28/06/2004
	15/12/2005
	100%
	SP-050502
	
	Qualcomm Europe
	-
	22.936

	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	1
	Rel-7
	S1
	28/06/2004
	17/03/2005
	100%
	SP-040467
	
	
	-
	22.979

	31059
	Study on All-IP Network
	FS_AIPN
	1
	Rel-7
	S1
	28/06/2004
	16/03/2005
	100%
	SP-040303
	
	NTT DoCoMo
	25/07/08 Moved as FS to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN)
	22.978

	31075
	Study on Videotelephony teleservice
	VidTel
	1
	Rel-7
	S1
	01/03/2005
	17/01/2006
	100%
	SP-050506
	
	T-Mobile
	-
	22.903

	31073
	Study on Network Selection Principles
	NetSel
	1
	Rel-7
	S1
	15/03/2005
	08/12/2005
	100%
	SP-050227
	
	O2
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041
	22.811

	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	1
	Rel-7
	S1
	28/03/2003
	30/06/2006
	100%
	SP-060329
	
	Telcordia
	Spin-off Feature PRIOR UID_340044
	22.953 

	31083
	Study on Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	11/07/2005
	31/03/2006
	100%
	SP-050388
	
	Motorola
	-
	22.967

	32073
	Study on Enhancement of E2E QoS
	QoS7
	1
	Rel-7
	S2
	28/06/2004
	15/09/2005
	100%
	SP-040326
	
	Huawei
	-
	23.802

	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	CP-060438
	
	Siemens
	Moved to FS at CT32 (in line with slides)
	29.814

	14019
	Study on Routeing of MT-SMS via the HPLMN
	SMS7
	1
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	
	Vodafone
	Previously known as "Study of a SMS Centre for MT SMS"
	23.840

	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	1
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	
	Siemens
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	29.800

	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	CP-060698
	
	China Mobile
	-
	29.801

	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4
	15/05/2006
	14/09/2007
	100%
	CP-070034
	
	Vodafone
	-
	29.802

	330002
	CT4 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	
	Vodafone
	-
	29.802

	330003
	CT3 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	
	Ericsson
	-
	29.802

	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050610
	
	Nortel
	SP#34 completed
	32.809

	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050609
	
	China Mobile
	SP#35 completed
	32.812

	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050611
	
	Motorola
	SP#35 completed
	32.810

	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	1
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	RP-040461
	RP-060472
	NTT DoCoMo
	RP#33 (Sep 2006) completed. SR in RP-060472
	25.912

	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	1
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050146
	RP-060412
	Vodafone
	RP#32 (Jun 2006) completed. SR in RP-060412
	none

	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	1
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	RAN_Study_Items_History
	RP-060035
	Ericsson
	RP#31 (Mar 2006) completed. SR in RP-060035
	25.818

	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	1
	Rel-7
	R1
	15/03/2005
	14/09/2005
	100%
	RP-050391
	RP-050427
	Siemens
	RP#29 (Sep 2006) completed. SR in RP-050427
	none

	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	1
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RP-050746
	RP-060692
	LG Electronics
	RP#34 (Dec 2006) completed. SR in RP-060692
	25.905

	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	1
	Rel-7
	R4
	15/12/2005
	15/06/2006
	100%
	RP-050782
	RP-060263
	Cingular
	RP#32 (Jun 2006) closed (no progress). SR in RP-060263
	none

	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	1
	Rel-7
	R4
	15/12/2005
	04/06/2007
	100%
	RP-050880
	RP-070499
	Cingular
	RP#36 (May 2007) completed. SR in RP-070499
	25.963

	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	1
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	RP-060217
	RP-070533
	Cingular
	RP#37 (Sep 2007) completed. SR in RP-070533
	25.999

	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	1
	Rel-7
	R4
	22/06/2007
	22/06/2007
	100%
	RP-060641
	RP-070534
	Nokia
	RP#37 (Sep 2007) completed. SR in RP-070534
	25.906

	50568
	Study on Future GERAN Evolution
	FGE
	1
	Rel-7
	GP
	08/04/2005
	16/02/2007
	100%
	GP-051052
	
	Nokia
	GP#33 completed
	45.912

	50120
	Study on GAN Enhancements
	EGAN
	1
	Rel-7
	GP
	31/08/2007
	31/08/2007
	100%
	GP-062298
	
	T-Mobile
	GP#35 completed
	43.902

	732028
	Deleted - covered by UID33027 - IMS security extensions
	IMS-SE
	1
	Rel-7
	S3
	08/12/2005
	08/12/2005
	100%
	SP-050395
	
	Ericsson
	-
	-

	320017
	Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLAN
	IMS-SE
	1
	Rel-7
	S2
	08/12/2006
	08/12/2006
	100%
	
	
	LG Electronics
	S2#52: Entry created
	-

	32029
	Deleted: Study on applicability of GALILEO for LCS
	Galileo
	1
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	SP-020541
	
	
	-
	-

	32058
	Deleted - TR on Stage 2
	Galileo
	2
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	
	
	
	-
	-

	50095
	Deleted - GERAN review of the TR
	Galileo
	2
	Rel-7
	GP
	30/06/2005
	30/06/2005
	100%
	
	
	
	-
	-

	32005
	Deleted - IMS Local services
	IMSLocal
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	
	
	-
	23.228

	32019
	Deleted - Stage 2
	IMSLocal
	2
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	
	
	DAB - Not yet required in SA2 as it exists in previous releases
	-

	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	2
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	
	
	Lucent
	-
	-

	32078
	Deleted - IMS Phase 3
	
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	
	
	-
	-

	701216
	Deleted - Improvements of Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	RAN_Work_Items
	
	
	Stage 2 description of Interim conclusion
	-

	14018
	Deleted: Generic User Profile Phase 2
	
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	
	
	
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	-

	42003
	Deleted - Stage 3 - Common objects
	
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	TP-020275
	
	
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	24.241

	31087
	Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements
	CAT
	1
	Rel-7
	S1
	30/06/2006
	30/06/2006
	100%
	SP-050607 
	
	
	Awaiting MCC SA3 input
	-

	50552
	Deleted - FS of enhanced support of Video Telephony
	VIDGER
	1
	Rel-7
	GP
	30/06/2006
	30/06/2006
	100%
	GP-042221
	
	Ericsson
	FS CLOSED at G#28 (no input)
	-

	34040
	Deleted (moved to Rel8) - Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-7
	S4
	22/06/2007
	22/06/2007
	100%
	SP-060935
	
	Airbiquity
	SP-38 stopped
	26.967

	360009
	Deleted - covered by UID 20053 - Study on Interference Cancellation for UTRA FDD UE
	RANFS-InterfCanc
	1
	Rel-7
	R4
	28/03/2007
	28/03/2007
	100%
	
	
	
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	-

	7011
	Deleted - Study of Personal Network and Personal Area Network
	PNPAN
	1
	Rel-7
	S1
	20/10/2006
	20/10/2006
	100%
	
	
	
	Moved from FS section Feb 06
	-

	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	1
	Rel-7
	S1
	28/06/2004
	12/09/2005
	100%
	SP-040465
	
	
	-
	-

	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	1
	Rel-7
	S2
	28/06/2004
	12/09/2005
	100%
	SP-040479
	
	Nortel
	SP-30: S2 has no intention for TR completion
	23.899

	32112
	Deleted - Study on IMS enhancements and optimizations for real time communication.
	IMS-RT
	1
	Rel-7
	S2
	10/10/2005
	01/06/2007
	100%
	SP-050492
	
	Ericsson
	abandoned at 65%
	23.818

	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	1
	Rel-7
	S2
	09/01/2006
	29/12/2006
	100%
	SP-050811
	
	Samsung
	SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029
	23.819

	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050303
	
	Lucent
	-
	32.8xy


