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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100676
	0%
	December 2010

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




5 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2010

which is:
RAN #50
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
Since RAN#48, the work item has been dealt with in two RAN4 meetings. Across the two meetings there have been a total of 4 tdocs submitted and discussed.
At the RAN4 adhoc in Bratislava, a Skeleton Technical Report [1] was presented and agreed to. Also at RAN4#56, a list of effected documents for UTRA [2] and E-UTRA [3] were presented and approved. We’ve also begun the technical analysis of the band in one noted contribution on E1900 UE Blocking Requirements [4].
2.2
List of completed elements (compare with open issues of last TSG)
· Approved Skeleton Technical Report
· Approved List of required changes to UTRA
· Approved List of required changes to E-UTRA

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· RAN4: CR’s for each impacted specification
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
R4-102652, Skeleton TR for E1900, Sprint, RAN4 AH03
[2]
R4-102800, Summary of required changes to UTRA specifications for Expanded 1900 MHz Band, Alcatel-Lucent, RAN4#56
[3]
R4-102801, Summary of required changes to E-UTRA specifications for Expanded 1900 MHz Band

Alcatel-Lucent, RAN4#56

[4]
R4-102957, Assessment of E1900 UE Blocking Requirements, Huawei, RAN4#56
v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template

1 / 2

