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Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	49
	WI started
	RP-100805 [1]
	Nil
	December 2011

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




20 %
per WG (optional information):

additional comments:
nil


1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2011
which is:
RAN #54
additional comments:
nil



2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

3 test cases have been agreed in RAN5#49 meeting as below:
· Test case 8.3.1.1c for Cell Update: cell reselection in CELL_FACH (Cells belong to different frequency bands for LCR TDD) was completed.
· Test case 8.3.2.1b for URA Update: Change of URA (Cells belong to different frequency bands for LCR TDD) was completed.
· Test case 8.4.1.2c for Measurement Control and Report: Inter-frequency measurement for transition from idle mode to CELL_DCH state (Cells belong to different frequency bands for LCR TDD) was completed.
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
Nil
3.
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