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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	49
	WI/SI started
	RP-101013
	0%
	Mar. 2011

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




25%

per WG (optional information):

RAN WG3:

25%
additional comments:
The RAN3 stage-3 work will according to the work plan start when a stable stage 2 document is received from GERAN2
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Mar. 2011

which is:
RAN #51
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG3 #70

The working assumptions from GERAN2 [2] were discussed [3]. A reply LS [4] was sent to GERAN2 along with the RAN3 agreement and two questions for clarification on some of the working assumptions. The following agreement was made at this meeting:

· List the enhanced relocation resource function related procedures as part of the basic mobility procedures.
Documents [2]-[4] were treated.
2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· RAN protocols
· Stage 2 CRs (25.401, 25.420)
· Stage 3 CRs (25.423)
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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