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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100689
	0%
	September 2011

	49
	RP-100768
	RP-100960
	0%
	March 2011

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




0%

per WG (optional information):
-
additional comments:


Work will start when the core part has reached sufficient completion. 
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2011

which is:
RAN #53
additional comments:


-
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
-
2.2
List of completed elements (compare with open issues of last TSG)
-

2.3
List of open issues
-
3.
References

-
v02
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history added, some spelling corrections
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