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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100689
	0%
	March 2011

	49
	RP-100767
	RP-100960
	5%
	March 2011

	50
	RP-101099
	
	30%
	March 2011

	51
	RP-110061
	
	90%
	June 2011


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100%

per WG (optional information):
-
additional comments:


-
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2011

which is:
RAN #52
additional comments:


-
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN WG4 has completed all core requirements for MSR-NC. The studies and conclusions for the MSR-NC core requirements are summarised in the Work Item TR [1].
The agreed core requirements for MSR-NC are put into a single CR [4], which was agreed in RAN4. The CR was also sent to GERAN in an LS [2] for endorsement. GERAN reports in the response [3] that it endorses all core requirements and the CR. This completes the work on the MSR-NC core requirements.

2.2
List of completed elements (compare with open issues of last TSG)
-
BS output power requirement

-
ACLR requirement in the sub-block gaps

2.3
List of open issues
None.
3.
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[3]
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