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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN-52
	WI/SI started
	RP-110914
	30%
	June 2012

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




30 %

per WG (optional information):

additional comments:


This WI is a continuation of the RAN4 parts of the “Relays for LTE” WI.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2012

which is:
RAN #56
additional comments:


This WI is a continuation of the RAN4 parts of the “Relays for LTE” WI.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG-RAN WG4 #59AH

Bucharest, Romania

Working assumptions for R-PDCCH requirements agreed and one set of initial results submitted.
TSG-RAN WG4 #60

Athens, Greece

Simulation assumptions for R-PDCCH further discussed and further results submitted.

2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
· Performance requirements for relay operation for backhaul link

· Performance requirements for R-PDCCH

· Test specification for Relays
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

TSG-RAN WG4 #59AH

Bucharest, Romania

[1] R4-113921, "Working assumptions for Relay R-PDCCH performance requirements" (Huawei,Ericsson, CATT).
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