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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	55
	WI/SI started
	RP-120388
	0%
	March 2013

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




0 %

per WG (optional information):

RAN WG4:

0%
additional comments: 50% completion would mean that the first part of the WI with one UL and two simultaneous DLs is finalised.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2013

which is:
RAN #60
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 #62bis Jeju: 

TSG RAN WG4 #63 Prague: 
Channel Bandwidth combination set had been discussed as [1]. No conclusion made.
TSG RAN WG1, TSG RAN WG2 and TSG RAN WG3:
There may be no or just minor work needed in the other groups in order to add these new band combinations for inter-band LTE-A CA.
2.2
List of completed elements (compare with open issues of last TSG)
· None
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Performance tests agree on general principle
· RRM core requirements, performance and test cases 

· RAN4 is to assess if the RRM requirements being current specified for CA are sufficient or additional requirements specific to inter-band CA are needed
· Consider possible relaxation on REFSENS in existing performance tests

· It has to be checked if any new BS performance (demodulation) requirements and/or CQI requirements, etc are needed.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

  [1]
R4-123663, RAN4 UE RF ad-hoc minutes, Nokia, TeliaSonera, 3GPP RAN4 #63
1 / 2

