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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	57
	WI/SI started
	RP-121414
	0%
	June 2013

	58
	RP-12xxxx
	- 
	10%
	June 2013

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




10 %
per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2013
which is:
RAN #60
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
The work on LTE 450 MHz band in Brazil was initiated. A technical report was created and some Band specific issues were identified, which were captured in [8]. Information regarding coexistence regulatory requirements has been sorted out and the corresponding text proposal was approved for the LTE450 TR [6] [12].
There was some discussion on the frequency band arrangement but no agreement was reached. Some further UE and BS analysis as well as co-existence studies are needed. There were some initial discussions on BS implementation and BS co-existence in the meeting and companies requested more time to study it.
2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Coexistence issues with existing systems in adjacent spectrum 
· Frequency band arrangement

· Complete BS&UE core requirements
3.
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NOTE:
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RAN4#64Bis
[1]   
R4-125149
TR skeleton for LTE 450
Huawei, HiSilicon

[2] 
R4-125151
Work plan for LTE 450 in Brazil
Huawei, HiSilicon

[3] 
R4-125153
Band specific issues for LTE 450
Huawei, HiSilicon

[4] 
R4-125155
Initial discussion on band arrangement for LTE 450 
Huawei, HiSilicon

[5] 
R4-125659
Channel arrangement for LTE450MHz in Brazil
EADS

[6] 
R4-125744
Regulations for 450 MHz band in Brazil
Qualcomm Incorporated

[7] 
R4-125867
Regulatory scenario for 450 MHz band in Brazil
CPqD
RAN4#65

[8] 
R4-126385
Updated LTE450 TR
Huawei, HiSilicon

[9] 
R4-126387
BS Coexistence with TV repeater
Huawei

[10] 
R4-126388
Further consideration on the frequency band arrangement
Huawei

[11] 
R4-126389
Discussion on BS RF requirements
Huawei

[12] 
R4-126927
Additional regulatory requirements for 450 MHz in Brazil
CPqD, Qualcomm Incorporated
v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
1 / 2

