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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part

	76
	WI Started
	RP-171130
	
	June 2018

	77
	RP-171761
	
	15%
	June 2018


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):




40 %

per WG (optional information):

RAN WG5:

40%

additional comments:

1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:

June 2018

which is:
RAN #80
additional comments:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
During RAN5#77 meeting, This WI is estimated to be 40% complete. 
The work plan was noted in [1], 3 discussion paper is noted, 21 CRs were agreed. See clause 3 for the complete list of CRs.
2.2
List of completed elements (compare with open issues of last TSG)
Status after RAN5#77 (the details can be found in R5-176458):

· 40% overall completeness achieved
· For TS 36.508, 2 CRs were agreed.

· For TS 36.509, 1 CR were agreed.

· For RF/RRM, 18 CRs were agreed.

· For SIG, 16 CRs were agreed.

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
See the work plan for details [1].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
R5-176458
 Work plan for UE UE Conformance Test Aspects –Support for LTE-based V2X Services – Status after RAN5#77, Huawei
[2]
R5-176992
Discussion paper on GNSS items for V2X out-of-coverage scenarios, Spirent
[2]
R5-174429
Uplink and Sidelink power window setting, Anritsu
[2]
R5-176256
Uplink and Sidelink power measurement uncertainties to 6GHz, Anritsu
TS 36.508 CRs
R5-177361
Addition of connection diagrams for V2V RX Intra-band contiguous MCC operation.

SGS Wireless
R5-176965
Update to V2V and V2X default message definitions.
Huawei

TS 36.509 CRs
R5-176966
V2X test mode updates.
Samsung
TS 36.521-1 CRs 
R5-177363
Update to 5.2, 5.2G and 5.4.2G.
CATR
R5-177364
Introduction of TC7.6.2G.2 Out-of-band blocking for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions. 
CATR
R5-177365
Introduction of TC7.6.2G.3 Out-of-band blocking for V2X Communication / Intra-band contiguous multi-carrier operation.
CATR
R5-177366
Introduction of TC 7.8.1G.2 Wide band Intermodulation for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions. 
CATR
R5-177367
Introduction of TC 7.8.1G.3 Wide band Intermodulation for V2X Communication / Intra-band contiguous multi-carrier operation. 
CATR
R5-177437 
Introduction of New TC 6.3.2G.2 Minimum output power for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions.
KTL, MTCC
R5-177368 
Introduction of New TC 6.3.2G.3 Minimum output power for V2X Communication / Intra-band contiguous multi-carrier operation.
KTL, MTCC
R5-177369 
Introduction of new test case 6.3.5G.2 Power Control Absolute power tolerance for V2X Communication / Intra-band contiguous multi-carrier operation.
CATR

R5-176308 
Updated to Annex A for RMC and reference resource pool configuration.
Bureau Veritas
R5-177438 
Introduction of Additional Maximum Power Reduction (A-MPR) for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions.
LG Electronics Inc.
R5-177362
Update of V2X RX Test cases.
SGS Wireless
R5-176418
Introduction of Spurious response for V2X in 7.7G.2.
SGS Wireless
R5-177370
Introduction of Spurious response for V2X in 7.7G.3.
SGS Wireless
R5-177439
Introduction of In-band emissions for non-allocated RB for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions in 6.5.2.3G.2.
Huawei
R5-177440
Adding new TC 6.7G.2 Transmit intermodulation for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions.
SRTC
R5-177371
Addition of new TC for V2X_Demod.
Qualcomm
TS 36.521-3 CRs 
R5-176309
Added RMC for V2X Sidelink Communication.
Bureau Veritas
R5-177372
Addition of new TC for V2X_RRM.
Qualcomm
TS 36.523-1 CRs
R5-176967
Update of V2X Sidelink test case 24.1.6
CATR

R5-176968
Addition of V2X Sidelink Communication test case 24.1.16
Qualcomm
R5-176970
Addition of new V2X Sidelink test case 24.1.7
CATR

R5-176971
Addition of new V2X Sidelink test case 24.1.8
CATR

R5-176972
Addition of new V2X Sidelink test case 24.1.10
CATR

R5-176973
Correction on V2X test case 24.1.1
CATT, MCC TF160

R5-176974
Correction on V2X test case 24.1.9
CATT, MCC TF160

R5-176975
Correction on V2X test case 24.1.14
CATT, MCC TF160

R5-176976
Split V2X test case 24.1.15 to two separate test cases.
CATT

R5-176977
Addition of new V2X Sidelink test case 24.1.17
CATT

R5-176978
Updates to V2X test case 24.1.3
Ericsson

R5-176979
Addition of V2X test case 24.1.5
Ericsson

R5-176774
Corrections to V2X PDCP test case 7.3.9.1
MCC TF160
TS 36.523-2 CRs
R5-176980
Addition of applicability and tests conditions for V2X test cases.
CATT, CATR

TS 36.523-3 CRs
R5-176981
V2X: Test Model updates.
MCC TF 160

TS 37.571-4 CRs
R5-176982
GNSS Test Model updates for V2X.
MCC TF 160

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009
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