3GPP TSG RAN meeting #81										RP-181545
Gold Coast, Australia, September 10-13, 2018
Status Report to TSG
Agenda item:			10.8.1
	WI / SI Name
	Rel-16 LTE intra-band Carrier Aggregation for x CC DL/y CC UL including contiguous and non-contiguous spectrum (x>=y)

	included in this status report
	Core part:
	Yes
	Perf. part:
	No
	Testing part:
	No

	Acronym
	LTE_CA_R16_intra

	Unique ID
	800060

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-180806

	Target Completion Date
	Core part: 12/2019
	Performance part: 12/2019

	Is the WI/SI complete?
	Core part: No
	Performance Part: No



Source:
	Leading WG
	RAN4

	Rapporteur
	Name
	Per Lindell

	
	Company
	Ericsson

	
	Email
	per.lindell@ericsson.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN4
	CA combination
	REL-indep.
from
	contact
name, company
	CRs provided to RAN
spec: RAN4 Tdoc
(list all specs and the TR input)
	Core part
completed?
yes/no
	Perf. part
completed?
yes/no
	open issues/comments

	CA_3DL_41D_3UL_41D_BCS0
	REL-12
	Shao Zhe, 
CMCC
	36.716-01-01: R4-1810896
	No
	No
	Big CR not written yet.

	CA_4DL_41E_3UL_41D_BCS0
	REL-12
	George Cummings,
Sprint
	-
	No
	No
	[bookmark: _GoBack]Work not started

	CA_5DL_41F_3UL_41D_BCS0
	REL-12
	George Cummings,
Sprint
	-
	No
	No
	Work not started

	CA_2DL_48C_2UL_48C_BCS0
	REL-12
	Frank Azcuy
Charters Communication
	-
	No
	No
	Work not started

	CA_3DL_48A-48C_2UL_48C_BCS0
	REL-12
	Frank Azcuy
Charters Communication
	-
	No
	No
	Work not started

	CA_4DL_48C-48C_2UL_48C_BCS0
	REL-12
	Frank Azcuy
Charters Communication
	-
	No
	No
	Work not started






3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A
4.	References
 [1]	RP-180806	New WID on Rel16 LTE Intra-band CA for x DL/y UL including contiguous and non-contiguous spectrum(x>=y)


v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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