3GPP TSG RAN meeting #81









RP-181767
Gold Coast, Austrilia 10 - 13 Sep 2018


Status Report to TSG

Agenda item:


13.5.8

	Work Item Name
	UE Conformance Test Aspects - UL Data Compression in LTE

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	LTE_UDC-UEConTest

	Unique ID
	800080


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Huiying ZHANG

	
	Company
	CATT

	
	Email
	zhanghuiying@catt.cn


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part

	80
	WI Started
	RP-180918
	
	March 2019


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):




5 %

per WG (optional information):

RAN WG5:

5%

additional comments:

1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:

March 2019

which is:
RAN #83
additional comments:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
During RAN5#80 meeting, This WI is estimated to be 5% complete. 
The work plan was noted in [1], no CR was agreed.
2.2
List of completed elements (compare with open issues of last TSG)
Status after RAN5#80 (the details can be found in R5-184200):

· 5% overall completeness achieved
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
See the work plan for details [1].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1]
R5-184200
 Work plan for Support for UL Data Compression in LTE (LTE_UDC-UEConTest) – Status after RAN5#80, CATT
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