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Introduction

• MediaTek supports the TSG leadership initiative to shift Rel-17 milestones by one quarter

• However, impact of one quarter shift must be carefully assessed due to varying impact

– Alternance between one or two meetings per quarter

– 15-month release (i.e. odd number of quarters)

• Measures needed to 

– Avoid any negative impact vs. scope agreed at RAN#86/Dec 2019

– While securing stabilization of Rel-16 ASAP [see RP-1200160]

• Note

– Approval of NR NPN deferred to RAN#88/June 2020

– IIoT/URLLC scope refinement deferred to RAN#88/June 2020

– UDC, UAV expected to come back later as well
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Rel-17 one-quarter shift

2020 2021

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

#meetings 1 2 1 2 1 2 1 2

Rel-17

RAN1 [7] 1 2 1 2 1

RAN2 [7] 1 1 2 1 2 1

RAN3 [8] 2 1 2 1 2

Rel-17 new

RAN1 [1+6] 1 1 2 1 2

RAN2 [1+6] 1 [?] 2 1 2 1 2

RAN3 [7] 1 2 1 2 1

Note: though not confirmed, we assume Q2 will be fully electronic i.e. f2f to resume in (late) Q3 only

RAN2 Slow start

a

b c d

Face-to-face Electronic Key discussion points – see next slidex

3GPP TSG RAN#87e – RP-200161 – MediaTek Inc. 2/4



Rel-17 one-quarter shift
Observations

a) RAN1 Rel-17 start in Q2 is required – regardless whether e/f2f meeting
– Slow start anticipated due to Rel-16 load

b) RAN2 expected to be highly loaded in Q3 with Rel-16
– RAN1 Late delivery of Stage 3 PHY for key features

– RAN1 Late delivery of Rel-16 feature list

c) Ad-Hoc(s) must be considered in Q1/2021 and/or Q3/2021 to
– RAN1 in Q1/2021 to compensate for RAN1 slow-start

– RAN2/RAN3 in Q1/2021 and/or Q3/2021 to compensate for loss of f2f meeting

d) One quarter needed between Stage 3 finalization and ASN.1 finalization
– Stage 3 Meeting loss cannot be compensated in the same quarter as ASN.1 finalization
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Proposals

• RAN1

– No Rel-17 in RAN1 Q2/2020 April e-meeting (focus on Rel-16, see RP-200160)

– Rel-17 Start in RAN1 in Q2/2020 May meeting (if any) whether electronic (telco) or face-to-face – simple issues

– Rel-17 Ad-Hoc in Q1/2021 to compensate for RAN1 slow-start

• RAN2

– Rel-17 Slow start in RAN2 in Q3/2020 August meeting [TBC in RAN#88] – items with no RAN1 dependency

– Rel-17 Full start in RAN2 in Q4/2020 October meeting

– Rel-17 Ad-Hoc in Q1/2021 and potentially Q3/2021* to compensate for loss of f2f meeting

• RAN3

– Rel-17 start in RAN3 in Q3/2020 August meeting

– Rel-17 Ad-Hoc in Q1/2021 and potentially Q3/2021* to compensate for loss of f2f meeting

* eAH could be considered for Q3/2021
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