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Introduction

MediaTek supports the TSG leadership initiative to shift Rel-17 milestones by one quarter

However, impact of one quarter shift must be carefully assessed due to varying impact
— Alternance between one or two meetings per quarter

— 15-month release (i.e. odd number of quarters)

Measures needed to
— Avoid any negative impact vs. scope agreed at RAN#86/Dec 2019
— While securing stabilization of Rel-16 ASAP [see RP-1200160]

Note
— Approval of NR NPN deferred to RAN#88/June 2020
— 1loT/URLLC scope refinement deferred to RAN#88/June 2020

— UDC, UAV expected to come back later as well
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Rel-17 one-quarter shift
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. . Face-to-face Electronic X Key discussion points — see next slide

Note: though not confirmed, we assume Q2 will be fully electronic i.e. f2f to resume in (late) Q3 only
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Rel-17 one-quarter shift
Observations

a) RAN1 Rel-17 start in Q2 is required — regardless whether e/f2f meeting

— Slow start anticipated due to Rel-16 load

b) RAN2 expected to be highly loaded in Q3 with Rel-16

— RAN1 Late delivery of Stage 3 PHY for key features
— RAN1 Late delivery of Rel-16 feature list

c) Ad-Hoc(s) must be considered in Q1/2021 and/or Q3/2021 to

— RAN1in Q1/2021 to compensate for RAN1 slow-start
— RAN2/RAN3in Q1/2021 and/or Q3/2021 to compensate for loss of f2f meeting

d) One quarter needed between Stage 3 finalization and ASN.1 finalization

— Stage 3 Meeting loss cannot be compensated in the same quarter as ASN.1 finalization
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Proposals

* RAN1
— No Rel-17 in RAN1 Q2/2020 April e-meeting (focus on Rel-16, see RP-200160)
— Rel-17 Start in RAN1 in Q2/2020 May meeting (if any) whether electronic (telco) or face-to-face — simple issues
— Rel-17 Ad-Hoc in Q1/2021 to compensate for RAN1 slow-start

* RAN2
— Rel-17 Slow start in RAN2 in Q3/2020 August meeting [TBC in RAN#88] — items with no RAN1 dependency
— Rel-17 Full start in RAN2 in Q4/2020 October meeting
— Rel-17 Ad-Hoc in Q1/2021 and potentially Q3/2021* to compensate for loss of f2f meeting

* RAN3
— Rel-17 start in RAN3 in Q3/2020 August meeting
— Rel-17 Ad-Hoc in Q1/2021 and potentially Q3/2021* to compensate for loss of f2f meeting

* eAH could be considered for Q3/2021
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