


3GPP TSG RAN Meeting #89e		RP-201844
Electronic meeting, September 14th – 18th, 2020
Status Report to TSG
Agenda item:			10.2.3
	WI / SI Name
	LTE-based 5G terrestrial broadcast (Performance part)

	included in this status report
	Study Item: 
No
	Study Item: 
No
	Study Item: 
No
	Study Item: 
No

	Acronym
	LTE_terr_bcast

	Unique ID
	[bookmark: _Hlk18618365]830076

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-191924

	Target Completion Date
(indicate if changed)
	Study Item:
	Core part: 
03/2020
	Performance part: 
09/2020
	Testing part:

	Overall Completion level
	Study Item:

	Core part: 
100%
	Performance Part: 
100%
	Testing part:


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN1

	Rapporteur
	Alberto RICO ALVARINO
	Alberto RICO ALVARINO

	
	Qualcomm Incorporated
	Qualcomm Incorporated

	
	albertor@qti.qualcomm.com
	albertor@qti.qualcomm.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.2	RAN2
2.3	RAN3
2.4	RAN4
2.4.1	Agreements
RAN4 #96e:
The CR to 36.101 capturing the SNR for minimum performance for 0.37 and 2.5kHz SCS was agreed in R4-2012602.  

2.4.2	Remaining Open issues
· None
2.5	RAN5
2.6	RAN6

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
	
4.	References
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R4-2011384	5G broadcast PMCH demod simulation result collection	Qualcomm, Inc.
R4-2012539	Email discussion summary for [96e][316]	Moderator (Qualcomm)
R4-2012602	CR addition on  LTE-based 5G terrestrial broadcast	Huawei, HiSilicon
R4-2012603	Summary of alignment and impairment results for 5G broadcast	Qualcomm
R4-2012724	Email discussion summary for [96e][316]	Moderator (Qualcomm)
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