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Electronic Meeting, Dec 2020
Status Report to TSG
Agenda item:			9.4.4.7
	WI / SI Name
	Introduction of FR2 FWA (Fixed Wireless Access) UE with maximum TRP of 23dBm for band n259

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_FR2_FWA_Bn259

	Unique ID
	911015

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-210875

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 09/2021
	Performance part: 
03/2022
	Testing part: mm/yyyy

	Overall Completion level
	Study Item: 
N/A
	Core part: 100%
	Performance Part: 100%
	Testing part: NA


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN4

	Rapporteur
	Name
	Sumant Iyer (RAN4)

	
	Company
	Qualcomm

	
	Email
	sumanti@qti.qualcomm.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN4
2.1.1 Agreements
Agreements pertaining to RRM, see R4-2119450
Agreements pertaining to performance part, see R4-2120754


2.1.2	Remaining Open issues
· UE RF and RRM part: 
· None
· UE performance part: 
· None


3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A
	
4.	References
SR from RAN#93-e: RP-211743
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