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Agenda item:			9.4.2.3
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	DC_R18_xBLTE_1BNR_yDL2UL

	Unique ID
	961005

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-221833

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part:
12/2023
	Performance part:
12/2023
	Testing part: 
N/A

	Overall Completion level
	Study Item: 

	Core part: 
5%
	Performance Part: 
5%
	Testing part: 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Johannes Hejselbaek

	
	Company
	Nokia

	
	Email
	johannes.hejselbaek@nokia.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.4	RAN4
2.4.1	Agreements
New combinations since latest WID revision are captured together with status updates for listed requests in the revised WID listed in clause 4. 
2.4.2	Remaining Open issues
Additional notes and status of individual combinations is captured in the band combination table included in the revised WID listed in clause 4.
4.	References
RAN#97e:
RP-222312	Revised Rel-18 WID on DC of x bands LTE inter-band CA (x=3,4,5) and 1 NR band, Nokia
RP-222311	SR for WI on DC of x bands LTE inter-band CA (x=3,4,5) and 1 NR band, Nokia

RAN4#104e:
R4-2213205	Revised Rel-18 WID on DC of x bands LTE inter-band CA (x=3,4,5) and 1 NR band, Nokia
R4-2213206	Big draft CR to introduce new combinations DC of x bands LTE inter-band CA (x345) and 1 NR band, Nokia

RAN#96e:
[bookmark: _Hlk104364889]RP-221833	New Rel-18 WID on DC of x bands LTE inter-band CA (x=3,4,5) and 1 NR band, Nokia
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