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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#96-e. A total of 5 CR's were agreed. One discussion paper was noted and an reply LS was sent to RAN4.
Below CR's were agreed to for test case prose including 3 new test case addition
TS 38.508-1
R5-225352	Update of Table 4.6.1-30 to add message contents values for SDT in UEAssistanceInformation	Qualcomm CDMA Technologies

R5-225353	Update of Table 4.6.1-28 to add message contents values for SDT in SIB1	Qualcomm CDMA Technologies

R5-225354	Update of Table 4.6.1-16 to add message contents values for SDT in RRCRelease	Qualcomm CDMA Technologies

R5-225355	Update of Table 4.6.3-96 to add message contents values for SDT in PDCCH-ConfigCommon	Qualcomm CDMA Technologies

TS 38.508-2
R5-224331	Addition of new PICS for SDT feature	Qualcomm CDMA Technologies

Discussion Paper 
R5-224325	Discussion paper on TLB mode for SDT	Qualcomm CDMA Technologies
This discussion paper was noted with a w/f towards using TLB B for SDT testing as described in the discussion paper..
LS Out
R5-225279	Reply LS on the feasibility of testing UE initiated SDT data transmission in RRC_INACTIVE	Qualcomm CDMA Technologies
Overall 15% completion reached.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-222255	WP UE Conformance Test Aspects - Rel-16 Private Network Support for NG-RAN; Source: Qualcomm


	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template


3 / 3
