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	WI / SI Name
	Mobile Terminated-Small Data Transmission (MT-SDT) for NR

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
No
	Testing part:
-

	Acronym
	NR_MT_SDT

	Unique ID
	941000

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-213583

	Target Completion Date
(indicate if changed)
	Study Item: 
n/a
	Core part: 
09/2023
	Performance part: 
n/a
	Testing part: 
n/a

	Overall Completion level
	Study Item: 
n/a
	Core part: 
Overall: 15%
RAN2: 20%
RAN3: 0%
	Performance Part: 
n/a
	Testing part:
n/a


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN2

	Rapporteur
	Name
	Eswar Vutukuri

	
	Company
	ZTE Corporation

	
	Email
	eswar.vutukuri@zte.com.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
RAN2#120
1. For RAN paging, MT-SDT indication (at least one bit) is explicitly included per UE via a paging message.  FFS if more information for MT-SDT are needed FFS what the indication will be called.  FFS signalling details
2. Rel-18 MT-SDT after the MT-SDT paging trigger is detected, RA-SDT and CG SDT solutions/procedures specified in Rel-17 is re-used as a baseline.  The detailed triggers will be discussed on case by case.  FFS on resources used for access  
3. UE can use non-SDT random access resources for accessing the network for an MT-SDT transfer.  The UE can also use the configured grant resources and/or MO-RA resources.  
4. The network should be able to differentiate why the UL access was triggered, i.e. implicit or explicit indication by the UE. 
5. MT-SDT is data that belongs to bearers that are configured for SDT.    FFS whether the configuration is MO-SDT or MT-SDT specific.  The network can only trigger MT-SDT if the data belongs to those bearers.  
6. It is possible for the network to configure only MT-SDT without MO-SDT RA resources and/or CG-SDT.  Subsequent UL/DL data belonging to SDT bearers while in INACTIVE is allowed like MO-SDT procedure.  FFS stage 3 details
7. New Resume cause in RRC resume will be introduced, one code point MT-SDT indication

RAN2#119-bis
· Nothing to report (the WI was not discussed at this meeting)
2.2.2	Remaining Open issues
· Remaining Stage-2 and all Stage-3 aspects of MT-SDT triggering and overall procedure
· RAN3 related procedures for MT-SDT triggering and overall procedure 
· See WI description for details
2.3	RAN3
· Nothing to report as this WI was not treated yet

2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
N/A
3.1.1	Agreements with cross-TSG impacts
N/A
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 

N/A
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
4.1	RAN1
4.2	RAN2
RAN2#120
[1] R2-2211531	Work plan for the MT-SDT WI	ZTE Corporation, Sanechips	Work Plan
[2] R2-2211176	Mobile Terminated Small Data Transmission in RRC_INACTIVE	Samsung Electronics Co., Ltd	discussion	Rel-18	NR_MT_SDT-Core
[3] R2-2211249	Supporting Mobile Terminated Small Data Transmission in RRC_INACTIVE	vivo Mobile Com. (Chongqing)	discussion	Rel-18	NR_MT_SDT-Core	Late
[4] R2-2211283	Discussion on MT-Small Data Transmission	T-Mobile USA Inc.	discussion	Rel-18	Late
[5] R2-2211295	Discussion on paging triggered SDT	SHARP Corporation	discussion	NR_MT_SDT-Core
[6] R2-2211471	MT-SDT Baseline	Ericsson	discussion	Rel-18	NR_MT_SDT-Core
[7] R2-2211532	MT-SDT procedure	ZTE Corporation, Sanechips	discussion
[8] R2-2211732	Discussion on MT-SDT	Apple	discussion	Rel-18	NR_MT_SDT-Core
[9] R2-2211867	Initial considerations on MT-SDT	OPPO	discussion	Rel-18	NR_MT_SDT-Core
[10] R2-2211885	Initial consideration on MT-SDT	NEC	discussion	Rel-18	NR_MT_SDT-Core
[11] R2-2211940	DL SDT triggering and procedures	Sony	discussion	Rel-18	NR_MT_SDT
[12] R2-2211982	Procedures for MT SDT	Xiaomi	discussion	Rel-18	NR_MT_SDT
[13] R2-2212010	Discussion on Mobile Terminated Small Data Transmission	CATT	discussion	Rel-18	NR_MT_SDT-Core
[14] R2-2212120	Discussion on the MT-SDT procedure	Lenovo	discussion	Rel-18	NR_MT_SDT-Core
[15] R2-2212162	Discussion on general procedure for MT-SDT	Spreadtrum Communications	discussion	Rel-18
[16] R2-2212186	MT-SDT mechanism	Intel Corporation	discussion	Rel-18	NR_MT_SDT-Core
[17] R2-2212195	MT-SDT design principles	Huawei, HiSilicon	discussion	Rel-18	NR_MT_SDT-Core
[18] R2-2212199	Discussion on MT-SDT	Qualcomm Incorporated	discussion	NR_MT_SDT-Core
[19] R2-2212328	Mobile terminated SDT	InterDigital	discussion	Rel-18	NR_MT_SDT-Core
[20] R2-2212382	MT-SDT procedure	Nokia, Nokia Shanghai Bell	discussion	Rel-18	NR_MT_SDT-Core
[21] R2-2212581	Discussion on MT-SDT	LG Electronics Inc.	discussion	Rel-18	NR_MT_SDT-Core
[22] R2-2212701	Discussion on MT-SDT	CMCC	discussion	Rel-18	NR_MT_SDT-Core
[23] R2-2212798	Mobile-terminated small data transmission	China Telecom	discussion
[24] R2-2212839	Stage-2 discussion on MT-SDT procedure	MediaTek Inc.	discussion	Rel-18	NR_MT_SDT-Core

RAN2#119-bis
· Nothing to report as this WI was not treated at this meeting

4.3	RAN3
· Nothing to report as this WI was not treated yet
4.1	RAN4

END
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