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Endorsed meeting plan from RAN#95-e (in RP-220857)
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RAN WG meetings in 2022 and 2023

 All RAN WG meetings in Q3 except RAN1 were electronic

 For RAN1, the August meeting was held as a face-to-face meeting with remote participation

• For the F2F participants, the meeting was definitely more efficient than an e-meeting with less burden due to a 
shorter duration and clear work hours (from 8:00am to 7:30pm each day)

• However, we don’t expect F2F + remote participation to be as efficient a F2F meeting before COVID19

 During DM#5, the following was decided

• For November 2022, all WG meetings are face-to-face meetings with remote participation

• For 2023, there will be 4 face-to-face meetings and 2 electronic meetings per WG

 Although not decided yet, we expect at least the first 1~2 F2F meetings will need to have remote 
participation



Moving forward

 Note that current Rel-18 schedule was decided in Dec 2021 under the assumption that RAN WGs will 
return to full face to face meetings when Rel-18 starts

• Reality is quite different – substantial portion of Rel-18 meetings will still be electronic

 Under the circumstances, it will be very difficult to meet Rel-18 completion target date

• RAN should start consideration on the timeline for Rel-18 (e.g. shift completion target date and/or add more 
WG meetings, etc)


