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Background

* It has been 3 quarters since Rel-18 started in RAN1. Most of the RAN WGs had only one
F2F meeting for Rel-18 so far.

 The meeting plan for 2023 discussed in MHPG#1 [OPmp220009] is to have 4 F2F
meetings and 2 e-meetings for each of the RAN WGs.

* i.e. F2F meetings have not been fully resumed.

* It may take more time (than expected) for Rel-18 to stabilize. Perhaps it is too early to
start Rel-19 related activities (including Rel-19 RAN workshop and RAN package approval)
and will potentially impact the Rel-18 work in parallel if Rel-19 starts RAN1 work from
September 2023.

In the light of this, we have the proposals on Rel-18 Timeline and Rel-19 Planning in the
following slide.
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Rel-18 Timeline and Rel-19 Planning

Optionl: Keep the timing
of RAN1, stage 3 and
ASN.1 freeze as it is
planned. RAN1 will focus
only on Rel-18
maintenance in Q4 2023.

Option 2: Shift the timing

oprieez of RAN1, stage3 and
o Rel-19 Rel-15 ASN.1 freeze to one
4 Workshop mn]\%ﬁ
i guarter later.

Proposals:

e Rel-19 RAN Workshop is held right after RAN WG meetings in May 2023.

* Rel-19 RAN package approval in December 2023.

e Start Rel-19 RAN1 work in Q1 2024 (with either of the above two options)

* Decide the Rel-19 duration after the Rel- 19 RAN Workshop 7TE
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Thanks
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Tomorrow never waits ...
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