3GPP TSG RAN WG1 Meeting #86 R1-166724
Gothenburg, Sweden 22nd - 26th August 2016
Agenda item: 7.2.4

Rapporteur Work Plan on eFD-
MIMO



Background

« RAN1#85: agreement on three “evaluate and, if
needed, specify” items to proceed with specification
works

— High work load, limited offline and online sessions

* Good progress on aperiodic CSI-RS and hybrid CSl in
RAN1#85



Rapporteur work plan

RAN1#86 Aug 2016 (3 TUs)

NP CSI-RS 40% (Mk esp for {24, 32},
need for overhead reduction)

BF CSI-RS 90-95%
UL DMRS [smaller 50% (select one scheme)
spec impact]

0 EEHLNe:ROUELH LN 30% (down select
configurations (N1,N2),
(01,02))

90-95%

25-30% (select scheme for
Adv-CSI, select scheme for
Adv-IM if needed)

30-40% (select CSI
parameters, narrow down Tx

Hybrid CSI
Advanced CSI+IM

Semi-OL

schemes)

Completion
RAN1#86bis Oct 2016 (4 TUs) RAN1#87 Nov 2016 (4 TUs) RAN1#88 Feb 2017 (4
TUs)
70% (details on Mk + 90-95% Left over + RAN2

overhead reduction scheme)

Left over includes details on resource parameters to be signaled via RRC, rate matching,
possible FD density reduction + RAN2

90-95% Left over (remaining details) + RAN2
60% (select extension scheme, 90-95% Left over + RAN2
can consider Adv-CSI

codebook scheme)

Left over includes details on PUCCH formats for hybrid & A-CSI details

50-60% (further details on 90-95% Left over + RAN2
Adv-CSI & Adv-IM if needed)
60-70% (choose Tx scheme, 90-95% Left over + RAN2

finalize CSI feedback,
candidates for DMRS
enhancement)



