3GPP TSG-RAN WG2 #98





   R2-1704165
Hangzhou, China, 15 – 19 May 2017
Agenda item:
9.6.1
General
Source: 
China Unicom (Rapporteur)
Title: 
Work Plan for LTE WI QMC
Document for:
Discussion and decision
1 Introduction
At RAN#75 meeting, a new WI of Quality of Experience (QoE) Measurement Collection for streaming services in E-UTRAN was approved [1].
This contribution is to provide a work plan on this WI.
2 Discussion
2.1
Overview of the LTE WI QMC
Here we present an overview of the work in both RAN2 and RAN3. The WI objectives are listed below:

	For RAN WG2:

· Define the procedures for configuration and reporting of QoE measurements by using RRC.
· Definition of the delivery functionality towards O&M in co-operation with TSG SA WG5, if needed.
Note: Existing MDT framework should be taken as a baseline.

For RAN WG3:

· Define necessary E-UTRAN functionality for QoE Measurement Collection for the interfaces under RAN3 responsibility, it depends on RAN2 progress on solutions.
· Definition of the O&M requirements for the handling of the UE and E-UTRAN measurement data.
Note: Existing MDT framework should be taken as a baseline.

Coordination between RAN2 and CT1/SA4/SA5 may be needed when designing the solutions. Also, the potential solutions are generally non user consent for more efficient deployment. Possible optimization of the QoE configuration and reporting should be considered.


The time budget of the WI is also listed as below.
Table 1: Time budget for the LTE WI QMC
	Date
	May 2017
	Aug 2017
	Oct 2017

	Meeting
	R2#98
	R3#96
	R2#99
	R3#97
	R2#99b
	R3#97b

	LTE WI QMC
	0.5
	0
	0.5
	0.5
	0.5
	0.5


2.2
Proposed work plan
In order to achieve the objectives specified in the WID [1], we propose the following work plan.

Table 2: Work plan for the LTE WI QMC
	
	RAN
	RAN2
	RAN3

	Mar 2017
	RAN#75:
- the WI QMC was approved
	/
	/

	May 2017
	/
	RAN2#98:

- Discuss and endorse this work plan 
- Discuss solution(s) and try to reach a consensus on solution(s) 
- If there are some RAN2 agreements that may impact other working groups, RAN2 may discuss and agree on LSs with including RAN2 agreements and actions to other WGs
	/

	June 2017
	RAN#76:
- submit status report of the WI QMC
	/
	/

	Aug 2017
	/
	RAN2#99:

- Continue discussing solution(s) if needed
- Discuss stage-2 and stage-3 CRs if possible, based on RAN2 agreements
- If there are some RAN2 agreements that may impact other working groups, RAN2 may discuss and agree on LSs with including RAN2 agreements and actions to other WGs
	RAN3#97:
- Start discussion on impacts to RAN3
- Discuss stage-3 CRs if possible, based on RAN3 agreements

	Sep 2017
	RAN#77:

- submit status report of the WI QMC
	/
	/

	Oct 2017
	/
	RAN2#99:

- Discuss left issues if any

- Agree all stage-3 CRs
	RAN3#97:

- Discuss left issues if any
- Agree all stage-3 CRs

	Nov 2017
	/
	/
	/

	Dec 2017
	RAN#78:

- the WI is expected to be closed
	/
	/


Note 1: Since the time allocation for this WI is tight, it is suggested to focus on solution discussions and try to reach a consensus at RAN2#98.
Note 2: As indicated in the WID [1] (as below), It is suggested that interested companies take into account this information when considering solution under this LTE WI QMC.
At RAN#73, a WI on QoE Measurement Collection for streaming services in UTRAN was approved (RP-161917). At RAN2#96, a solution named ‘container based solution’ was agreed. At RAN2 #97 meeting and the following email discussion, stage2 & stage3 CRs are approved. The resulting progress can be found in the Status Report and the WI summary of UMTS WI QMC (RP-170258, RP-170259).

3 Conclusion

This contribution presents an overview of the work on "New WI Proposal on Quality of Experience (QoE) Measurement Collection for streaming services in E-UTRAN" and a work plan.
It is proposed RAN2 to discuss and endorse this work plan.
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