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1	Introduction
At RAN#99, a new WID was approved on “Further enhancement of RAN Slicing for NR” [1]. The objectives of the work item are as follows:
The detailed objectives of the Work Item are as follows:
1.  Evaluate the impact, if any, on RAN to support Network Slice Service continuity scenario. [RAN3]
2. Evaluate the impact, and specify the solution, if needed, to support Partially Allowed NSSAI in RRC_Connected Mode. [RAN3]
Note：Other RAN impacts for supporting further enhancement of RAN Slicing for NR is based on SA2’s progress. 
2	Work Plan
In the following table, an initial work plan is suggested taking into account the following:
Table 1: Work plan for the Further enhancement of RAN Slicing for NR WI
	Date
	RAN3

	2023-05
	RAN3#120
· Start to discuss objectives 1 and 2.

	2023-06
	RAN#100

	2023-08
	RAN3#121
· Continue discussing objectives 1 and 2.
· Identify standard impact on RAN.
· BL CRs with new agreements.

	2023-09
	RAN#101

	2023-10
	RAN3#121bis
· Continue discussing all objectives.
· Update BL CRs with new agreements.

	2023-11
	RAN3#122
· Finalize and agree on stage 2 and stage 3 CRs.

	2023-12
	RAN#102
CRs received for approval
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