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Progress Report since the last TSG (for all involved WGs): 

Due to time sharing limitations from treating other Rel5 WI’s within RAN3 Iub/Iur SWG, a significant number of contributions were not able to be treated until RAN3#25.  Topics that have been preliminarily studied include flow control for MAC-hs SDUs between two UTRAN elements, impacts to the NBAP protocol, and HSDPA transport bearer efficiency over the Iub and Iur interfaces.

List of Completed elements (for complex work items): N/A

List of open issues:

- Still evaluating all Study Areas in Table of Contents so all issues are considered still open
Estimates of the level of completion (when possible): 30%
WI completion date review resulting from the discussion at the working group: RAN#15
References to WG's internal documentation and/or TRs:

TR 25.877 - High Speed Downlink Packet Access (HSDPA) – Iub/Iur Protocol Aspects v0.3.0
