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Progress Report since the last TSG (for all involved WGs):
RAN3#47:

Skeleton of RAN 3 internal report R3-017 approved.
Input describing protocol architecture and frame protocol impacts were discussed and agreed.
List of Completed elements (for complex work items):
List of open issues: None identified
Estimates of the level of completion (when possible):
5%
WI completion date review resulting from the discussion at RAN WG3: RAN#31
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