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1
Introduction
Follow the discussion and proposals in [1], this paper prepare the workplan for alternative test methods to organize this work properly.
2
Discussion

Based on the whole workplan for TRP TRS WI [2], the workplan for alternative test methods (if agreed to be introduced in RAN4), can be prepared as following:

1) RAN4 #102-e (2022 Feb)

· Discuss whether RAN4 will work on alternative test methods and make conclusion

RAN-Plenary #95-e (2022 Mar)

· Further check RAN decision on the working scope 
2) RAN4 #103-e (2022 May)

· Discuss the test procedure for alternative test methods
· RAN5 can start the MU work for alternative methods
3) RAN4 #104-e (2022 Aug)

· Finalize the full package of alternative test methods
· RAN5 MU outcome should be included in the full package of alternative test methods
Proposal 1: If RAN4 agrees to introduce alternative test methods, approve the above workplan to ensure the smooth progress.

Proposal 2: RAN5 can decide their MU workplan based on the above timeline of RAN4.

3 Conclusion

In this paper, we propose the views on how to organize the alternative test methods. 
Proposal 1: If RAN4 agrees to introduce alternative test methods, approve the above workplan to ensure the smooth progress.

Proposal 2: RAN5 can decide their MU workplan based on the above timeline of RAN4.
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