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Background
· Corresponding Email summary in RAN4#102-e
·  R4-2207446 Email discussion summary for [102-e][327] NR_exto71GHz_Demod_NWM.
Work Plan
	RAN4#102-e:

	
	
1. Discussion and agreement on work plan.
1. Discussion on performance requirements scope
1. Initial discussion on work split
1. Initial discussion on simulation assumptions 


	RAN4#103-e:

	
	
1. Finish discussions on performance requirements scope per each physical channel
2. Finish discussions on simulation assumptions per each physical channel
3. Finish discussions on work split
4. Initial round of simulation results collection and alignment
5. Initial draft CRs for TS 38.104 Base Station (BS) radio transmission and reception
6. Initial draft CRs for TS 38.141-2 Base Station (BS) conformance testing Part 2: Radiated conformance testing 
7. Initial draft CRs for TS 38.101-4 User Equipment (UE) radio transmission and reception; Part 4: Performance requirements


	RAN4#104

	
	
1. Final round of simulation results collection and alignment
2. CRs for TS 38.104 Base Station (BS) radio transmission and reception
3. CRs for TS 38.141-2 Base Station (BS) conformance testing Part 2: Radiated conformance testing
4. CRs for TS 38.101-4 User Equipment (UE) radio transmission and reception; Part 4: Performance requirements
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