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Background
[bookmark: _GoBack]According to the TU assignment,  it’s time to start the discussion on performance requirements for Rel-18 Network energy saving. This paper provides the work plan.
Discussions
The proposed work plan is shown as follows:
Table 2-1: Proposed work plan
	Meeting
	Works

	RAN4#108-bis
(Oct.2023)
	· Discuss the work plan
· Discuss the work scope and the list of performance test cases

	RAN4#109
(Nov.2023)
	· Discuss the detailed test setup and simulation assumptions

	RAN4#110
(Feb.2024)
	· Collect the initial simulation results
· Discuss the CR work split

	RAN4#110-bis
(Apr.2024)
	· Collect the simulation results and align the simulation results
· Submit the draft CR 

	RAN4#111
(May.2024)
	· Discuss the remaining issues
· Submit the BigCR and finalize the work



Proposal 1: Take the content in the table 2-1 as work plan.
Conclusion
In this paper we provide the work plan for Rel-18 NES demodulation and CSI requirements part. The proposal is:
Proposal 1: Take the content in the table 2-1 as work plan.

