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WG4 is asked to validate the current status of the Work Items under its responsibility, in particular the expected completion date and the percentage completed. The following table is extracted from the 3GPP Work Plan.

	WI name
	WI acronym
	%
	Finish date

	UMTS 850
	RInImp-UMTS850
	40%
	Mar-04

	DS-CDMA Introduction in the 800 MHz Band
	RInImp-UMTS800
	45%
	Dec-03

	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	35%
	Dec-03

	Multiple Input Multiple Output Antennas - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	RInImp-MIMO-RF
	15%
	Dec-04

	A-GPS minimum performance specification 
	LCS-UEPos-AGPSPerf
	10%
	Mar-04


	SI name
	Acronym
	%
	Finish date

	FS on UTRA Wideband Distribution System
	RInImp-WDS
	50%
	Mar-04


