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1 Introduction
The work item for LTE high power TDD UE was approved in the RAN #76 plenary which captured the Band 38, Band 40 and Band 42 [1]. This contribution provided a work plan for these HPUE bands.
2 Work plan 
RAN4 will have 6 meetings toward the planned completion date of the WI which is June. 2018. Below is a time plan for the HPUE bands:
· 3GPP RAN4#84 (21- 25 Aug 2017):
· Agree the TR skeleton 
· Study on coexistence between HPUE bands and other bands/system if it is identified.
a) Coexistence between Band 7 UE Rx and Band 38 HPUE 
· Study the UTRA ACLR requirements for the Band 42 that is overlapped with UTRA band
· 3GPP RAN4#84bis (9 - 13 Oct 2017): 
· Continue to study on coexistence between HPUE bands and other bands/system if it is identified.
· Study on the RF core requirements such as A-MPR for the bands for HPUE
· 3GPP RAN4#85 (27 Nov - 1 Dec 2017):
· Continue to study the RF core requirements
· Agree on the CRs to the related technical specifications if any of bands for HPUE is finished.

· 3GPP RAN4#86 (26 Feb - 2 Mar 2018):
· Continue to study the RF core requirements
· Agree on the CRs to the related technical specifications if any of bands for HPUE is finished.

· 3GPP RAN4#86bis (16 - 20 Apr 2018):
· Finalize the RF core and performance requirements
· 3GPP RAN4#87 (21 - 25 May 2018):
· Finalize the TR
· Agree on the CRs to the related technical specifications to include the bands for HPUE
3 Conclusion
It is proposed to approve the work plan for LTE Advanced high power TDD UE (power class 2).
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