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1. Introduction

In RAN #75 a new work item for NB-IoT, i.e. Further NB-IoT enhancement, was approved in [1]. RAN4 RRM TU allocation is informatively provided as follow:
	RRM TU allocation

	Title
	REL
	target
	84
	84bis
	85
	86
	86bis
	87
	88
	88bis
	89

	Core part: Further NB-IoT enhancements
	REL-15
	Jun 2018
	0.5
	1
	1
	1
	1
	1
	
	
	

	Perf part: Further NB-IoT enhancements
	REL-15
	Dec 2018
	
	
	
	
	0.5
	0.5
	1
	1
	1


Detailed RRM work plan is provided in next section.
2. RRM work plan
RAN4 #84 (0.5TU)
· Agree RRM work plan.
· Discuss and agree RRM scope.
· Discuss and agree simulation assumption for measurement accuracy improvements.
RAN4 #84bis (1TU)
· Align simulation results of measurement accuracy and reply RAN1 LS if possible.
· Discuss and agree on simulation assumptions for cell search enhancement, depending on RAN1 progress.
· Discuss RRM requirements for TDD operation.
RAN4 #85 (1TU)
· Provide draft CR on measurement accuracy enhancement.
· Discuss relaxed monitoring for cell reselection based on RAN2 progress.
· Discuss and agree on simulation assumptions for system information acquisition improvement, depending on RAN1 progress.
· Further discuss and agree scope of RRM requirement for TDD operation.
RAN4 #86 (1TU)
· Agree CR on measurement accuracy enhancement.
· Further discuss and provide draft CR relaxed monitoring for cell reselection.
· Align simulation results for system information acquisition improvement and send LS to other group with the evaluation results.
· Provide draft CR for RRM requirement for TDD operation, if any.
RAN4 #86bis (1.5TU)
· Agree CR on relaxed monitoring for cell reselection.
· Agree CR on RRM requirements for TDD operation, if any.

· Discuss extended PHR range and finer granularity based on progress in RAN1/2.

· Discuss and agree test case list.
RAN4 #87 (1.5TU)

· Provide draft CR for enhanced PHR requirements.

· Discuss and agree RRM test case parameters.

RAN4 #88 (1TU)

· Agree CR for enhanced PHR requirements.

· Provide and discuss draft CR for RRM test cases.

RAN4 #88bis (1TU)

· Discuss and agree CR on RRM test cases.
RAN4 #89 (1TU)

· Discuss and agree CR on RRM test cases.

3. Conclusions
This contribution provides detailed RRM work plan for further NB-IoT enhancement.
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