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Introduction
In this contribution we provide the proposed workplan for the 7-24 GHz SI.
Discussion
During RAN#82, new SI on 7-24 GHz frequency range has been approved in [1]. Based on the SID, the following TR timeline is expected:  
Table 1: Expected timeline of the TR [1] 
	New specifications {One line per specification. Create/delete lines as needed}

	Type 
	Series
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	TR 
	38.xxx
	Study on 7 – 24 GHz frequency range in NR
	RAN#85
	RAN#86
	



Based on the above timeline and the SI objective, the study item workplan has been drafted in table 2.
The proposed workplan is subject to discussion, considering also splitting into UE and BS paths, as those are could be expected to be handled in separate sessions.
Comments and suggestions to the proposed workplan are welcome. 
 
Table 2: Proposed workplan for the 7-24 GHz SI 

	Meeting title	
	Dates
	Location
	Proposed workplan

	3GPP RAN4 #90
	25 Feb - 1 Mar 2019
	Athens
	· Work kick-off in RAN4
· Formulation of the workplan
· Discussion on TR skeleton / agreement
· Inputs to the selection of proxy/example frequencies
· Decision on the internal/external TR

	3GPP RAN #83
	18 - 21 Mar 2019
	Shenzhen
	Status report
SID updates on the TR (internal vs. external)

	3GPP RAN4 #90-Bis
	8 - 12 Apr 2019
	Xi'an
	· Decision on selection of proxy/example frequencies
· Regulatory survey: collection of inputs
· System parameters: trigger the discussion
· BS architecture: trigger the discussion
· UE architecture: trigger the discussion
· BS RF: Trigger the discussion on requirements classification (conducted, hybrid, OTA)
· UE RF: Trigger the discussion on requirements classification (conducted, hybrid, OTA)
· EMC: discussion on EMC requirements impact

	3GPP RAN4 #91
	13 - 17 May 2019
	Reno, Nevada
	· Regulatory survey: completion
· System parameters: continue discussion
· BS architecture: continue discussion
· UE architecture: continue discussion
· BS RF: continue discussion on requirements classification
· UE RF: continue discussion on requirements classification
· EMC: conclusion on requirements impact

	3GPP RAN #84
	3 - 6 Jun 2019
	Newport Beach California
	Status report

	3GPP RAN4 #92
	26 - 30 Aug 2019
	Ljubljana
	· System parameters: continue discussion
· BS architecture: completion 
· UE architecture: completion
· BS RF: continue discussion on requirements classification
· UE RF: continue discussion on requirements classification
· Preparation of the TR submission to RAN#85 (for information)

	3GPP RAN #85
	16 - 19 Sep 2019
	Newport Beach California
	Status report
TR for information 

	3GPP RAN4 #92-Bis
	14 - 18 Oct 2019
	China
	· System parameters: conclusion
· BS RF: continue discussion on requirements classification
· UE RF: continue discussion on requirements classification

	3GPP RAN4 #93
	18 - 22 Nov 2019
	Reno, Nevada
	· BS RF: completion
· UE RF: completion
· Completion of all outstanding and remaining issues
· TR updates based on WRC-19 (28.10- 22.11.2019) conclusions 
· Finalization of the TR

	3GPP RAN #86
	9 - 12 Dec 2019
	Sitges
	Status report 
TR for approval 



Conclusion
Based on the workplan discussion, the following is proposed: 
Proposal 1: agree on the 7-24 GHz SI workplan, as presented in table 2. 
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