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RAN4# 90 Bis
1. General: approval of work plan 
1. RF: Initial discussion on co-existence study, discussion of simulation assumptions for alignment. Initial discussion on RF requirements
RAN4# 91
1. General: approve skeleton of new specifications
2. New TS for RF and demod
2. Decide whether RRM will be included in new TS or in 38.133  
1. RF: Initial agreement on simulation assumptions for co-existence study and simulator alignment. Discussion on RF requirements
3. Identify FR1 bands 
3. Decide on which scenarios to use for co-existence study
3. Initial agreement on co-channel baseline assumptions to be used to derive the reference throughput
1. RRM: Initial discussion on needed core requirements for backhaul links. 
RAN4# 92
1. RF: Initial simulation results. co-existence study simulation results and requirements for ACLR/ACS. Continue discussion on other RF requirements
1. RRM: Discussion on requirements for backhaul links
RAN4# 92 Bis
1. RF: Agree requirements for ACLR/ACS. Continue discussion on other RF requirements, discussion on draft CRs
1. RRM: Discussion on core requirements for backhaul links, discussion on draft CRs
RAN4# 93
1. RF: Finalize RF requirements, approval of CRs
1. RRM: Finalize core requirements, initial discussion on performance requirements and simulation assumptions
1. Demod: Initial discussions on needed requirements, simulation assumptions (if any)
RAN4# 94
1. RRM: Discussion on performance requirements, initial simulation results
1. Demod: Approve set of requirements, initial simulations results (if needed)
RAN4# 94Bis
1. RRM: Refined simulation results, draft CRs	
1. Demod: Refined simulation results, final CRs (if needed)
RAN4# 95
1. RRM: final simulation results if needed, approval of all CRs and finalize the work
1. Demod: final simulation results if needed, approval of all CRs and finalize the work (if needed)
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