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1.	Introduction
The study item on High-power UE operation for fixed-wireless/vehicle-mounted use cases in Band 12, Band 5, and Band n71 was approved at RAN#88-e [1]. The purpose of this study item is to study RF requirements that are applicable for high power UE operation in LTE band 12 and band 5, and in NR band n71 for fixed wireless and vehicle-mounted use cases, in ITU Region 2.
The target completion date of this study item is March 2021 at RAN#91. There are four RAN4 meetings (#96, #96is, #97, #98) in the time budget request worksheet in [1]. However, the RAN4#96bis and RAN4#97 physical meetings have been cancelled and will be combined into one RAN4#97e e-meeting. Therefore, there will only be three RAN4 meetings to complete this study item, hence careful work plan should be in place to achieve the target completion date.
The work plan for this study item was approved at RAN4#96-e [2]. This contribution provides an updated work plan according to the current progress. It is proposed to approve this work plan in RAN4 to be used as guidance for agenda and contributions for this study item in the coming RAN4 meeting, considering the contribution cap per agenda item in the upcoming RAN4 e-meetings.

2.	Work plan
Table 1 summarizes the work plan for the three RAN4 meetings before March 2021. The timeline and the TU allocation are based on the time budget request worksheet in [1]. The changes compared to [2] are shown by Track Changes.
Table 1: Work plan for RAN4 meetings before target completion date
	TSG/WG
	Meeting Number
	Date
	TU
	Tasks

	RAN4RF
	#96e
	Aug 17-28, 2020
	0.25
	1) General
- Approve initial work plan
- Approve skeleton TR

2) Coexistence study
- Agree initial simulation assumptions
- Agree initial simulation results priority

3) UE RF
- Agree initial assumptions for further analyses on UE operation
- Agree initial assumptions for further analyses on new components

	RAN
	#89e
	
	
	

	RAN4RF
	#97e
	Oct 26 to Nov 2-13, 2020
	0.25
	1) General
- Approve revised work plan, if any
- Approve updated TR

2) Coexistence study
- Discuss initial simulation results
- Agree revised simulation assumptions, if any
- Agree revised simulation results priority

3) UE RF
- Discuss initial analyses on UE operation
- Discuss initial analyses on new components
- Agree revised assumptions for further analyses, if any

	RAN
	#90e
	
	
	

	RAN4RF
	#98e
	March 1-5Jan 25 to Feb 5, 2021
	0.25
	1) General
- Approve updated TR
- Agree on conclusion of the study item

2) Coexistence study
- Further discuss simulation results
- Agree on conclusion of considered UE requirements from results

3) UE RF
- Further discussDiscuss analyses on UE operation
- Further discussDiscuss analyses on new components
[bookmark: _GoBack]- Agree on conclusion of considered UE requirements from analyses

	RAN
	#91
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