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1 Introduction
In RAN plenary #69 the new work item Narrowband IoT was approved for the support of massive number of devices in narrow bandwidth. This WI has been revised during last RAN#70 [1]. According to the work item description, the objective is to specify a radio access for cellular internet of things. NB-IOT supports different operation modes including stand-alone operation, in-band operation and guard-band operation. During last RAN4#79 meeting, CRs to 36.104 [2] and 37.104 [3] have been approved. 

This contribution proposes a work plan to specify BS conformances tests in TS 36.141 and TS 37.141.
2 Discussion
In the following we propose a work plan for the BS conformance tests specification for NB-IoT.
RAN4#-NB-IoT AH 32199:
· Agree on work plan.

· Initiate discussion on tests strategy (minimize number of tests without decreasing test coverage) and tolerances.
· Initiate discussion on test models and test configurations.

· Initiate discussion on capability sets for TS 37.141

· Prioritize test writing activity (proposal): 

· in-band and guard band (1st priority)

· standalone (2nd priority)

· Work split for draft CRs writing to 36.141 and 37.141 (1 volunteer per section).

RAN4#80 (end August)
· Finalize tests strategy

· Finalize test models and test configurations definition

· Finalize capability sets for TS 37.141

· Agreement on tolerances
· Initiate discussion on Test Configurations for capability sets tables (TS 37.141)

· Finalize 1st priority tests

· CRs for common sections (similar to TS 36.104 and TS 37.104) 

· Draft CRs/CRs for 1st priority tests for TS 36.141

· Draft CRs/CRs for 1st priority tests for TS 37.141

RAN#73 (September)
RAN4#80b (October)

· Finalize 2nd priority tests
· Draft CRs/CRs for TS 37.141 section 5 tables: Test configurations for capability sets

· Draft CRs/CRs for 2nd step for TS 36.141
· Draft CRs/CRs for 2nd step for TS 37.141
· BS Demodulation  tests (refer to [4])
RAN4#81 (November)

· Finalize remaining CRs for (core RF) performance tests

· CRs for BS demodulation tests (refer to [4])
RAN#74 (December)
3 Conclusion
We proposed in this contribution a work plan to finalize CRs updating TS 36.141 and TS 37.141 for NB-IoT.
4 References

[1] RP-152284, “New Work Item: NarrowBand IOT (NB-IOT)”
[2] R4-164452, CR to TS 36.104, Ericsson, Nokia, CMCC, Huawei, NTT Docomo
[3] R4-164010, CR to TS 37.104, Huawei, Ericsson

[4] R4-79AH-108, Work plan for NB-IoT BS demodulation requirements, Ericsson
