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1
Introduction
During the RAN4 #82-bis meeting a work plan on the study on the baseline test method was approved [1]. The outcome of the study item on 5G NR testability is captured in TR38.803 [2]. It was agreed to not preclude any test methods and hence an equivalence criteria was approved. This would be as a framework for OTA tests. This motivates the initiation of a new study on alternative test methods for testing RF requirements of UE New Radio. This contribution will provide a work plan for this study.
2
Work Plan
Given the high-level objectives of the NR work item [3], the key deliverables from the study on test methods for UE NR are listed in Table 1 below:
Table 1: Key deliverables from the study on test methods for NR

	Deliverable to
	Deliverable
	Target

	NR WI Core part 
	Measurement uncertainty and related test tolerances for UE RF requirements in the NR WI
	RAN4 #84
Aug ‘17

	
	Preliminary parameters of propagation models for RRM scenarios
	RAN4 June adhoc
June ‘17

	
	Propagation models for RRM scenarios
	RAN4 #84bis
Oct ‘17

	NR WI Performance part
	Propagation models for RRM demodulation scenarios
	RAN4 #84bis
Oct ‘17

	
	Measurement uncertainty and related test tolerances for UE RRM requirements in the NR WI
	RAN4 #85

Nov ‘17

	
	Measurement uncertainty and related test tolerances for UE demodulation requirements in the NR WI
	RAN4 #86
Feb ‘18


The detailed work tasks are listed in the Table 2 with regard to the UE NR RF type of measurements:
Table 2: Work tasks for the study of alternative test methods for New Radio

	Timeline
	UE RF tasks

	RAN4 NR#2, June '17
	Approve the work plan

	 
	Discuss initial contributions on measurement uncertainty (MU) element descriptions

	 
	Discuss mapping between MU elements and UE RF requirement definitions in the NR WI

	 

	RAN4 #84, August '17
	Finalize MU element descriptions

	 
	Make progress on MU budget

	 

	RAN4 NR AH
Sept’ 17
	Taking as input the parameters for UE RF requirements, agree on final values for the MU and test tolerances for baseline to be proposed for Main meeting

	 
	Agree on the  outcomes from alternate test methodology activity to be proposed for Main meeting

	
	

	RAN4 # 84 Bis Oct’ 17
	 

	
	Approve the Finalized MU and test tolerances for baseline 

	
	Approve finalized the outcomes from alternate test methodologies

	
	Taking as input the parameters for UE RF requirements, finalize the MU and test tolerances for alternate test methodology


3
Conclusion

Proposal 1: It is proposed to approve the work plan for alternate testing methodologies for 5G UE RF requirements.
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