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1 Introduction
In RAN4 meeting #84 the skeleton of NR BS EMC specification TS 38.113 has been approved in [1]. In this contribution the timeline for TS 38.113 [1] is discussed. 
2 Discussion
The core part of NR BS EMC specification TS 38.113 [1] was planned to be presented at TSG-RAN #77 for information and at TSG-RAN #78 for approval according to the NR WID [2]. 
Table-1 Current timeline for TS 38.113
	New specifications {One line per specification. Create/delete lines as needed}

	Proposed Spec no. or series
	Type (see NOTE 1) 
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	38.113
	TS
	NR;  Base Station (BS) and repeater ElectroMagnetic Compatibility (EMC)
	TSG-RAN #77
	TSG-RAN #78
	Rapporteur:
TBD 
Core part


 For the rest parts such as test conditions, EMC test configurations and immunity performance criteria, etc., we could check the dependence of NR BS EMC on other related specifications which is shown below:
(1)  test configuration and immunity performance criteria will refer to TS 38.104 [3] and TS 38.141 [4] with the time plan illustrated in Table -2:
Table-2 Current timeline for TS 38.104 and TS 38.141
	New specifications {One line per specification. Create/delete lines as needed}

	Proposed Spec no. or series
	Type (see NOTE 1) 
	Title
	For info 
at TSG# 
	For approval at TSG#
	Remarks

	38.104
	TS
	NR; Base Station (BS) radio transmission and reception
	TSG-RAN #77
	TSG-RAN #78
	Rapporteur:
Johan Sköld;
johan.skold@ERICSSON.COM
Core part

	38.141
	TS
	NR; Base Station (BS) conformance testing
	TSG-RAN #79
	TSG-RAN #80
	Rapporteur;
Steven Chen
steven.chen@HUAWEI.COM
Performance part


(2) EMC specification for NR BS TS 38.113 will also refer to AAS and eAAS EMC specification TS 37.114 [5] and TR 37.843 [6].  
Table-3 Current timeline for TS 37.114
	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#
	Remarks

	37.114
	Active Antenna System (AAS) Base Station (BS) Electromagnetic Compatibility (EMC)
	TSG-RAN #80
	Core part


Obviously, the rest part needs to be aligned with these related specs and therefore should be finalized in Jun 2018.
Proposal 1: 

Based on the skeleton of the TS 38.113, the following sections were considered to belong to the core and conformance parts, due to the deadlines as specified above:

· Core part: sections 2, 3, 4 (exclusion bands), 7, 8, 9

· Conformance part sections [4] (remaining sub-clauses), 5, 6 

The core part will be ready for approval on December 2017, and the rest will be finalized by June 2018.
3 Conclusion
Based on the discussion above, we have the following proposal on the time line of NR EMC specification: 
Based on the skeleton of the TS 38.113, the following sections were considered to belong to the core and conformance parts, due to the deadlines as specified above:

· Core part: sections 2, 3, 4 (exclusion bands), 7, 8, 9

· Conformance part sections [4] (remaining sub-clauses), 5, 6 

The core part will be ready for approval on December 2017, and the rest will be finalized by June 2018.
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