GCF CAG #6
CAG-06-101r1  

Bristol, UK
10 – 12 Apr 06



Title:
Guidance for the Completion of WI-010 

To:

3GPP TSG RAN WG 5 (RAN5)
Source:
GCF CAG
Contact name:
Phil Brown



NTT DoCoMo



Phone: +44 7830 245266
Purpose:

For Approval
___________________________________________________________________

Background
1.
During CAG#6, the RAN 5 Chair provided the routine update on RAN5 progress as it relates to GCF issues. During the presentation he asked for guidance on the completion of GCF WI-010. Currently there are 10 (TTCN) tests that have yet to be verified by RAN5 which represents around 2% of the overall TTCN test case count. 

2.
The RAN5 Chair explained that until further guidance was provided, he can only assume that the market requirement is to verify every WI-010 TTCN test in so far that it is technically possible, unless other wise informed.
CAG Response

3.
It was explained that the first periodic review point for WI-010 was due to take place at the next CAG#7 which might result in the removal of some of the remaining unverified tests. That said there was general support to complete all the unverified tests following the periodic review. 

4.
The other significant development, during CAG#7, was the proposal to the certification entry criteria (CEC) conditions for WI-024 (Rel 6 enhancements). These are as follows:

· At least one approved test platform per Type of Test for WI-024 (FDD Rel-6 Enhancements), see section 11.3 for Test Platform Approval Criteria for each Type of Test; and 

· 99% of test cases for WI-010 (FDD R99) validated for Rel-6 compliance; and 

· 95% of test cases for WI-012 (FDD R99 Enhancements) validated for Rel-6 compliance; and

· 95% of test cases for WI-013 (FDD Rel-4 and Rel-5  Enhancements) validated for Rel-6 compliance

5.
Although the CEC above was not approved because the WID is still undergoing some changes to the test selection, it is still the working assumption until further notice.

Conclusions

6.
From the above information it can be concluded that RAN5 will need to verify a minimum of 99% of the TTCN tests of WI-010 (as at CAG#7). Furthermore, the criteria for the work items mentioned (012 & 013), also provide a clear indication of what is needed from all the bodies involved in the development of test specifications and subsequent implementations. 
Actions
7.
For RAN5: RAN5 is requested to continue its work in verifying the remaining unverified test cases in GCF WI-010 (in so far that it is technically possible). RAN5 is also asked to take into account the other aspects of the CEC for WI-024.
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