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Progress Report since the last TSG (for all involved WGs):
This is the first progress report for this work item.

During TSG RAN WG a total of 8 documents were presented for this work item. 7 of these were in the area of RF testing (34.122 and 34.108); in this particular area the work item is 65% complete.
Only 1 document was presented in the signalling area in order to define test combinations on HS-DSCH in 34.108. No documents were presented regarding 34.123. The signalling area of the work item is 5% complete.

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

- Identification of the critical signalling tests required.

Estimates of the level of completion (when possible):

20% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #35

References to WG's internal documentation and/or TRs:

CRs to TS 34.122:

1. R5-061142
Addition of HCR HS-DSCH throughput for fixed reference channels
2. R5-061143
Addition of HCR HS-DSCH throughput for variable reference channels
3. R5-061144
Addition of HCR reporting of HS-DSCH channel quality indicator
4. R5-061145
Addition of HCR HSDPA reference channels
5. R5-061146
Addition of HCR multi-path fading environments for HSDPA performance requirements
6. R5-061147
Addition of statistical testing of HSDPA receiver performance for HCR to Annex F
CRs to TS 34.108:
7. R5-061148
Addition of radio bearer setup and release for HCR HSDPA testing to 34.108
8. R5-061149
Addition of combinations on DPCH and HS-DSCH for HCR to 34.108
