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Status Report for WI to TSG

Work Item Name: RANimp8-CsHspa_UEConTest (Conformance Test Aspects – CS Voice Service over HSPA)
SOURCE: Rapporteur (Huawei)
TSG: RAN
WG: 5
E-mail address rapporteur: baoyi@huawei.com
Ref. to WI sheet: RAN_Work_Items.doc
Progress Report since the last TSG (for all involved WGs):

During this RAN5 meeting #40 the following was achieved:

· Introduce the working plan [1]
List of Completed elements (for complex work items):

Not Applicable.
List of open issues:

No open issues

Estimates of the level of completion (when possible):

0%
WI completion date review resulting from the discussion at the working group:

TSG RAN#43, March 09
References to WG's internal documentation and/or TRs:

[1] R5-083676
Work plan for MBSFN for FDD (MBMSE-UEConTest_RANPhysFDD) – Status after RAN5#40

