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Progress Report since the last TSG (for all involved WGs):

UMTS 3500 WI proposal was approved at RAN#42 in December 2008. RAN5 is waiting for the RAN4 to approve its first CRs for their corresponding UMTS3500 before RAN5 can get any progress. 

List of Completed elements (for complex work items):

None
List of open issues:

None
Estimates of the level of completion (when possible):

1%
WI completion date review resulting from the discussion at the working group:

The target date for completing the UMTS3500 WI is December 2009 (RAN#46). 
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