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Progress Report since the last TSG (for all involved WGs):
RAN5 have been heavily working on LTE protocol conformance testing at RAN5#42bis (dedicated to LTE) and RAN5#43.

RAN5 has agreed a number of new test cases, using the guidance of GCF [1] in order to focus the efforts of test cases considered highest priority for certification. There are now xxx test cases specified (out of yyy), of which zzz are ready for TTCN development.
In parallel, RAN5 is maintaining the existing test cases according to the evolution of core specifications, and more specifically according to the ASN.1 freeze approved at RAN#43. The common test environment in TS 36.508 was aligned with latest specifications after RAN#43 and CT#43 and the same task is ongoing for the specific message contents in TS 36.523-1 and will be completed at RAN5#43bis (June 23rd to 26th in Beijing).

RAN5 has decided to keep September 2009 as target completion date.
List of Completed elements (for complex work items):
None.
List of open issues:

No open issue identified.

Estimates of the level of completion (when possible):

70%

WI completion date review resulting from the discussion at the working group:
TSG RAN #45, September 2009.
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