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Progress Report since the last TSG (for all involved WGs):

During the RAN5#44 meeting a work plan in [2] was agreed. 

Contribution at RAN5#44:

· CR agreed to add TDD UE over the Air conformance testing methodology in TS 34.114 [3]. 
List of Completed elements (for complex work items):

None

List of open issues:

None

Estimates of the level of completion (when possible):

100% 
WI completion date review resulting from the discussion at the working group:

Current target date for completion is December 09 (RP#46). 
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