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Progress Report since the last TSG (for all involved WGs):
During the RAN5#45 meeting, the followings are achieved:
· Finished the test cases: 6.3.3.1, 6.3.3.2, 9.4.2.6, 12.4.2.5e;
· The applicability statements for those finished test cases are added;

· Overall completion increased from 30% to 60%
List of Completed elements (for complex work items):

Not Applicable.
List of open issues:

Need GERAN confirm the related conformance requirements and test parameters in test scenario Inter-RAT Cell Reselection / from GSM_Idle / GPRS Packet_Idle to a UTRA idle CSG cell
Estimates of the level of completion (when possible):

50%
WI completion date review resulting from the discussion at the working group:

TSG RP#48, June 2010 
References to WG's internal documentation and/or TRs:
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