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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	42
	WI started
	RP-080870
	Nil
	December 2009

	43
	RP-090064
	-
	0%
	December 2009

	44
	RP-090419
	-
	1%
	December 2009

	45
	RP-090718
	-
	1%
	June 2010

	46
	RP-091064
	-
	2%
	June 2010

	47
	RP-100063
	-
	3%
	December 2010

	48
	RP-100481
	-
	4%
	December 2010

	49
	RP-100734
	-
	5%
	December 2010

	50
	RP-101066
	-
	5%
	September 2011


1.2
Status at this TSG meeting
RAN5 is waiting for the RAN4 to agree its corresponding UMTS3500 CRs before RAN5 can get any progress.

1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




5 %

Additional comments:

1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
September 2011

which is:
RAN#53
Additional comments:



2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
No progress at all due to missing core requirements in RAN4.
2.2
List of Completed elements (compare with open issues of last TSG)
None
2.3
List of open issues
None
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