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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	51
	WI started
	RP-110016
	Nil
	Dec 11


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




5 %

Additional comments:

At RAN5#51 the work plan was created in [1]. 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
December 11

which is:
RAN #54
Additional comments:




-
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#51 a work plan in [1] was created with details for RF test cases. For protocol tests there are currently placeholders for areas to be covered.  

2.2
List of Completed elements (compare with open issues of last TSG)
-
2.3
List of open issues
None
3.
References
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