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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	53
	WI started
	RP-111128
	
	June 12

	54
	RP-111446
	
	5%
	Sept 12

	55
	RP-120044
	
	20%
	Sept 12


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




40 %

Additional comments:

At RAN5#54 the work plan was updated in [1]. 
0 out of 12 UTRA protocol test cases completed 
14 out of 30 E-UTRA protocol test cases completed (2 more are dependent on RAN5 email agreement) 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
September 12

which is:
RAN #57
Additional comments:




-  
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#55 the work plan was updates in [1]. Since previous meeting then there have been some updates resulting of merging, additions and removals of test cases. Overall the number of E-UTRA test cases have been reduced by 2 test cases.
At RAN5#55 there was a discussion paper proposing introduction of a UE test function to TS 34.109 for UTRA and to TS 36.509 for E-UTRA to push location information to the UE. The aim with the proposal is to enable automation and reduce complexity of the MDT test cases verifying UE signalling of location information in the MDT report. RAN5 agreed to investigate into this further until RAN5#56. As the WID does not include TS 34.109 or TS 36.509 then an update to the WID is submitted to RAN#56 [3]  
At RAN5#54 meeting CRs for the following areas were agreed:

· 16 CRs to TS 36.523-1 completing 14 E-UTRA MDT protocol test cases and updated two existing test cases (<refs to be added>)
· 6 CRs to TS 36.523-2 (<refs to be added>) to add applicability statement for the new E-UTRA MDT protocol test cases

In addition 3 CRs are for e-mail agreement.
2.2
List of Completed elements (compare with open issues of last TSG)
-

2.3
List of open issues
Method for testing inclusion of location information in MDT reports are under investigation until RAN5#56.
3.
References

Work plan, WID and general papers:
[1] R5-121044
WP – Minimization of Drive Tests (MDT) for E-UTRAN & UTRAN; Source: Rapporteur (Ericsson)
[2] R5-122116 
Update of WID for MDT; Source: Rapporteur (Ericsson) ( Need to be updated with RP doc.number
[3] R5-121676
Discussion on Location information in MDT WP; Source: Nokia

CRs TS 36.508:
None

CRs TS 36.523-1:
<List of CRs to be added in submission for RP>
CRs TS 36.523-2:
<List of CRs to be added in submission for RP>
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