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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	59
	WI started
	RP-130296
	
	Sept-13


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




5 %

Additional comments:

At RAN5#59 a work plan was created in [1]. 
0 out of 6 E-UTRA protocol test cases completed 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
September 13

which is:
RAN #61
Additional comments:
-
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#59 the work plan was created in [1] including 6 protocol test cases. See [1] for details.
2.2
List of Completed elements (compare with open issues of last TSG)
-

2.3
List of open issues
- 
3.
References

Work plan, WID and general papers:
[1] R5-131048
Service continuity improvements for MBMS for LTE Work Plan; Source: Rapporteur (Ericsson)
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